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Penn State University 
Harrisburg Campus 

Stadium and Restroom Building 
PSU Project # 00-08713.00 

 
WMF project No.: 2022.138.00 

 
ADDENDUM NO. 1                April 03, 2024 
 
TO ALL BIDDERS 
 
The Contents of this Addendum alter and amend the original drawings and specifications and take 
precedence over the related items therein. 
 
 
GENERAL 

 Prebid Conference Report and attendance sheet is attached to this Addendum 01. 
 Revised Div 00 Section A listing revised dates for Bid RFIs and Substitution Requests is 

attached to this Addendum 01. 
 
SPECIFICATIONS 
 
Revised Table of Contents is attached to this Addendum 01. 
Revised Division 00 Section A is attached to this Addendum 01. 
Division 01 56 39 Specifications are attached to this Addendum 01. 
 
DRAWINGS 
The following revised drawings ae attached to this addendum 01. 
C502 
 
 
SUBSTITUTIONS 
 
 
BID RFI RESPONSES 
All Bid RFIs and their responses will be listed below, only the RFI question and response will be 
listed without the sender’s identity being disclosed. 
 
Question: Please provide profiles / inverts / top of structure for the proposed storm drain. 
Response: Revised drawing C502 is attached to this Addendum 01. 
 
Question: Section 01 21 00 Allowances is provided in the Spec Book but does not show up in the 
table of contents. Please confirm if this spec section is applicable to this project. Response: 
Section 01 21 00 Allowances is applicable to this project and will be added to the Table of 
Contents, see revised Table of Contents attached to this Addendum 01. 
 
Question: Section 01 56 39 Temporary Tree & Plant Protection is listed in the Table of Contents 
but not in the spec sections. Response: Section 01 56 39 Temporary Tree & Plant Protection is 
included in this Addendum 01.  
 
Question: Spec section 23 81 10 Unitary Equipment and 26 43 13 Surge Protection for Low 
Voltage Electrical Power Circuits are listed in the table of contents but not included in the 
specification sections. Response: 23 81 10 Unitary Equipment and 26 43 13 Surge Protection for 
Low Voltage Electrical Power Circuits are not applicable to this project and should be removed 
from the Table of Contents. Revised Table of Contents is attached to this Addendum 01. 
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The inclusion of this Addendum shall be acknowledged upon submission of the Contractor’s Bid 
via eBuilder.  By submission of a Bid, Bidder agrees to full acceptance of the provisions herein.  
All other provisions of these Specifications, Drawings, and Contract Documents shall remain 
unchanged and in full effect. 
 
This Addendum shall be attached to and become part of the Specifications for the above Contract. 
 
Attachments:  

 General items as listed above. 
 Specifications as listed above. 
 Revised Drawings as listed. Total of 1 

 
 
 

END OF ADDENDUM NO. 1 



WMF
WEBER MURPHY FOX

ARCHITECTURE  INTERIORS  CONSTRUCTION 

PROJECT: The Pennsylvania State University – Harrisburg Campus
Stadium Seating & Restroom Building

777 W. Harrisburg Pike

Middletown, PA 17057

PSU Building No.: HB 0985-113 Restroom Building

                                HB 0985-114 Press Box

                                HB 0985-115 Spectator Seating
PSU Project No.:  00-08713.00

WMF Project No.: 2022.138.00

DATE: 2024-03-28

                                        Project Start Date: TBD

                                        Substantial Completion Date: 2024/11/01

                                        Final Completion Date:            2024/11/22

SUBJECT: Pre Bid Conference Report

*Non-Mandatory 

MEETING CALLED TO ORDER AT 10:00 AM   

      

WELCOME:  Anthony Grace, Project Manager Weber Murphy Fox, Inc. 

ATTENDEES (* indicates not in attendance)
Owner PSU 

Douglas Wenger 814.863.9622            jdw132@psu.edu

* Daniel Barlup 717.948.6236            deb39@psu.edu

John Krause 814.826.8381            jjk25@psu.edu

* Todd Camp 717.948.6235            thc102@psu.edu

Mike Roth 717.948.6235            mjr11@psu.edu

Architect Weber Murphy Fox, Inc.

* Anna Childe 814.206.0981             achilde@wmf-inc.com

* Dennis Wilkins 814.920.1926            dwilkins@wmf-inc.com

* Lina Abdul-Nabi 814.206.0982            labdul@wmf-inc.com

* Theodore Thwing 814.206.0984            tthwing@wmf-inc.com

Construction Administrator

Anthony Grace 814.208.0983            agrace@wmf-inc.com

cell 814.528.2617

Structural Engineer Diviney & Associates

* Randy Diviney 814.317.5037            rdiviney@dastructures.com

* Darin Decker 814.317.5035            ddecker@dastructures.com

Civil Engineer K and W Engineers

* Marc Singley 717.635.2835            msinglet@kandwengineers.com

* Marc Kurowski 717.635.2835            mkurowski@kandwengineers.com

MEP Engineer Barton Associates, Inc.

* Robert Sells 717.845.7654            ras@ba-inc.com

* Aaron Cunningham 717.845.7654            acs@ba-inc.com



Trade Contractors See attached attendance sheet

DESCRIPTION OF PROJECT:

Contract No. 1: General Construction

Bids Due: Wednesday May 1 2024 @ 3:00pm Prevailing Time

The bids are due electronically via the PSU eBuilder System (see bid information).

1 ADMINISTRATIVE REQUIREMENTS:

1.0

Contracts: PSU will accept bids for the contracts as listed. Construction 
Contract 1-C will be executed between the Owner and the Trade Contractors. 
All provisions of the Construction 1-C Contract will apply.  NOTE: All GC 
bidders must be pre-qualified by PSU. Other contractor pre-qualifications 
include: Plumbing, Access Control - Intel, Telecom.

1.1
Insurance: Insurance certificates from the trade contractors as specified must 
be submitted to PSU before their work is begun. Via eBuilder.

1.2
Bonds: Note: Bid Bond, Performance and Payment Bonds will be required for 
this project.

1.3 Government Wage Requirements: PA Department of Labor and Industry 
Rates, see Notice to Bidders.

1.4 Bids Due: Bids are due: Wednesday, May 1, 2024 @ 3:00pm electronically 
via the PSU eBuilder System. See Notice to Bidders.

1.5 BIM Project Execution Plan: A BIM Project Execution Plan will not be required 
for this project.

1.6 PSU Review of Requirements:
There are no Liquidated Damages for this project.

 All future site visits must be coordinated with PSU Dan Barlup, 717.805.5891, 
deb39@psu.edu.

The Soccer Field will be in use during construction, GC will be required to 
coordinate construction fencing to accommodate field activities.

Temporary construction fence: chain link fencing, driven posts not in concrete 
is preferred, blue privacy fabric is not required.

The Work of Project:  New bleachers and press box in addition to a restroom building are proposed 
to be built on the site of an existing soccer field. The bleachers will accommodate 500 spectators. 
The press box will be accessed through the bleachers. The new restroom one-story building will 
include public restrooms, storage for athletic items, and covered storage for a gator and field 
maintenance equipment.  A new paved road will connect the existing parking in front of the EAB 
building to the Restroom building. Accessible parking will be added to the existing parking lot. Site 
work will also include a concrete public plaza in front of the Restroom building and a path to the 
bleachers., and new utilities extension as indicated on drawings. Removal of excess spoils shall be 
in compliance with the PA DEP Management Fill Policy, see regulations in specifications.

Digital Proposals for the following contracts as per the bid documents will be accepted via the PSU 
eBuilder System only.



.

Excavation: Rock is considered as unclassified; all soils must stay on campus - 
coordinate with PSUH for location; there is a Geo-Tech report from previous 
construction, see special soils requirements in specifications..

The last day to submit substitution requests is Noon 12:00pm on Monday, 
April 15, 2024.

The last day to submit bid RFIs is: Noon 12:00pm on Monday April 15, 
2024. All Bid RFIs submitted after this day and time will be ignored.

Hazardous Material Removal: The Owner is responsible for the removal of all 
hazardous materials.

Building Permit. The Owner will secure the building permit. NPDES permit 
process is underway, Contractor will need to be a co-permitee.

2 STATUS OF PROJECT:

2.1 Schedule: 

Bids due: Wednesday, May 1, 2024 @ 3:00PM

Substantial Completion date:                                                  2024/11/01

Final Completion date (completion of all punch list items):  2024/11/22

Interim Substantial Completion date for new parking lot: 2024/08/02

3 SAFETY:

3.1
Safety: The trade contractors are responsible for maintaining their safety 
program in full compliance with all applicable OSHA procedures. Contractor is 
required to submit their site specific safety plan via eBuilder,

4 JOB CONFERENCES:

4.1 Job Conferences: Job Conferences will be held 

It is important that the Owner, Architect, and Contractors have a 
representative in attendance at all meetings with the authority to speak for 
their representative company. WMF will complete Job Conference Minutes 
and distribute to all parties.

Coordination Meetings: Coordination Meetings will be every week at a time 
convenient to the Project Foremen on the site.

5 LIST OF SUBCONTRACTORS, DETAILED COST BREAKDOWNS, SCHEDULE OF WORK:

5.1

Subcontractors, Suppliers: The Contractors should submit to the Architect 
within 10 days after signing Contracts, a complete list of 
names/addresses/phone numbers of each Subcontractor and major supplier. 
Contractor shall submit electronic copies via eBuilder for approval and 
distribution.

The Architect will review each source and forward copies to appropriate 
parties.  This list may be amended as work progresses; however, submission 
of initial list or amendments must be made in advance of ordering materials or 
authorizing Subcontractors to proceed.

5.2
Detailed Cost Breakdown: The Contractors shall submit to the Architect, prior 
to submitting  any invoices, a detailed contract cost breakdown (schedule of 
values) for approval. Follow the eBuilder requirements.



5.3
Project Schedule: The Contractors shall submit to the Architect within ten (10) 
days after signing contracts a complete project schedule showing all aspects 
of the project. Submitted via eBuilder.      

5.4
Coordination: The Contractors are bound by the Contract Documents to 
coordinate their work with the work of their subcontractors and any other 
contractor on site. 

6 PAYMENTS/CHANGE ORDERS:

6.1
General: All items discussed in Sections #1 and #5 above must be submitted 
and approved prior to request for first payment.  Application for Payment 
forms are to correspond with the Cost Breakdown and be submitted on the 
required PSU forms and format as per the PSU eBuilder requirements.

Applications for Payment will be accepted up to the fifth of the month for work 
completed by the end of the past month.  Contractor shall submit electronic 
copies to the Architect for approval (pencil copy), upon approval the signed 
and notarized AFP will be submitted. Late Applications for Payment will be 
held until the next month. AFP to be submitted as per the PSU eBuilder 
requirements.

6.2
Retainage: Retainage will be withheld at the rate of 6% of the total work 
completed and stored, to the date of Application for Payment.
Reduction of retainage to 3% may be permitted at 50% completion of 
Contract.
At date of Substantial Completion, retainage may be released with an amount 
equal to 1.5 times the value of punch list items and major uncompleted work 
held in escrow, until final completion.

6.3

Stored Materials: Stored materials may be included in the Contractors’ 
Applications for Payment.  Materials may be stored at the site or in 
Contractor’s Warehouse.  Evidence of existence and insurance for materials 
stored off site must be provided to the Architect before payment can be 
approved for same.  The Owner and Architect encourage early purchase of 
materials to ensure schedule performance.

6.4

Change Orders: No changes from the Contract Documents will be allowed 
without a written Change Order, prepared and executed in advance, including 
cost breakdowns or materials justification as may be requested by the 
Architect.

Architect will prepare Change Orders.  Contractor shall not include Change 
Order on payment request until same has been approved.

6.5

Field Orders: Due to the nature of this project, it is anticipated that there will 
not be cost-affecting changes required due to on-site conditions. Any such 
changes that may arise will be authorized as Field Orders.  No payment will 
be made for any work not agreed to in advance and covered by a change 
order.

7 CORRESPONDENCE/SUBMITTALS/PROJECT RECORDS:

7.1

Correspondence: All correspondence during the bid period shall be via the 
PSU eBuilder system - no exceptions. All correspondence from the 
Contractors regarding the project during construction shall be directed to 
Anthony Grace at the State College office of Weber Murphy Fox, 403 South 
Allen Street, Suite 115, State College Pa 16801. (814) 206.0983, cell (814) 
528.2617 email agrace@wmf-inc.com   A letter of transmittal must accompany 
items for approval, such as Shop Drawings, etc. Transmittal must show clearly 
the Contractor name, project title, WMF project number, date item and action 
requested. 



7.2

Shop Drawings, Submittals: Shop Drawings, Spec. Sheets, Catalogue Cuts, 
Schedules, Test Reports and Certifications should be submitted with 
Contractor approval stamp electronically.  Samples of items indicated on 
Schedule (two sets) should be tagged, showing project name, contractor 
name, WMF project number and specification section.  Samples shall be 
stored at the project site so referral may be made if needed, for duration of 
construction. All submittals - RFIs must be submitted via the PSU eBuilder 
system.

The Trade Contractor is responsible for providing a minimum of three (3) 
copies of installation instructions, parts lists or maintenance instructions which 
come packaged with equipment. These items should be maintained by the 
Trade Contractor at time of material installation for inclusion in Operation and 
Maintenance Manuals. Final payment will not be made until this information is 
complete. Follow Div 01 specifications.

7.3

As-Built Drawings: All Trade Contractors are responsible for maintaining 
accurate records of changes or alterations to the work. Throughout the 
project, the Trade Contractor will maintain one clean set of drawings. Prior to 
each trade contractor leaving the project, all changes must be compiled and 
transposed to this set. At the completio of the project the trade contractor will 
submit the as-built drawings to the Architect for inclusion in the final 
documents for the Owner. One hard copy (red lined) and one digital color 
copy (CD or flash drive) are required. Follow Div 01 specifications and the 
PSU eBuilder requirements.

7.4

Plans and Specifications: Plans and specifications are available as described 
in the notice to bidders.

8 TEMPORARY FACILITIES:

8.1
Water: Available from existing service – Coordinate with PSU. The owner has 
committed to cover the cost of the temporary water.

8.2
Electrical: Available from existing service – Coordinate with PSU, The owner 
has committed to cover the cost of the temporary electric. Contractors 
required to provide their own power above normal line voltage.

8.3
Temporary  Heat: Trade Contractors to provide temporary heat as necessary.

8.4
Toilets: The General Contractor will be required to provide temporary 
restrooms for their workers.

8.5 Dumpsters: The General Contractor will provide dumpsters.

8.6
Field Office: The Contractors will be responsible for their own field office and 
storage .

8.7
Clean Up: Each Trade Contractor is required to pick up his own mess daily 
and  dispose of it. This site is within an occupied campus and must be 
maintained neat and clean at all times.

8.8

Damages: Each Trade Contractor is responsible for damages done to his 
work or work of others by their employees or agents. Note: all necessary 
measures must be taken to protect sidewalks, stairways, lawn and landscape 
areas surrounding the building, contractor is responsible for repairing all 
damages and restoration to original condition. Contractor is required to 
provide the necessary fencing to protect the surrounding areas from falling 
debris throughout the length of this project.



8.9

Staging Area: PSU will make available a small area in the adjacent grass 
area. Contractor required for all restoration at completion of the project. Note: 
the adjacent paved parking lot is not to be used for any construction related 
activities.

9 NEW BUSINESS:

9.1 Bidding questions: All Bid Questions must be submitted via eBuilder as a Bid
RFI.

9.2 Addendum No. 1 will be issued and include the prebid meeting report along
with any bd RFIs., revised specs, drawings, etc.

9.3

Site Visits:  Contractors are encouraged to become familiar with the site. 
Additional site visits must be coordinated with PSU. PSU Harrisburg contact: 
Daniel Barlup 717.805.5891 deb39@psu.edu

9.4
Work Hours:  All work shall be performed during normal daylight hours: 7am 
to 5pm.

10 QUESTIONS AND COMMENTS:

The Pre Bid Conference adjourned at approximately 10:45 am followed by a 
tour of the project site by the Bidders.

Attachments: Pre Bid Conference Attendance Sheet

Any persons who take exception to any statements in this report shall notify 
the author, in writing, within five (5) days from the date of receipt of this report, 
stating in detail the correction or omission. Otherwise, this report shall be 
considered correct and final.

c: Owner –  PSU 

Architects – WMF

Engineering Consultants

S:\Cloud Projects\2022.138.00 - PSUH Stadium Seating and Restroom 
Bldg\001 General\10 Buyout\PREBID

WMF, Inc.
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