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PHASING LEGEND
PHASE DESCRIPTION TIMELINE REMARKS

DECEMBER 9, 2024 -
MARCH 19, 2027

CORRIDOR CEILINGS
CRAWLSPACE WORK
MECHANICAL SPACES
COORDINATION DRAWINGS

GENERAL PHASING NOTES:

A) EGRESS PATHS SHALL BE MAINTAINED THROUGHOUT THE
PROJECT.  TEMPORARY PARTITIONS AND WALKWAYS SHALL
BE INSTALLED AS REQUIRED.  MAINTAIN MINIMUM CLEAR
WIDTH OF 6'-8" FOR EGRESS (BASED ON ASSUMED
OCCUPANT LOAD OF 350.)  REFER TO DETAIL 1/PH-1 FOR
TYPICAL TEMPORARY PARTITION CONSTRUCTION. EGRESS
PATHS SHALL BE SEPARATED FROM CONSTRUCTION AREAS.

B) ALL MEP SYSTEMS (NEW AND EXISTING) SHALL BE
MAINTAINED IN AN OPERABLE CONDITION IN OCCUPIED
BUILDING AREAS.

C) CONSTRUCT TEMPORARY PARTITIONS TO ISOLATE WORK
AREAS FROM OCCUPIED PORTIONS OF THE SCHOOL AS
REQUIRED FOR EACH PHASE OF CONSTRUCTION.
APPROXIMATE LOCATIONS  FOR TEMPORARY PARTITIONS
ARE DENOTED BY                           .  REFER TO DETAIL 1/ PH-1.

D) CONSTRUCT TEMPORARY PARTITIONS TO ISOLATE WORK
AREAS FROM OCCUPIED PORTIONS OF THE SCHOOL AS
REQUIRED FOR EACH PHASE OF CONSTRUCTION.
APPROXIMATE LOCATIONS  FOR TEMPORARY PARTITIONS
ARE DENOTED BY                           .  REFER TO DETAIL 2/ PH-1.

E) EXTENT OF NEEDED FOR TEMPORARY PARTITIONS AND
DUST CONTROL SHOWN IS THE MINIMUM.  ADDITIONAL
CONTROLS LIKELY ARE NEEDED AS PHASING PROGRESSES.
ALL COST SHALL BE INCLUDED IN BID.

F) PHASING BORDERS ARE APPROXIMATE AND DO NOT
NECESSARILY INDICATE THE SPECIFIC LIMIT(S) OF
CONSTRUCTION AREA(S).  REFER TO ALL DOCUMENTS TO
DETERMINE THE EXACT EXTENT OF THESE AREAS.

G)  LIGHTING CONTROL SYSTEMS SHALL BE OPERATIONAL
AND PROGRAMMING COMPLETE PRIOR TO THE COMPLETION
OF EACH PHASE AND AS NOTED IN THE SPECIFICATIONS.
THIS DOES NOT APPLY TO SUBPHASES.

T

AUDITORIUM RENOVATION

DRAWING

FEBRUARY 17, 2025 -
SEPTEMBER 26, 2025

SECOND SHIFT ONLY EXCEPT
SCHOOL HOLIDAYS.  REFER TO
DRAWING PH-2 FOR SUB PHASES

PHASE 2

PHASE 4

PHASE 6

PHASE 7

PHASE 1

PHASE 3

PHASE 8

PHASE 9

PHASE 10

PHASE 11

PHASE 12

PHASE 13

PHASE 14

PHASE 2

PHASE 4

PHASE 5

PHASE 6

PHASE 7

PHASE 1

PHASE 3

PHASE 8

PHASE 9

PHASE 10

PHASE 11

PHASE 12

PHASE 13

PHASE 14

KITCHEN AND CAFETERIA &
IDF

MAY 12, 2025 -
AUGUST 22, 2025

MUSIC WING, LIFE SKILLS, DENVER
ELEMENTARY VESTIBULE

MAY 19, 2025 -
AUGUST 15, 2025

LOCKER ROOMS, BATHROOMS APRIL 20, 2026 -
JUNE 26 , 2026

1ST AND 2ND FLOOR, WEST END
CLASSROOMS AND BATHROOMS

SEPTEMBER 15, 2025 -
NOVEMBER 14, 2025

1ST AND 2ND FLOOR
MIDWEST CLASSROOMS

NOVEMBER 17, 2025 -
JANUARY 2, 2026

1ST AND 2ND FLOOR
MIDEAST CLASSROOMS

JANUARY 5, 2026 -
FEBRUARY 27, 2026

1ST AND 2ND FLOOR EAST
CLASSROOMS

MARCH 2, 2026 -
APRIL 17, 2026

2ND FLOOR CLASSROOMS ABOVE
LIBRARY, LIBRARY STACK  AND STORAGE

MAY 11, 2026 -
JULY 3, 2026

ADMIN, LIBRARY, 2ND FLOOR SCIENCE AND
TECH ED

JUNE 8, 2026 -
AUGUST 14, 2026

DAY SHIFT AND SECOND SHIFT TO
MEET SCHEDULES

DISHWASHER DEMO STARTS 2ND
SHIFT MAY 12, 2025, FULL PHASE
STARTS JUNE 14, 2025

CHORUS/BAND SECOND SHIFT UNTIL
SCHOOL IS OUT. THEN FULL AREA
WORK STARTS

2ND SHIFT ONLY - BATHROOMS OPEN
AND USABLE DURING SCHOOL DAY

SECOND SHIFT UNTIL SCHOOL IS
OUT

1ST AND 2ND SHIFT

2ND FLOOR SOUTHWEST CLASSROOMS (ART
& SCIENCE), 1ST FLOOR 3 CLASSROOMS

AUGUST 24, 2026 -
OCTOBER 23, 2026

CLASSROOM WING AND BATHROOMS
ACROSS FROM AUDITORIUM

JAN 4, 2027 -
MARCH 5, 2027PHASE 15 PHASE 15

SITE WORK - REFER TO SITE
PHASING PLAN ON PH-2

MARCH 3, 2025 -
APRIL 18, 2025 &

JUNE 16, 2025 - AUGUST 15, 2025
DAY SHIFT

SECOND SHIFT ONLY EXCEPT
SCHOOL HOLIDAYS

SECOND SHIFT ONLY EXCEPT
SCHOOL HOLIDAYS

SECOND SHIFT ONLY EXCEPT
SCHOOL HOLIDAYS

SECOND SHIFT ONLY AFTER SCHOOL
STARTS

1ST AND 2ND SHIFT

FCS, 2ND FLOOR BATHROOMS, 1ST FLOOR
CLASSROOM AREA ADJACENT TO CAFETERIA

OCTOBER 26, 2026 -
JANUARY 1, 2027

SECOND SHIFT ONLY EXCEPT SCHOOL
HOLIDAYS. BATHROOMS OPEN AND
USABLE DURING SCHOOL DAY

SECOND SHIFT UNTIL SCHOOL IS
OUT

PHASE 16 PHASE 16GYM, AUXILIARY GYM MARCH 8, 2027 -
APRIL 30, 2027

2ND SHIFT ONLY - GYMS USABLE
DURING SCHOOL DAY

PHASE 17 PHASE 17BUILDING EXTERIOR MASONRY
REPAIR / RESTORATION -- --

PHASE 18 PHASE 18ROOF REPLACEMENT REFER TO DRAWING PH-2

PHASE 5

--

D

PROTECT EXISTING TERRAZZO FLOORS
FROM DAMAGE AND DISCOLORING

ROOF OR FLOOR
STRUCTURE

MINERAL WOOL INSULATION OR
SAFING INSULATION AND

FIRE SEALANT (BOTH SIDES)

5/8" GYP. BOARD ON
2X4 WOOD STUDS AT 16" O.C.

- LEVEL ONE FINISH REQUIRED ON
BOTH SIDES OF WALL.

PH-1
1

SCALE: 3/4" = 1'-0"
PARTITION CONSTRUCTION

ACOUSTICAL INSULATION

NOTE:
ALL TEMPORARY PARTITIONS SHALL BE
CONSTRUCTED TO PREVENT SMOKE AND
DUST FROM ENTERING THE OCCUPIED
AREAS OF THE SCHOOL.  MINIMUM STC
RATING FOR PARTITION CONSTRUCTION
SHALL BE 38.

TYPICAL TEMPORARY

7/16" OSB

4'-
0"

OCCUPIED/CORRIDOR SIDE CONSTRUCTION SIDE

UV UV

SCALE: 1/4" = 1'-0"
CONTROL DETAIL2

PH-1

TYPICAL DUST

DUST-CONTROL
ADHESIVE-SURFACE
WALK-OFF MAT - 36"X60"
(CHANGE DAILY)

DUST-PROOF
PLASTIC SHEETING

PARTITION

CLASSROOM NURSE

PH-1
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DATE:

DRAWN BY:

All DIMENSIONS and EXISTING CONDITIONS

by the CONTRACTOR at the SITE.
shall be CHECKED and VERIFIED

JOB NO.:
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PROJECT

MAGNETIC

BASEMENT / CRAWL SPACE PHASING PLAN
SCALE: 1/32" = 1'-0"

FIRST FLOOR PHASING PLAN
SCALE: 1/32" = 1'-0"

SECOND FLOOR PHASING PLAN
SCALE: 1/32" = 1'-0"

PARTIAL FIRST FLOOR PHASING PLAN
SCALE: 1/32" = 1'-0"

DENVER ELEMENTARY

*THIS DRAWING IS INTENDED TO BE PRINTED AND VIEWED IN COLOR*

ENLARGEMENT OF PHASING AREA
SCALE: 3/32" = 1'-0"
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