SECTION 013100
SEQUENCE OF CONSTRUCTION AND MILESTONES

Part1 GENERAL

1.1 STIPULATIONS

A. The specifications sections "General Conditions of Contract" and "General Requirements" form a part
of this Section by this reference thereto and shall have the same force and effect as if printed herewith
in full.

1.2 GENERAL REQUIREMENTS

A. Before beginning work, the Contractor will be required to prepare a schedule in consultation with the
Department. The work must be carried out in full accordance with the schedule. The Contractor shall
arrange without any unnecessary interference with the Institution’s operation.

1.3 CRITICAL MATERIALS AND EQUIPMENT

A. The Contractor is cautioned that all necessary and required critical materials and equipment shall be
ordered as quickly as possible, in order that the shipping will not delay the progress of the work or
completion of the project.

1.4 CRITICAL ITEMS TO BE NOTED AS MILESTONES

A. Refer to the General Conditions regarding construction progress Milestones to be established by the
Lead Contractor.

B. The Lead Contractor shall submit a construction schedule, for the total project, including all prime
contractors critical path work items. The schedule shall be submitted at the pre-construction meeting.
The schedule will be reviewed and approved by the designer and the using agency to confirm
compliance with construction sequencing and Using Agency training schedule.

1. GENERAL CONSTRUCTION (.1)
a. Construction Sequencing

1) Submittals

2) Mobilization

3) Site Clearing and E&S Measures

4) Excavation

5) Concrete - Sidewalk, Landings

6) Exterior Walls - Metal Studs, Sheathing

7) Exterior Walls - Insulation & Elast. Barrier
8) Roof — Sheathing

9) Roof - Metal Panels

10) Vinyl Soffit, Trim

11) Interior Walls - Metal Studs

12) Insulation - Interior and Roof

13) Interior Walls - Gypsum Board

14) Doors & Windows - Exterior (Incl. Hardware)
15) Doors - Interior (Incl. Hardware)

16) Painting - Interior & Exterior

17) Flooring - VCT & Wall Base
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18) Cabinetry, T.R. Accessories, FE Cabinets
19) Final Grading, Seeding
20) Final Cleaning, Puch List Items, Close-Out Documents

2. HVAC(2)
a. Construction Sequencing

1) Submittals

2) Mobilization

3) Concrete Pads

4) Metal Ductwork

5) Duct Insulation

6) Duct Accessories & VVT System
7) Diffusers and Grilles

8) Power Ventilators & Louver

9) Wall unit Heaters

10) Instrumentation and Controls

11) Air handlers & Condenser Units
12) Duct Furnace & Vents

13) Testing, Adjusting & Balancing
14) Interior Gas Lines & Valves

15) Exterior Gas Lines & Regulator
16) Excavation & Backfill for Gas Line

3. PLUMBING (.3)
a. Construction Sequencing

1) Submittals

2) Mobilization

3) Excavations & Installation of Sanitary Waste

4) Indoor Sanitary Waste and Vent Line Installation

5) Plumbing Fixtures Installation and Rough-Ins

6) Indoor Domestic Water Line installation and related Insulation
7) Installation of Tankless water heater and Venting

8) Excavation & Installation of Domestic Water Service

9) Testing and Adjusting

10) Final Cleaning, Puch List Items, Close-Out Documents

4. ELECTRICAL (.4)
a. Construction Sequencing

1) Submittals

2) Mobilization

3) Underground rough-ins to include trenching
4) Ground counterpoise, rods, and connections.
5) Concrete encasement

6) Trench backfill, tamping up to rough-grade.
7) Panel rough-ins

8) Branch circuit rough-ins

9) Telecom rough-Ins.

10) Fire Alarm system rough-ins.

11) Branch Circuit Wiring

12) Telecom wiring and testing

13) Installation of lighting and controls.

14) Installation of devices and outlets

15) Telecom cable, boxes and outlets
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16) Telecom testing and reports.

17) Testing and Adjusting

18) Final Connections

19) Final Cleaning, Punchlist Items, and Close-Out Documentation.

END OF SECTION 013100
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