SECTION 010400
COORDINATION AND CONTROL

PART 1 - GENERAL

1.1 STIPULATIONS

A. The specifications sections “General Conditions of the Construction Contract”, “Special Condi-
tions”, and “Division 1 - General Requirements” form a part of this Section by this reference there-
to, and shall have the same force and effect as if printed herewith in full.

1.2 SECTION INCLUDES
A. This Section includes the on-site provisions that govern the performance of the work to complete
this Project.
1.3 CONTRACTS - FOR THIS PROJECT CONSTRUCTION
A GENERAL CONSTRUCTION CONTRACT (DGS C-0948-0101 PHASE 1.1)
1. The 1.1 General Contractor shall be the Lead Contractor.
B. HVAC CONSTRUCTION CONTRACT (DGS C-0948-0101 PHASE 1.2)

C. PLUMBING AND FIRE PROTECTION CONTRACT (DGS C-0948-0101 PHASE 1.3)

D. ELECTRICAL CONSTRUCTION CONTRACT (DGS C-0948-0101 PHASE 1.4)

1.4 VISIT TO SITE

A. For access to the site during the bidding period contact the Client Agency site personnel with
phone number listed below:

1. Client Agency Site Representative: James Zerby, Facilities Operation Manager, DGS
Facilities.
2. Telephone Number: (717) 705-4670.

3. Email: jzerby@pa.gov

1.5 UNIDENTIFIED HAZARDOUS MATERIALS (ASBESTOS, CHEMICALS, ETC.)

A. There is a possibility that hazardous materials not identified in the contract documents may be
discovered on this project. Should materials not identified in the contract documents be
discovered on this project, the Contractor shall follow procedures subsequently described.
Should it be determined that some or all of the hazardous materials must be removed, the
Contractor shall obtain an estimate for said removal from a Subcontractor who is experienced in
the field, has insurance and is knowledgeable of the regulations as they apply. The Contractor
may provide the estimate itself if it is qualified in the applicable hazardous materials field. The
Department shall consider authorizing a Change Order for the removal of the hazardous
material to the extent necessary.
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B. The Contractor or Subcontractor must comply with all requirements of the General Conditions,
including the maintenance of insurance up to the limit required under the General Conditions.

C. Should a hazardous material be encountered on the job, the Contractor shall comply with all
statutes and regulations of the Commonwealth of Pennsylvania and all rules and regulations of
the United States Environmental Protection Agency as they apply during construction and
demolition work and the disposal of hazardous material. Particular attention is drawn to Code of
Federal Regulations, Title 40, Part 61, Section 112 of Clean Air Act and PA Department of
Labor and Industry, Act 194 for asbestos.

D. The Contractor shall comply fully with the regulations of OSHA as they pertain to the protection
of workers exposed to the emission of asbestos fibers, chemicals, etc., and shall take all steps
necessary to protect its employees, as well as all other people engaged in the building.

E. Whenever a hazardous material is to be removed or disposed of, the Contractor is required to
make proper notification to the Bureau of Air Quality Control in the Department of Environmental
Protection’s Regional Office, PA Department of Labor and Industry and EPA as applicable, and
is required to obtain and pay for any permits required. Disposal shall conform to all applicable
regulations and documentation shall be required, when applicable.

1.6 LEAD PAINT

A. Not applicable to the project scope.

1.7 MOLD

A. In the event mold is encountered, the Contactor shall implement corrective actions to protect
workers, other building occupants, and to prevent the disturbance of mold in affected areas.
Although not presently regulated by EPA and/or OSHA, the EPA does provide industry
standards regarding worker safety and abatement procedures, which are the minimum
procedures to be followed if mold is encountered.

B. Any mold that appears as a result of construction shall be abated immediately by the Contractor
responsible for this condition. The affected surface shall be cleaned, removed, and replaced.
Inspection and testing shall be done by a qualified testing agency to confirm the mold has been
removed in its entirety.

1. Action Plan must be reviewed and approved by Department and Client Agency.

1.8 TESTING OF EQUIPMENT

A. After any equipment furnished under the contract and any permanent heating, ventilating,
plumbing, drainage or electrical systems and equipment have been installed or modified, it shall
be the responsibility of the Contractor to operate its equipment for a satisfactory period of time,
as required by the Department for proper testing and instructing the operating personnel. Fuel,
electricity and water required for proper testing of permanent equipment and for the period of
instructing personnel, shall be paid for by the Contractor testing its equipment.
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1.9 PROJECT PHOTOGRAPHS

A The .1 General Contractor shall provide photographs of the progress of each scope item

through the entire construction process.
1.10 INSTRUCTIONS AND TRAINING

A. Refer to the General Conditions of the Construction Contract, as specified in the applicable
technical portion of each specification for "Operations and Maintenance Instruction Manuals”
and “Record Drawings” requirements.

B. Unless approved by the Department, training shall not be scheduled/conducted until Record
Drawings, Operation and Maintenance Instruction Manuals, valve tag lists, equipment and
piping system identification, and all software programming is complete.

C. Provide full on-site training and instruction to designated Commonwealth personnel given by
competent manufacturer's authorized personnel thoroughly familiar with all technical and
operational aspects of the installed items. Instructions are to cover operation and maintenance
of all systems, equipment components and other items as specified and furnished under this
Contract. Instructional digital video recordings may be used to augment required instructions
and training but may not be substituted for the in-person on-site training. All on-site training
shall be digitally recorded by the Contractor. The digital video files are to be turned over to the
Client Agency.

D. Contractor shall provide an outline of the training and course content, which shall be submitted
and accepted by the Professional and Department prior to conducting training.

E. Conduct instruction and training during regular working hours. For training on complicated
systems, allow at least one-half of the training time to be at and/or with the system equipment.

F. Provide additional training and instructions for all significant modifications and/or changes made
under the terms and/or conditions of the manufacturer’s and/or Contractor’s warranty.

G. The Contractor shall maintain and submit a sign-in list that clearly documents all personnel
attending the training.

1.1 PROJECT SIGN
A. Provide a project sign. Refer to the General Conditions of the Construction Contract.
1.12 REUSE OF MATERIALS

A. No removed materials or equipment shall be reinstalled in the work, unless so noted on the

Drawing or in these Specifications below.
1.13  WORKING HOURS

A. The Contractor’s available working hours shall be 7:00 a.m. to 5:00 p.m., Monday through
Friday, except as noted otherwise.
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Demolition of the existing spiral stair shall occur between 6:00 p.m. and 6:00 a.m.
Demolition of the escalator shall occur between 6:00 p.m. and 6:00 a.m.

Saw cutting and demolition of the concrete deck for the duct/riser and discharge elbow
for the relocated dishwasher exhaust shall occur between 6:00 p.m and 6:00 a.m.

4. Work within the parking garage that will block vehicle travel lanes, such as installing
conduit and pulling wire above the suspended metal ceiling, shall occur between 6:00
p.m. and 6:00 a.m.

wnN=

5. Other noise generating activities, such as shooting anchors for stud track, shall occur
between 6:00 p.m. and 6:00 a.m.
6. At the end of each “night” shift, all contractors shall thoroughly clean work areas prior to

occupancy of the building on the succeeding morning.

B. Work during different hours, or work on Saturdays, Sundays, State and National Holidays or
overtime work, must have prior written approval from the Client Agency and the Regional
Director or his designee. Work on these days, if approved, shall be at no additional cost or time
to the Contract.

C. This shall not apply in those unforeseen isolated and/or emergency instances when a particular
operation must be performed in a continuous sequence that extends the working day beyond
the approved working hours. Coordinate with the Department in these instances.

D. The Department’s failure to approve different working hours, weekend or holiday working hours,
or overtime hours is not cause for a claim against the Department for delay or any added costs
or time to the Contract.

E. Utility shutdowns are not anticipated for this project. Utility shutdowns shall be coordinated two
weeks in advance with the Client Agency to minimize disruption to the operation of the East Wing.

1.14  DELIVERY, STORAGE AND HANDLING

A. Prefinished materials shall arrive at job site in their original unopened cartons or other protective
packaging necessary to protect finishes. Materials should be stored in such packages until time
of application. Flat materials, such as panels, shall arrive and remain on adequate support to
ensure flatness and prevent damage.

B. Store all materials, equipment and bulk items prior to installation in clean, dry, well-ventilated
locations. Waterproof tarpaulin or polyethylene sheeting must allow for air circulation under
covering.

C. Coordinate storage location with the Department.

D. Refer to each section for specific delivery, handling and storage instructions of items specified.

1.15  PARKING

A. There will be no other on-site parking for other construction personnel.

1.16  TRAFFIC

A. The Lead Contractor shall establish at the Initial Job Conference a construction staging and
traffic plan for the project which minimizes the construction interference with the Client Agency’s
operation. This plan is subject to review and acceptance by the Department, the Client Agency
and Capitol Police. This acceptance does not relieve the Contactors of their responsibilities
regarding safety coordination and adherence to all traffic laws and ordinances.
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1.17  ENVIRONMENTAL QUALITY CONTROL

A. The Prime Contractor and its Subcontractors shall perform their work in a manner which shall
minimize the possibility of air, water, land and noise pollution, in accordance with General
Conditions Section 6.37.

B. The name, address and telephone number of the Department of Environmental Protection
Regional Office is furnished below. This office shall be contacted for waste disposal permits and
for information concerning sites already approved for conducting waste disposal.

Southcentral Regional Office Counties: Adams, Bedford, Berks, Blair
909 Elmerton Avenue Cumberland, Dauphin, Franklin, Fulton,
Harrisburg, PA 17110-8200 Huntingdon, Juniata, Lancaster, Lebanon,
(717) 705-4700 Mifflin, Perry and York

1.18  OFFICE FOR CONTRACTOR

A. The Client Agency will provide space within the East Wing for a field office for all Prime Contractors.
1. Electric power at the field offices will be provided free of charge. Contractors are to use
the existing 120V receptacles.
2. Telephone and data services will not be provided.
3. No provisions will be made for LAN communications to field offices. Each Prime

Contractor shall be responsible for communications to its field office.

1.19 DGS CONSTRUCTION COORDINATOR OFFICE
A. The DGS Project Coordination will utilize meeting space and equipment with the Capitol
Complex for job conferences and other project activities. No temporary field office (trailer) for
the DGS Project Coordination will be required for the project.
1. The .1 Contractor shall provide the following equipment:
a. No equipment is required to be provided for the use of the DGS Project
Coordination team.

1.20 SANITARY FACILITIES

A. General Conditions Section 19.3 is hereby deleted. The following conditions shall pertain:

1. Sanitary facilities will, within the limitations of the existing facilities, be provided by the
Client Agency at no cost.

2. The existing facilities available for the Contractor’s use are located on Level P-1.

3. The .1 General Contractor shall be responsible for periodic maintenance of the toilet

facilities used by construction personnel.

1.21  SMOKING POLICY

A. Smoking and use of smokeless-tobacco, chewing tobacco, snuff, Vape machines and similar
paraphernalia are strictly prohibited in all buildings.

1. Refer to Drawing G201 for the designated exterior smoking area.
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1.22

A

1.23

QUALITY CONTROL TESTING

Structural-related testing and inspections required to be performed by the Contractor are listed
in Section 014000 Quality Control Testing Services. If Quality Control testing or inspections
required appear in Section 014000 and in a technical section, the most stringent requirements
shall prevail. If Quality Control testing or inspections required appear in a technical section and
not in Section 014000, they shall be required as if specified in Section 014000. Conditions
pertaining to Quality Control testing and inspections may appear in the technical sections. All
testing herein is to be by the Contractor. Testing by the Department, Quality Assurance Testing,
is for the purpose of checking the results of the Contractor’s Quality Control Testing. Testing is
to be by the Contractor unless specifically stated to be “by the Department” or required by
Section 014010 Quality Assurance Testing and Inspection Services.

Non-structural testing is in the technical specifications.

CADD FILE WAIVER

The Professional will make graphic portions of the bid drawings available for use by the Contrac-
tor by uploading files to e-Builder.

Electronic files shall be uploaded only after all construction contracts have been executed.

The files are provided as a convenience to the Contractor, for use in preparing shop drawings
and/or coordination drawings related to the construction of this Project only. These files and the
information contained within are the property of the Department and may not be reproduced or
used in any format except in conjunction with this Project.

The Contractor acknowledges that the information provided in these files is not a substitution or
replacement for the Contract Documents and does not become a Contract Document. The Con-
tractor acknowledges that neither the Professional nor the Department warrant or make any rep-
resentation that the information contained in these files reflect the Contract Documents in their
entirety. The Contractor assumes full responsibility in the use of these files and acknowledges
that all addenda, clarifications and changes to the drawings executed as a part of the Contract
Documents may or may not be incorporated in these electronic files.

The Contractor acknowledges that the furnishing of these files in no way relieves the Contractor
from the responsibility for the preparation of shop drawings or other schedules as set forth in the
Contract between the Contractor and the Department.

The electronic documents shall be stripped of the Professional’s name and address, and any
professional licenses and signatures indicated on the contract documents. The use of these
electronic documents is solely at the Contractor’s risk and shall in no way alter the Contractor’s
Contract for Construction.

Disclaimer: The Professional and Department make no representation regarding fitness for any
particular purpose, or suitability for use with any software or hardware, and shall not be respon-
sible or liable for errors, defects, inexactitudes, or anomalies in the data, information, or docu-
ments (including drawings and specifications) caused by the Professional’s or its Consultant’s
computer software or hardware defects or errors; the Professional’s or its Consultant’s electronic
or disk transmittal of data, information or documents; or the Professional’s or its Consultant’s
reformatting or automated conversion of data, information or documents electronically or disk
transmitted from the Professional’s Consultants to the Professional.
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1.24

A.

1.25

A

By the Contractor’s or their subcontractor’s use of the electronic files (e.g., AutoCAD files), the
Contractor and their subcontractor waive all claims against the Department the Professional, its
employees, officers and Consultants for any and all damages, losses, or expenses the Contrac-
tor incurs from any defects or errors in the electronic documents. Furthermore, the Contractor
shall indemnify, defend, and hold harmless the Department, the Professional, and its Consult-
ants together with their respective employees and officers, from and against any claims, suits,
demands, causes of action, losses, damages or expenses (including all attorney’s fees and liti-
gation expenses) attributed to errors or defects in data, information or documents, including
drawings and specifications.

DELEGATED DESIGN SERVICES

Performance and Design Criteria: Where design services or certifications by a design profes-
sional are specifically delegated to the Contractor by the Contract Documents, provide products
and systems complying with specific performance and design criteria indicated in the technical
specification sections.

1. If criteria indicated in the technical sections are not sufficient to perform services or certi-
fication required, submit a written request for additional information to the Professional.

Delegated Design Services Submittals: In addition to Shop Drawings, Product Data, and other
required submittals, submit a statement signed and sealed by the responsible design profes-
sional registered in the Commonwealth of Pennsylvania, for each product and system specifical-
ly assigned to the Contractor to be designed or certified by a design professional, indicating that
the products and systems are in compliance with performance and design criteria indicated. In-
clude list of codes, loads, and other factors used in performing these services.

PERMITS

The Professional, on behalf of the Department, has obtained a UCC-3 permit from the
Pennsylvania Department of Labor & Industry.

The .1 Contractor shall complete an LIBI-26 Application for Construction and Alteration Permit
(for elevators) and obtain the permit from the Pennsylvania Department of Labor & Industry
Elevator Division for new elevator.

1. The Professional will sign and seal the UCC building permit certification section of the
LIBI-26.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 010400
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