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SECTION 01 3300 

SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Submittal schedule requirements. 
2. Administrative and procedural requirements for submittals. 

B. Related Requirements: 

1. Section 012900 "Payment Procedures" for submitting Applications for Payment and the 
schedule of values. 

2. Section 013100 "Project Management and Coordination" for submitting coordination 
drawings and subcontract list and for requirements for web-based Project software. 

3. Section 013200 "Construction Progress Documentation" for submitting schedules and 
reports, including Contractor's construction schedule. 

4. Section 013500 “Delegated Design Procedures” for coordinating and submitting 
delegated design requirements. 

5. section 014000 "Quality Requirements" for submitting test and inspection reports, and 
schedule of tests and inspections. 

6. Section 017700 "Closeout Procedures" for submitting closeout submittals and 
maintenance material submittals. 

7. Section 017823 "Operation and Maintenance Data" for submitting operation and 
maintenance manuals. 

8. Section 017839 "Project Record Documents" for submitting record Drawings, record 
Specifications, and record Product Data. 

9. Section 017900 "Demonstration and Training" for submitting video recordings of 
demonstration of equipment and training of Owner's personnel. 

10. Section 018113.14 "Sustainable Design Requirements - LEED v4 BD+C" for sustainable 
design submittals. 

1.3 DEFINITIONS 

A. Action Submittals: Written and graphic information and physical samples that require Architect's 
responsive action. Action submittals are those submittals indicated in individual Specification 
Sections as "action submittals." 

B. Informational Submittals: Written and graphic information and physical samples that do not 
require Architect's responsive action. Submittals may be rejected for not complying with 
requirements. Informational submittals are those submittals indicated in individual Specification 
Sections as "informational submittals." 
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1.4 SUBMITTAL SCHEDULE 

A. Submittal Schedule: Submit, as an action submittal, a list of submittals, arranged in 
chronological order by dates required by construction schedule. Include time required for 
review, ordering, manufacturing, fabrication, and delivery when establishing dates. Include 
additional time required for making corrections or revisions to submittals noted by Architect and 
additional time for handling and reviewing submittals required by those corrections. 

1. Coordinate submittal schedule with list of subcontracts, the schedule of values, and 
Contractor's construction schedule. 

2. Initial Submittal Schedule: Submit concurrently with startup construction schedule. 
Include submittals required during the first 60 days of construction. List those submittals 
required to maintain orderly progress of the Work and those required early because of 
long lead time for manufacture or fabrication. 

3. Final Submittal Schedule: Submit concurrently with the first complete submittal of 
Contractor's construction schedule. 

a. Submit revised submittal schedule as required to reflect changes in current status 
and timing for submittals. 

4. Format: Arrange the following information in a tabular format: 

a. Scheduled date for first submittal. 
b. Specification Section number and title. 
c. Submittal Category: Action; informational. 
d. Name of subcontractor. 
e. Description of the Work covered. 
f. Scheduled date for Architect's final release or approval. 
g. Scheduled dates for purchasing. 
h. Scheduled date of fabrication. 
i. Scheduled dates for installation. 
j. Activity or event number. 

1.5 SUBMITTAL FORMATS 

A. Submittal Information: Include the following information in each submittal: 

1. Project name. 
2. Date. 
3. Name of Architect. 

 
4. Name of Contractor. 
5. Name of firm or entity that prepared submittal. 
6. Names of subcontractor, manufacturer, and supplier. 
7. Unique submittal number, including revision identifier. Include Specification Section 

number with sequential alphanumeric identifier and alphanumeric suffix for resubmittals. 
8. Category and type of submittal. 
9. Submittal purpose and description. 
10. Number and title of Specification Section, with paragraph number and generic name for 

each of multiple items. 
11. Drawing number and detail references, as appropriate. 
12. Indication of full or partial submittal. 
13. Location(s) where product is to be installed, as appropriate. 
14. Other necessary identification. 
15. Remarks. 
16. Signature of transmitter. 

B. Options: Identify options requiring selection by Architect. 
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C. Deviations and Additional Information: On each submittal, clearly indicate deviations from 
requirements in the Contract Documents, including minor variations and limitations; include 
relevant additional information and revisions, other than those requested by Architect on 
previous submittals. Indicate by highlighting on each submittal or noting on attached separate 
sheet. 

D. Submittals Utilizing Web-Based Project Software: Prepare submittals as PDF files or other 
format indicated by Project management software. 

1.6 SUBMITTAL PROCEDURES 

A. Prepare and submit submittals required by individual Specification Sections. Types of 
submittals are indicated in individual Specification Sections. 

1. Web-Based Project Management Software: Prepare submittals in PDF form, and upload 
to web-based Project management software website. Enter required data in web-based 
software site to fully identify submittal. 

B. Coordination: Coordinate preparation and processing of submittals with performance of 
construction activities. 

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, 
and related activities that require sequential activity. 

2. Submit all submittal items required for each Specification Section concurrently unless 
partial submittals for portions of the Work are indicated on approved submittal schedule. 

3. Submit action submittals and informational submittals required by the same Specification 
Section as separate packages under separate transmittals. 

4. Coordinate transmittal of submittals for related parts of the Work specified in different 
Sections, so processing will not be delayed because of need to review submittals 
concurrently for coordination. 

a. Architect reserves the right to withhold action on a submittal requiring coordination 
with other submittals until related submittals are received. 

C. Processing Time: Allow time for submittal review, including time for resubmittals, as follows. 
Time for review shall commence on Architect's receipt of submittal. No extension of the 
Contract Time will be authorized because of failure to transmit submittals enough in advance of 
the Work to permit processing, including resubmittals. 

1. Initial Review: Allow 15 days for initial review of each submittal. Allow additional time if 
coordination with subsequent submittals is required. Architect will advise Contractor when 
a submittal being processed must be delayed for coordination. 

2. Intermediate Review: If intermediate submittal is necessary, process it in same manner 
as initial submittal. 

3. Resubmittal Review: Allow 15 days for review of each resubmittal. 

D. Resubmittals: Make resubmittals in same form and number of copies as initial submittal. 

1. Note date and content of previous submittal. 
2. Note date and content of revision in label or title block, and clearly indicate extent of 

revision. 
3. Resubmit submittals until they are marked with approval notation from Architect's action 

stamp. 

E. Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers, 
fabricators, installers, authorities having jurisdiction, and others as necessary for performance 
of construction activities. Show distribution on transmittal forms. 

F. Use for Construction: Retain complete copies of submittals on Project site. Use only final action 
submittals that are marked with approval notation from Architect's action stamp. 
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1.7 SUBMITTAL REQUIREMENTS 

A. Product Data: Collect information into a single submittal for each element of construction and 
type of product or equipment. 

1. If information must be specially prepared for submittal because standard published data 
are unsuitable for use, submit as Shop Drawings, not as Product Data. 

2. Mark each copy of each submittal to show which products and options are applicable. 
3. Include the following information, as applicable: 

a. Manufacturer's catalog cuts. 
b. Manufacturer's product specifications. 
c. Standard color charts. 
d. Statement of compliance with specified referenced standards. 
e. Testing by recognized testing agency. 
f. Application of testing agency labels and seals. 
g. Notation of coordination requirements. 
h. Availability and delivery time information. 

4. For equipment, include the following in addition to the above, as applicable: 

a. Wiring diagrams that show factory-installed wiring. 
b. Printed performance curves. 
c. Operational range diagrams. 
d. Clearances required to other construction, if not indicated on accompanying Shop 

Drawings. 

5. Submit Product Data before Shop Drawings, and before or concurrently with Samples. 

B. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base 
Shop Drawings on reproductions of the Contract Documents or standard printed data. 

1. Preparation: Fully illustrate requirements in the Contract Documents. Include the 
following information, as applicable: 

a. Identification of products. 
b. Schedules. 
c. Compliance with specified standards. 
d. Notation of coordination requirements. 
e. Notation of dimensions established by field measurement. 
f. Relationship and attachment to adjoining construction clearly indicated. 
g. Seal and signature of professional engineer if specified. 

2. Paper Sheet Size: Except for templates, patterns, and similar full-size Drawings, submit 
Shop Drawings on sheets at least 8-1/2 by 11 inches, but no larger than 36 by 48 inches. 

3. BIM Incorporation: Develop and incorporate Shop Drawing files into BIM established for 
Project. 

C. Samples: Submit Samples for review of type, color, pattern, and texture for a check of these 
characteristics with other materials. 

1. Transmit Samples that contain multiple, related components, such as accessories 
together in one submittal package. 

2. Identification: Permanently attach label on unexposed side of Samples that includes the 
following: 

a. Project name and submittal number. 
b. Generic description of Sample. 
c. Product name and name of manufacturer. 
d. Sample source. 
e. Number and title of applicable Specification Section. 
f. Specification paragraph number and generic name of each item. 
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3. Email Transmittal: Provide PDF transmittal. Include digital image file illustrating Sample 
characteristics and identification information for record. 

4. Web-Based Project Management Software: Prepare submittals in PDF form, and upload 
to web-based Project software website. Enter required data in web-based software site to 
fully identify submittal. 

5. Paper Transmittal: Include paper transmittal, including complete submittal information 
indicated. 

6. Disposition: Maintain sets of approved Samples at Project site, available for 
quality-control comparisons throughout the course of construction activity. Sample sets 
may be used to determine final acceptance of construction associated with each set. 

a. Samples that may be incorporated into the Work are indicated in individual 
Specification Sections. Such Samples must be in an undamaged condition at time 
of use. 

b. Samples not incorporated into the Work, or otherwise designated as Owner's 
property, are the property of Contractor. 

7. Samples for Initial Selection: Submit manufacturer's color charts consisting of units or 
sections of units, showing the full range of colors, textures, and patterns available. 

a. Number of Samples: Submit two full set(s) of available choices where color, 
pattern, texture, or similar characteristics are required to be selected from 
manufacturer's product line. Architect, will return submittal with options selected. 

8. Samples for Verification: Submit full-size units or Samples of size indicated, prepared 
from same material to be used for the Work, cured and finished in manner specified, and 
physically identical with material or product proposed for use, and that show full range of 
color and texture variations expected. Samples include, but are not limited to, the 
following: partial sections of manufactured or fabricated components; small cuts or 
containers of materials; complete units of repetitively used materials; swatches showing 
color, texture, and pattern; color range sets; and components used for independent 
testing and inspection. 

a. Number of Samples: Submit three sets of Samples. Architect will retain two Sample 
sets; remainder will be returned. Mark up and retain one returned Sample set as a 
project record Sample. 

1) Submit a single Sample where assembly details, workmanship, fabrication 
techniques, connections, operation, and other similar characteristics are to 
be demonstrated. 

2) If variation in color, pattern, texture, or other characteristic is inherent in 
material or product represented by a Sample, submit at least three sets of 
paired units that show approximate limits of variations. 

D. Product Schedule: As required in individual Specification Sections, prepare a written summary 
indicating types of products required for the Work and their intended location. Include the 
following information in tabular form: 

1. Type of product. Include unique identifier for each product indicated in the Contract 
Documents or assigned by Contractor if none is indicated. 

2. Manufacturer and product name, and model number if applicable. 
3. Number and name of room or space. 
4. Location within room or space. 

E. Qualification Data: Prepare written information that demonstrates capabilities and experience of 
firm or person. Include lists of completed projects with project names and addresses, contact 
information of architects and owners, and other information specified. 
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F. Design Data: Prepare and submit written and graphic information indicating compliance with 
indicated performance and design criteria in individual Specification Sections. Include list of 
assumptions and summary of loads. Include load diagrams if applicable. Provide name and 
version of software, if any, used for calculations. Number each page of submittal. 

G. Certificates: 

1. Certificates and Certifications Submittals: Submit a statement that includes signature of 
entity responsible for preparing certification. Certificates and certifications shall be signed 
by an officer or other individual authorized to sign documents on behalf of that entity. 
Provide a notarized signature where indicated. 

2. Installer Certificates: Submit written statements on manufacturer's letterhead, certifying 
that Installer complies with requirements in the Contract Documents and, where required, 
is authorized by manufacturer for this specific Project. 

3. Manufacturer Certificates: Submit written statements on manufacturer's letterhead, 
certifying that manufacturer complies with requirements in the Contract Documents. 
Include evidence of manufacturing experience where required. 

4. Material Certificates: Submit written statements on manufacturer's letterhead, certifying 
that material complies with requirements in the Contract Documents. 

5. Product Certificates: Submit written statements on manufacturer's letterhead, certifying 
that product complies with requirements in the Contract Documents. 

6. Welding Certificates: Prepare written certification that welding procedures and personnel 
comply with requirements in the Contract Documents. Submit record of AWS B2.1/B2.1M 
on AWS forms. Include names of firms and personnel certified. 

H. Test and Research Reports: 

1. Compatibility Test Reports: Submit reports written by a qualified testing agency, on 
testing agency's standard form, indicating and interpreting results of compatibility tests 
performed before installation of product. Include written recommendations for substrate 
preparation and primers required. 

2. Field Test Reports: Submit written reports indicating and interpreting results of field tests 
performed either during installation of product or after product is installed in its final 
location, for compliance with requirements in the Contract Documents. 

3. Material Test Reports: Submit reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting test results of material for compliance 
with requirements in the Contract Documents. 

4. Preconstruction Test Reports: Submit reports written by a qualified testing agency, on 
testing agency's standard form, indicating and interpreting results of tests performed 
before installation of product, for compliance with performance requirements in the 
Contract Documents. 

5. Product Test Reports: Submit written reports indicating that current product produced by 
manufacturer complies with requirements in the Contract Documents. Base reports on 
evaluation of tests performed by manufacturer and witnessed by a qualified testing 
agency, or on comprehensive tests performed by a qualified testing agency. 

6. Research Reports: Submit written evidence, from a model code organization acceptable 
to authorities having jurisdiction, that product complies with building code in effect for 
Project. Include the following information: 

a. Name of evaluation organization. 
b. Date of evaluation. 
c. Time period when report is in effect. 
d. Product and manufacturers' names. 
e. Description of product. 
f. Test procedures and results. 
g. Limitations of use. 
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1.8 DELEGATED-DESIGN SERVICES 

A. Performance and Design Criteria: Where professional design services or certifications by a 
design professional are specifically required of Contractor by the Contract Documents, provide 
products and systems complying with specific performance and design criteria indicated. 

1. If criteria indicated are insufficient to perform services or certification required, submit a 
written request for additional information to Architect. 

B. Delegated-Design Services Certification: In addition to Shop Drawings, Product Data, and other 
required submittals, submit digitally signed PDF file and three paper copies of certificate, signed 
and sealed by the responsible design professional, for each product and system specifically 
assigned to Contractor to be designed or certified by a design professional. 

1. Indicate that products and systems comply with performance and design criteria in the 
Contract Documents. Include list of codes, loads, and other factors used in performing 
these services. 

C. BIM Incorporation: Owner will incorporate delegated-design drawing and data files into BIM 
established for Project. 

1. Prepare delegated-design drawings in the following format: Same digital data software 
program, version, and operating system as original Drawings. 

1.9 CONTRACTOR'S REVIEW 

A. Action Submittals and Informational Submittals: Review each submittal and check for 
coordination with other Work of the Contract and for compliance with the Contract Documents. 
Note corrections and field dimensions. Mark with approval stamp before submitting to Architect. 

B. Contractor's Approval: Indicate Contractor's approval for each submittal with a uniform approval 
stamp and indication in web-based Project management software. Include name of reviewer, 
date of Contractor's approval, and statement certifying that submittal has been reviewed, 
checked, and approved for compliance with the Contract Documents. 

1. Architect will not review submittals received from Contractor that do not have Contractor's 
review and approval. 

1.10 ARCHITECT'S REVIEW 

A. Action Submittals: Architect will review each submittal, indicate corrections or revisions 
required, and return. 

1. Submittals by Web-Based Project Management Software: Architect will indicate, on 
Project management software website, the appropriate action. 

B. Informational Submittals: Architect will review each submittal and will not return it, or will return 
it if it does not comply with requirements. Architect will forward each submittal to appropriate 
party. 

C. Partial submittals prepared for a portion of the Work will be reviewed when use of partial 
submittals has received prior approval from Architect. 

D. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be returned 
for resubmittal without review. 

E. Architect will return without review submittals received from sources other than Contractor. 

F. Submittals not required by the Contract Documents will be returned by Architect without action. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 




