ADMINISTRATIVE PROCEDURES

FOR
DEPARTMENT OF MILITARY AND VETERANS AFFAIRS
CONSTRUCTION CONTRACTS

FORT INDIANTOWN GAP, PENNSYLVANIA

2022 EDITION




DEPARTMENT OF MILITARY AND VETERANS AFFAIRS
ADMINISTRATIVE PROCEDURES

ADMINISTRATIVE PROCEDURE NO. 1
Orientation Meeting

ADMINISTRATIVE PROCEDURE NO. 2
Job Conferences

ADMINISTRATIVE PROCEDURE NO. 3
Schedule of Values

ADMINISTRATIVE PROCEDURE NO. 4
Progress Schedule
and Critical Path Method (CPM) Scheduling

ADMINISTRATIVE PROCEDURE NO. 5
Materials Testing (All tems — General Requirements)
Laboratory Sample or Field Test Identification
Materials Testing (Selection of Testing Laboratory)
Concrete Testing (Approval of Mix Computations)
Concrete Mix Computation
Invoice Procedure for Payment of Testing Services (Professional)
Invoice/Billing for Professionals & Testing Labs
Manufacturers’ High Voltage Cable Test (Birth Certificate)
Field High Voltage Cable Test
HVAC Systems Balancing

ADMINISTRATIVE PROCEDURE NO. 6
Submittals

ADMINISTRATIVE PROCEDURE NO. 7
Contractor’s Invoice
Prevailing Minimum Wage Certificate or Davis-Bacon WH-347
Invoice of Labor, Materials/Equipment
Stored Materials
Payroll Affidavit, Contractor’s Certificate and Statement of Surety, Power of Attorney

ADMINISTRATIVE PROCEDURE NO. 8
Changes in Contract Work (Field Orders/Change Orders)

ADMINISTRATIVE PROCEDURE NO. 9
Request for Extension of Time Change Order

ADMINISTRATIVE PROCEDURE NO. 10
Submission Guidelines for Steel Certificates for DGS Projects
Steel Origin Certification: Prime Contractor — Form ST-1
Steel Origin Certification: Fabricator — Form ST-2
75% U.S. Manufacture Certification: Fabricator — Form ST-3
Not Domestically Manufactured: Prime Contractor — Form ST-4

ADMINISTRATIVE PROCEDURE NO. 11
Dispute Resolution Form
Cure Process




ADMINISTRATIVE PROCEDURE NO. 12
Utilization/Occupancy Inspection
Occupancy/Utilization
Final Inspection
Conclusion of Final Inspection

ADMINISTRATIVE PROCEDURE NO. 13
Small Diverse Business and Veteran Business Enterprise Participation




A

B.

ADMINISTRATIVE PROCEDURE NO. 1

ORIENTATION MEETING

Scheduling of Orientation Meeting-Optional

Within ten (10) days of the Effective Date of the Contract, (or earlier if authorized in a Letter of Intent) the
DMVA Contracting Officer will contact the Contractor(s) to schedule an Orientation Meeting to familiarize
the Contractor(s) with Departmental procedures and processes, where the DMVA Construction Project
Manager deems an orientation meeting is necessary.

At DMVA discretion, Contractors are required to attend the scheduled Orientation Meeting. Notification of
the meeting date, time and place will be confirmed by email. Personnel from the Contractor’s office that will
be associated with the Project, such as the principal of the firm, project manager and project superintendent
must attend the meeting.

Agenda for Orientation Meeting

1.

2.

3.

Introduction of personnel by Construction Contracting Officer/Project Manager
Explanation of Administrative Procedures and DMVA processes and forms in e-Marketplace.

Question and answer period.
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ADMINISTRATIVE PROCEDURE NO. 2

JOB CONFERENCES

A. General Information Concerning Job Conferences

1. The following representatives must attend Initial, Regular and Special Job Conferences**:

a.
b.

C.

All Prime Contractors (i.e., assigned Project Manager and approved Superintendent)
Professional Representative
DMVA Construction Project Manager

** Special Job Conferences are scheduled by the DMVA Construction Project Manager or designee.

2. Unless DMVA direct otherwise, the following representatives may attend any Job Conference, but are not
required to be present:

a.
b.
c.
d.

Client Entity
Facility personnel
Testing Laboratory Technicians

Other representatives, as appropriate (determined by DMVA)

3. The standard agenda for the Job Conference will be as follows:

a.

= o o o

7 @

Submittals (Discuss current status, overdue submittals, submittals returned for correction, submittal
approvals required for long lead items, Work being conducted without approved submittals, etc.)

Open Processes / Forms (Change Orders submitted and being processed, Requests for Information
status, non-compliance / non-conformance / deficiency issues, etc.)

Project Schedule

Two (2) week look ahead (what Work will be accomplished by next Job Conference)

Milestones (track significant events listed on the schedule)

Long Lead ltems (review status, anticipated delivery dates, etc.)

Required Inspections (in accordance with the DMVA inspection requirements)

Project Delays (Contractors will be specifically asked if they were delayed since the last Job Conference
— if response is “Yes”, Contractors will be asked to provide details of circumstances causing the delay
for DMVA review and response).

Project Disputes (Contractors will be specifically asked if they have any disputes. If “Yes”, the Dispute
Resolution Process outlined in the General Conditions will be followed).

Project Summary (Elapsed Time in % and # days; Job Completion based on approved payment

applications and physical inspection)

4. The DMVA Construction Project Manager or designee shall appoint a person to take the minutes of the Job
Conferences.

5. Failure to attend any Job Conference is a violation of the Contract as indicated in the General Conditions of
Contract. Any Contractor who does not attend the Job Conference is subject to termination, unless absence is
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excused by the Bureau. The Department may issue a credit change order to any Prime Contractor who does not
attend and is not excused from any Job Conference.

B. Initial Job Conference

1.

The DMVA Construction Project Manager or designee will set the time, date and place for the Initial Job
Conference, which will be no later than the thirty (30) days following the Effective Date of the Contract.

The Notice initiating the Conference shall be distributed to all parties.

The date of the Initial Job Conference will signify the Contract Start Date for purposes of calculating the Contract
Completion Date.

a. If a Letter of Intent was issued on the project, Contractors are required to proceed with the off-site
scope of Work set forth in the letter. On-site Work may start only when the contract is fully executed.

b. Contractors are required to commence on-site work within ten (10) days after the Initial Job Conference.
During the Initial Job Conference, the DMVA Contracting Officer or DMVA Construction Project Manager or
designee shall conduct the order of business and discuss specific requirements and particulars of project
construction.

Distribution of the Initial Job Conference Report will be made through email distribution.
Agenda for the Initial Job Conference
a. Introduction of attendees.

b. Review of Special Requirements, which may include all, some, or none of these examples:

(1)  Protection of the Environment

(2) Asbestos

(3) Parking

(4) Office for Contractor(s)
(5) Field Office

(6) Temporary Heat

(7) Existing Utilities

(8) Working Hours

(9) Operation and Maintenance Instructions/Manuals

(10) Small Diverse Business and Veteran Business Enterprise Programs
(11) Contractor Integrity Provision

(12) Debarment, Suspension and Other Responsibilities
(13) Excavation

(14) Roof Deck

(15) Product Discrimination

(16) Mobilization

(17) Steel Products Procurement Act

(18) Insurance Coverage

(19) Privity of Contract

(20) Public Works Employment Verification Act

(21) Other

c. General Remarks

(1) Safety
(2) Discrepancies
(3) Coordination
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g.
h.

. General Information

(1) Project Sign

)
(2) Roof Bond/Warranties
(3) Concrete

(4) As-Built Record Drawings
(5) Project Supervision

(6) Miscellaneous

Permits, Fees, Notices
Establishment of date, time and location of the first Regular Job Conference
Review of General Conditions

General Comments

C. Regular Job Conference

1. Job Conferences may be held as often as necessary, however, in no case less than bi-weekly.

2. The DMVA Construction Project Manager, or designee, shall conduct bi-weekly Job Conferences. These bi-
weekly Job Conferences shall be attended by those described at the beginning of this Administrative Procedure.

3. The agenda of a Regular Job Conference shall include, at a minimum, the following:

a.

General Review of Previous Report
i. Unsatisfactory conditions and/or workmanship, as noted on previous Job Conference Reports,
must be noted when corrected by the Contractor in the minutes of the first report following the
correction. The manner in which the correction was made should also be noted in the minutes.
The unsatisfactory item will be included as an item in each report until the issue is corrected.
General discussion of Job Conditions
Review of past due Shop Drawings
Review of outstanding Change Orders
Review of Progress Schedule
i. Special attention will be given to items that are behind schedule.
Projected work for the next bi-weekly period
Delays
i. Each Prime Contractor should pay special attention to ensure that delays are documented on the
Job Conference Reports since the Department will review the minutes of the Job Conferences in
reviewing the Contractor’s request for any Extension of Time.
General Information will be inserted onto the written Job Conference Reports, such as, percentage of
elapsed time for project, percentage of payment for project, percentage of job completion for project

(based upon physical inspection), date, time and place of next job conference and name of person who
prepared the Report.

4. Job Conference Reports will be distributed electronically.
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D. Special Job Conferences

1. The DMVA Construction Project Manager or other DMVA representative may call a Special Job Conference to
consider any emergency or unusual job condition. Only the subject(s) mentioned in the request for the Special
Job Conference shall be discussed.
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ADMINISTRATIVE PROCEDURE NO. 3

SCHEDULE OF VALUES

The Schedule of Values shall be prepared and submitted by each Contractor electronically for the Department’s
and the Professional’s approval within 45 days of the Effective Date of the Contract and prior to the first
Invoice, unless required to be submitted earlier in a Letter of Intent issued by DMVA.

The DMVA Construction Project Manager and the Professional will review and provide comments. Contractors are
advised that a minimum of 10 work days after the receipt of the submission will be required by the Department
for review and approval of the Schedule of Values or Supplemental Schedule of Values.

No invoice will be approved by the DMVA Construction Project Manager until the Schedule of Values has been
approved.

The Schedule of Values, when approved by the Department, will be utilized as the basis for the Contractor’s
Invoices. The Schedule of Values may also be used by the Department to determine the debit or credit to the
Department resulting from changes in the work.

General Information
1. Items must be listed according to building or area.

2. Temporary services and/or equipment furnished at the Contractor’s cost that are not an integral part of the
Project may not be shown on the Schedule of Values. The cost of these items (with the exception of temporary
heat) must be prorated throughout the items of Work, material and/or equipment to which it pertains.

3. Contract Bond shall be shown as an item. The bond may not exceed the Contractor’s percent/amount of their
bond receipt. The receipt for the bond must be submitted with the original Schedule of Values.

4. The Roof Bond/Guaranty must be a separate item, when applicable.

5. The Contractor may include in its Schedule of Values a single line item for Mobilization. Mobilization costs shall
be limited to include only those items listed in the Mobilization Paragraph of the General Conditions of Contract.
For contracts equal to or less than $6,000,000, the Contractor may include on the cost breakdown a line item
for mobilization costs listed at 1.5 percent of the contract award amount, not to exceed $90,000. For contracts
exceeding $6,000,000, mobilization costs in excess of $90,000 will be determined by negotiation prior to
submission of the breakdown.

6. Excavation and backfill must be shown as separate items. If hand excavation is required, it must also be
separately listed. All excavation and backfill quantities shall be indicated in cubic yard units. If there is no
backfill, an explanation must be provided.

7. Concrete for structures is to be indicated in cubic yard units. Concrete sidewalk and concrete paving may be
indicated as square yard units. All unit prices for concrete work are to include forming. Forming may not be
indicated as a separate line item.

8. Painting must be listed as a separate item in square feet. Lump sum costs will not be accepted.

9. “Furnish” or “Install” are not to be used as part of the description of a line item. Procurement and installation
costs must be included in the line item of work. The only exception shall be in cases where materials or
equipment are furnished by the owner or using agency for installation by the contractor.

10. “Demolition” is to be followed in parenthesis indicating the item to be demolished.

11. Scaffolding is not to be shown as a separate line item, but is to be included in the item with which it is

associated.
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12.

13.

14.

15.

16.

17.

18.

19.

20.

21.

Site surveying, as a line item, is permitted only for the General Contractor.
Engineering of plans is not permitted as a line item.

The HVAC Contractor may show sheet metal work as two items, i.e., (a) Sheet metal shop drawings; and, (b)
Sheet metal fabrication and installation. Shop drawings must be shown at actual cost and as one lump
sum/line-item. Shop drawings must be approved prior to being invoiced on an Invoice. When the Contractor
requests payment for shop drawings, a copy of the subcontractor’s invoice, if a subcontractor is used for that
item, must be attached to the Invoice electronically.

When balancing of heating and ventilating systems is required by the specifications, it shall be shown as a
separate item.

Costs retained for Commissioning, as described in the General Conditions, must appear as a separate line
item in the amount described in the Contract Documents.

Lump Sum items cannot be paid until the item is completely finished, inspected, and accepted by the
Department, except on unit price projects, where lump sum items can be paid based upon the percentage
completed.

Operation and Maintenance Manuals shall be indicated as one line item. The value shall be not less than ten
percent (10%) of the amount included for mobilization. The amount included is subject to the approval of the
Director of Construction.

Record Drawings shall be indicated as one line item. The value shall be not less than ten percent (10%) of
the amount included for mobilization. The amount included is subject to the approval of the Director of
Construction.

Site work shall be identified for each applicable line item. Site work includes, but is not limited to, site
preparation, erosion and sediment controls, earth work, grading, excavation, landscaping, seeding, concrete
or bituminous paving, sidewalks, and any site utility (e.g., water, gas, sewer, etc.) work.

A supplemental Schedule of Values for those items listed as Lump Sum on the original approved Schedule of
Values may be submitted at a later date, indicating quantity, unit price and extensions for all items to be
furnished and installed under each Lump Sum item. Lump Sum items should be kept to a minimum.
Supplemental breakdowns cannot be submitted on items where partial payment has been made.

a. Items to be subcontracted must be designated by the word “subcontractor.”

b. Descriptions shall be clear and concise for each item of work, material or equipment, using the same
designation as the specifications. All items (examples: concrete masonry units, conduit, pipe fittings,
wire, cable, etc.) must be listed by type and size to be installed.

c. Temporary heat, if required by the Contract Documents, must be shown on the breakdown as a separate
line item. This item will be shown as the last item on the Schedule of Values and must include the
number of days specified in the Special Requirements, the Unit Price per twenty-four hour day, and the
extension of the figures. Any adjustment to the number of days of temporary heat, used or not,
will be based on the Unit Price shown on the breakdown.

d. Items listed in the index of the specifications must be included, in chronological order, on the breakdown.
Additional items may be listed at the Contractor’s discretion. Do not utilize alpha-numeric numbering
except in cases where supplemental breakdowns are submitted.

e. Unit price proposals are an exception to the above procedures. Unit price proposals must be reflected
on the breakdown sheet in the same amount and in the same order as in the Contract.
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A

10.

ADMINISTRATIVE PROCEDURE NO. 4

PROJECT SCHEDULE
and
CRITICAL PATH METHOD (CPM) SCHEDULING

General Information on Project Scheduling

The Lead Contractor shall be responsible for coordinating the schedule among the Contractors, as described in
detail in the General Conditions. The Project Schedule shall be a CPM Schedule developed, prepared and
submitted electronically in accordance with the same requirements and time frames as required by the General
Conditions of the Construction Contract and the requirements of this Administrative Procedure.

The CPM Scheduling system is to be implemented by the Lead Contractor, utilizing the services of a qualified
subcontractor or its own in-house staff. The subcontractor or Contractor, if utilizing in-house staff, must provide
evidence to the Department’s satisfaction, that the Contractor or subcontractor has computer hardware and
software which is standard in the industry for CPM scheduling. The Contractor/subcontractor and must also
provide evidence of at least five years scheduling experience with projects of the same size and nature.

In no event shall any activity indicated on the Schedule exceed a 20-day duration unless authorized by the
Department.

Within seven (7) days of the Effective Date of the Contract (or earlier if authorized in a Letter of Intent), the
Lead Contractor on the Project shall furnish each separate Prime Contractor a schedule of the proposed prosecution
of the Work under that Prime Contractor’s Contract.

Within seven (7) days of receipt of the Lead Contractor's proposed progress schedule, each separate Prime
Contractor shall submit to the Lead Contractor a schedule of the proposed prosecution of its Work, which shall be
integrated with the Lead Contractor’s Work.

No later than thirty (30) days after the Effective Date of the Contract, the Lead Contractor shall (in accordance
with the scheduling provisions of the General Conditions) submitted electronically the Integrated Progress Schedule
signed by all Prime Contractors (indicating their approval of the contents of the Schedule).

Within seven (7) days of receipt of the Schedule from the Lead Contractor, the DMVA Construction Project
Manager or designated representative and the Professional will review and accept/reject electronically.

The construction sequences, activity duration and logic utilized in the development and preparation of the Schedule
shall result in an as-planned schedule that must meet the Contract Completion Date set forth in the Contract
Documents.

Each Prime contractor shall be responsible for providing a daily report of all work performed each day on the project

until project close-out. This report shall include, but is not limited to: the Prime Contractor’'s numerated work force
and related work activities performed, the Prime Contractor’'s numerated sub-contractors’ workforce on site (of all
tiers) and related work activities performed, equipment on site, testing performed, weather conditions (high and low
temperatures, precipitation, etc.), material deliveries and L&l inspection activities. Each daily report shall be sent
electronically within 24 hours of each work day. If no work is performed, a daily report shall be submitted stating
no work was performed. Submission of this daily report shall not preclude or waive the need to address issues and
activities that shall be addressed within the contract documents via required processes and/or forms. Failure of a
Prime Contractor to submit timely, consistent and accurate daily reports shall be considered a non-
conformance of the contract and shall be handled in a manner defined by the Contract Documents.

All Work is to be completed in accordance with the accepted Master Project Schedule. The Master Project Schedule
will reflect the decisions of all Contractors as to sequence, duration, construction logic and all means and methods
of construction.

The Department will only review and pay (if the application is otherwise acceptable) the Contractor’s first
Invoice without a Master Project Schedule being submitted and accepted by the Department. No further
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1.

12.

13.

Applications for Payment will be accepted from any Contractor until the Department has accepted the Master
Project Schedule. Since it is the Contractors’ affirmative duty to coordinate the Work and prepare the Master
Project Schedule, any delay to the Project due to not having an acceptable Master Project Schedule will be
attributable to the Contractors.

Activity time delays shall not automatically mean that an extension of time is warranted or due any Prime Contractor.
A contract modification or delay may result in only absorbing a part of the available total float that may exist within
an activity or chain of activities, therefore, the modification or delay may not affect existing critical activities, interim
milestone dates or cause non-critical activities to become critical.

The Department owns the float. No float shall be used by the Contractor without a written request and subsequent
directive from the Department or its designee. Total float is defined as the amount of time between the early start
date and the late start date, or the early finish date and the late finish date, for each and every activity in the Master
Project Schedule. Extensions of time to interim milestone dates or the Contract Completion Date under the various
contracts will be considered only to the extent that equitable time adjustments to the activity or activities affected by
the contract modification or delay exceeds the total float of the affected or subsequent paths and extends any interim
milestone date or the Contract Completion Date.

General Information

a. List items of construction as they will be installed. When more than one building, level or floor is included, each
building, level or floor shall be listed separately. The Master Project Schedule must also include critical
submittals, submissions of shop drawings for approval, approval of shop drawings, placing of orders for materials
and delivery of materials.

b. Each Prime Contractor is responsible for assuring that any and all subcontract work as well as its own work is
included in the schedule.

c. The Master Project Schedule shall reflect Early Start/Early Finish Dates, Late Start/Late Finish Dates and
available Float or Slack time for each and every activity.

d. From the activities of the various contracts critical to the Scheduled Completion Date, the Lead Contractor shall
identify and incorporate construction progress milestones for the Project into the Master Project schedule, in
accordance with the General Conditions of Contract. Unless the Contract Documents state otherwise, the
milestones are to signify the start date of a specific activity that is critical to the completion of the project on
schedule. Each contractor must show at least one milestone in each month of the scheduled
construction period.

e. The DMVA Construction Project Manager shall track all milestones and provide formal written notification to the
DMVA Contracting Officer of any contractor that is in excess of fifteen days of meeting a milestone where the
delay was caused by the Contractor. The DMVC Contracting Officer shall issue a written cure notice to the
Contractor upon notification from the DMVA Construction Project Manager.
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ADMINISTRATIVE PROCEDURE NO. 5

MATERIALS TESTING (ALL ITEMS-GENERAL REQUIREMENTS)
LABORATORY SAMPLE OR FIELD TEST IDENTIFICATION

MATERIALS TESTING (SELECTION OF TESTING LABORATORY)
CONCRETE TESTING (APPROVAL OF MIX COMPUTATIONS)
CONCRETE MIX COMPUTATION

INVOICE AND BILLING FOR PROFESSIONALS AND TESTING
LABORATORIES
MANUFACTURERS’ HIGH VOLTAGE CABLE TEST (BIRTH CERTIFICATE)
FIELD HIGH VOLTAGE CABLE TEST
HVAC SYSTEMS BALANCING

A. Materials and Concrete Testing Performed by the Contractor (General Requirements)

The Contractor shall:

1. Give the Department and the Professional timely notice of its readiness and of the date arranged, so the
Professional may observe such inspection or testing.

2. Bear all costs of such inspections and tests, unless otherwise provided. All expenses incurred in the
collecting, packing and delivering of samples of materials or equipment to or from the site or laboratory will
be paid by the Contractor, unless otherwise noted in the General Conditions, Specifications or Contract
Drawings.

3. All testing information shall include all test reports and entering select data and information from the test
reports electronically to the DMVA Contracting Officer, DMVA Project Manager, and Professional.

4. For all concrete testing, the test reports and the following information and/or data must be sent electronically:

Placement Date;
Design Strength;
Ambient temperature;
Slump;

Air Content percentage;

~ 0o a0 T

Temperature of Concrete;

Who took the test/sample;

=5 «Q

Where are cylinders being cured;

Name of Approved testing laboratory;
j. 3 Day Break Strength;

k. 7 Day Break Strength;

|. 28 Day Break Strength; and

m. 56 Day Break Strength,

5. A Laboratory Sample or Field Test Identification shall accompany each sample to be tested.

6. When testing concrete cylinders, each cylinder shall be numbered consecutively and prefaced for design mix
tests, precast concrete and pre-stressed concrete. The type of cylinder shall be noted on the form as follows:
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7.

DM - Design Mix
PC - Precast Concrete
PS — Pre-stressed Concrete

Cylinders for concrete other than the above will not be prefaced. Approved samples to be incorporated into
the work shall be returned to the site by the Testing Laboratory.

The Professional shall:

1.

Secure, review, and approve/reject all submitted testing information and data.

B. Materials Testing (Selection of Testing Laboratory)

A

When the Department is paying for the testing of materials, the DMVA Project Manager will notify the
Professional to seek cost quotes to perform the required testing. The Professional will submit the name of
the laboratory it has selected to the DMVA Project Manager. If the DMVA Project Manager approves the
selection, they will authorize the Professional to contract with the laboratory selected. Contractors will be
notified of this selection at the Initial Job Conference by the Professional.

When the Professional is providing testing, they shall follow the same process as noted above.

When the Contractor is responsible for testing, the Contractor will select an independent testing laboratory.
The Contractor must notify all parties concerned of the selection at the Initial Job Conference.

C. Concrete Testing (Approval of Mix Computations)

1.

The Contractor shall electronically submit the submittal process to enter all mix computation information.

D. Manufacturer’s High Voltage Cable Test Report (Birth Certificate)

1.

4.

The Contractor will ensure the Cable Test Report (Birth Certificate) is in compliance with the Contract
Documents. The Contractor shall submit all testing information electronically. This shall include attaching
all test reports and entering select data and information from the test reports.

The Professional will review and approve/reject the report for compliance with the Contract Documents.

High Voltage Cable may not be installed until the Manufacturer’s Cable Test Reports are approved by the
Professional.

If the report is rejected by the Professional, the report will be returned to the Contractor with an explanation.

E. High Voltage Cable Field Test Report

1.

4.

The Contractor shall submit all testing information electronically. This shall include all test reports and
entering select data and information from the test reports.

The Professional shall review the report for compliance and approve/reject the report.

Payment for High Voltage Cable will be made only after the Manufacturer’s Test Report is approved, cable
is installed and the Field Test Report is approved by the Professional and reviewed by the Department.

If the report is rejected, the Professional shall return it to the Contractor electronically

Administrative Procedures
2022 Edition



F.

HVAC Systems Balancing Report

1.

The Contractor shall upload all testing and balancing information electronically. This shall include attaching
the final balancing report and entering select data and information.

The Professional shall, upon receipt of the Balancing Report from the Contractor, review it for compliance
with balancing procedures and the Contract Documents. The Professional will review the report for
compliance and approve/reject.

If the report is rejected, the Professional shall return the report to the Contractor electronically with an
explanation.

Payment for test and balancing will not be made until the report(s) are approved by the Professional.
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ADMINISTRATIVE PROCEDURE NO. 6
SUBMITTALS

Each Prime Contractor shall prepare and submit to the Lead Contractor a Draft Submittal Schedule showing all
items requiring submission including, but not limited to the items listed on the Submittal Register. The Submittal
Schedule shall be prepared in accordance with the Submittal Article of the General Conditions. All critical and long
lead submittal items from the Submittal Schedule shall then be integrated by the Lead Contractor and tied to the
logic of activities in the Master Project Schedule.

Each Prime Contractor’s draft Submittal Schedule (to be submitted to the Lead Contractor) shall include the
following as a minimum:

1. Submittal breakdown by Specification Section number and division;

2. Scheduled date for initial submittal of item; and

3. Days required after return of an approved submittal to order, fabricate and deliver the specific item to
the site.

If the development of the Submittal Schedule affects the construction sequencing, durations, logic or any other
aspect of the Project Schedule, including established milestones, the Lead Contractor, in concert with the other Prime
Contractors, shall make any necessary revisions to the Project Schedule. The contract completion date will not be
adjusted as a result of these revisions. Review and acceptance of this revised integrated Progress Schedule, by the
Department and Professional, shall follow the procedures established in Project Schedule Administrative Procedure.
The Contractor shall also provide an explanation detailing the reasons for the revision and the activities affected in
the letter of transmittal.

The Professional will review and approve/reject/other all submittals electronically and place its appropriately worded
stamp on the submittal. Accepted language is Approved, Approved as Noted, For Record Only, Not Approved, and
Revise and Resubmit.

The Contractor shall make any corrections required by the Professional and shall resubmit shop drawings or new
samples until approved. The resubmission shall be acted upon by the Professional within ten (10) days of its
receipt, unless a different period of time is approved by the Department. The resubmission of submittals by the
Contractor and subsequent review by the Professional shall be in accordance with the General Conditions of Contract.

Any work commenced by the Contractor prior to final approval of the submittals by the Professional is
performed by the Contractor at its own risk.
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ADMINISTRATIVE PROCEDURE NO. 7

CONTRACTOR’S INVOICE
PREVAILING MINIMUM WAGE CERTIFICATE (DAVIS-BACON ACT)
INVOICE OF LABOR, MATERIALS/EQUIPMENT
PAYROLL AFFIDAVIT, CONTRACTOR’S CERTIFICATE AND
STATEMENTOF SURETY, POWER OF ATTORNEY
STORED MATERIALS

General Information

1.

Contractor’s Invoices shall be created and submitted and processed in accordance with the Payment
Article of the General Conditions and this Administrative Procedure.

No Invoice will be processed until the Schedule of Values, has been approved.

An Invoice will not be processed unless the SDB/VBE Utilization Report (See AP 13) has been
submitted within 30 days prior to the Invoice.

When an Invoice is received, the DMVA Project Manager shall process the invoice. The DMVA Project
Manager has five calendar days, from this date, to review and take action.

In accordance with the Prompt Payment Schedule (62 Pa. C.S. §3931-§3939) the Department shall
make payment within forty-five (45) calendars days of the date the Invoice is received in a
complete and acceptable format. The time does not start until the invoice is accepted by the
Department. For purposes of calculating the forty-five calendar days, the start date will be the day on
which the DMVA Project Manager accepts the Invoice.

Prevailing Minimum Wage Certificate or Davis-Bacon WH-347

A

The Prevailing Minimum Wage Certificate must be completed, by the Contractor, and attached to each
Invoice to certify compliance with the payment of Prevailing Minimum Wages as required by the
Contract Documents.

All Prime Contractors are required to submit electronically the Form LLC-25 (or Form WH-347 if Davis-
Bacon Wage Act applies to the contract) for themselves and all subcontractors of every tier on a weekly
basis. The Contractor shall provide ONLY the information required on the form and shall not include
any employee personal information (i.e., social security numbers, home addresses, phone numbers,
etc.). If the Contractor intends to provide forms with employee personal information, the Contractor
shall redact it prior to submitting the forms and attachments.

Invoice for Work Completed

1.

2.

The Contractor must provide a true and correct list of the work performed for each pay period.

An approved change order may be paid on a percentage basis as the work is completed.
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Stored Materials

1.

10.

1.

Stored Materials may be invoiced by a Contractor when materials are ordered in advance and stored
at an appropriate facility or the site until installation will occur. Material that is scheduled for installation
in less than forty-five days from the date of procurement is not eligible for payment as stored material.

A completed Stored Materials Form must be submitted with the Invoice.
Prior approval to store materials is not required by the Department.

It is not necessary for the Project Manager to visit the warehouse where materials are stored off-site.
By executing the Stored Materials Form and submitting photographs, the Contractor will be attesting to
the fact that the materials are properly stored. The Contractor is responsible for proper storage of the
materials at the project site. Materials must be stored off the ground and properly protected from the
elements.

Only one supplier may be submitted on each Stored Materials Form.

The description of line items on the vendor’s invoice should be identical to the description on the Stored
Materials Form and the Schedule of Values. If an item description on the vendor’s invoice is not
identical, the Contractor must clearly describe, either on the invoice or an attachment, the invoiced
item(s) as related to the items on the Stored Materials and Schedule of Values.

The vendor’s invoice must also show the Unit Wholesale Price and the Extended Unit Wholesale Price.
It is permissible for the Contractor to add information to the vendor’s invoice for the purpose of clarity.

If items that are being submitted as stored material are intermixed with other items on a vendor’s
invoice, the claimed items must be highlighted or underlined.

Requests for payment may not exceed eighty-five percent (85%) of the price of the item as indicated
on the approved Schedule of Values.

When a vendor’s invoice lists two or more separate items that are component parts of a single line item
previously submitted on the Schedule of Values, a “Supplemental Schedule of Values Sheet” must be
submitted and approved prior to payment for the individual items. Line items with differing unit prices
must be shown as separate items on the Supplemental Cost Breakdown Sheet. Each component part
must be shown as an individual item.

The completed Stored Materials Form, submitted with the Invoice, must also have the following
documents attached:

Vendor’s Invoice

Photographs of material and its location

Fire and theft insurance policy rider for the materials

Evidence of payment, or when payment has not been made, a letter on the contractor’s letterhead
authorizing payment to be made jointly to the contractor and the supplier.

e. Power of Attorney (from bonding company)

aoow

Payroll Affidavit, Contractor’s Affidavit and Statement of Surety Company /

Power of Attorney

1.

A Final Invoice must be accompanied by a completed Payroll Affidavit, Contractor's Affidavit and
Statement of Surety Company / Power of Attorney. If this Form is not submitted with the Final Invoice,
the sum of $500 will be withheld until the form is submitted.

The Payroll Affidavit section of the form need not be completed, if the prevailing minimum wage scale
does not apply. However, a statement must be made by the Contractor on the reverse side of the
Payroll Affidavit, indicating that the prevailing minimum wage scale does not apply.
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3. A copy of this form should be retained by the Contractor, and an original and two copies must be

forwarded with the Invoice. A copy of the Power of Attorney must be attached to each Statement of
Surety Company section.

F. Small Diverse Business and Veteran Business Enterprise Utilization Report

1.

A Small Diverse Business and Veteran Business Enterprise Utilization Report must be submitted within
30 calendar days prior to submitting an invoice. If this Report is not submitted as noted, you will not be
able to submit an Invoice. Time for payment does not start until such time as an acceptable invoice is
submitted to the Department.

G. For Each Invoice

1.

Contractor shall update the invoice based upon work completed since last invoice. Prior to submission
of the Invoice by the Contractor, the following documents shall be included as attached documents in
in this order:

a. Prevailing Minimum Wage Certificate or WH-347

b. Small Diverse Business and Veteran Business Enterprise Utilization Report — This is submitted
prior to an invoice and is a check box when starting an invoice process. If a SDBVBEUR form
has not been submitted within 30 days of an invoice process, the invoice will not be accepted by
the Department and time for payment will not start until the Contractor submits the SDBVYBEUR
form.

c. Stored materials information (if applicable)

Power of Attorney (from bonding company)

Vendor’s Invoice

Photographs of material and its location

Fire and theft insurance policy rider

Evidence of payment, or when payment has not been made a letter on Contractor’s
letterhead authorizing payment to be made jointly to the contractor and the supplier

arON =

d. Payroll Affidavit, Contractor’s Affidavit and Statement of Surety Company / Power of Attorney (if
Final Invoice)

e. Notarized LLC-25 for Commonwealth funded projects or WH-347 for federal funded projects (if
Final Invoice)

Upon Final Inspection, the monetary amount to be retained shall be adjusted to reflect the actual
amounts retained, as set out in the various sections of the General Conditions of Contract. The
pertinent pages of the punch list, including the Professional’s Certificate detailing the uncompleted
items and value, pending credit change orders, liquidated damages, claims, etc., must be attached to
the Invoice. The items indicated on the punch list shall not be paid until completed in their entirety. As
the paperwork items are completed, change orders and extensions of time are approved, claims
resolved, the retained amount may be reduced accordingly. The pertinent pages of punch list shall be
attached with a strikethrough the items acceptably completed and/or approved. The adjusted retained
amount should then be calculated, inserted and highlighted on the copies of the punch list attached to
the Invoice. The adjusted retained amount must equal the amount shown on the schedule of values.
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ADMINISTRATIVE PROCEDURE NO. 8

CHANGES IN CONTRACT WORK
(FIELD ORDERS/CHANGE ORDERS)

A. Any change to Project Contract must be documented by issuance of a Change Order. All Change Orders are to be
started and processed. All information and required fields for the Change Order process shall be completed by the
initiator prior to submitting it.

B. A Change Order may be commenced by the Professional, DMVA Personnel, and under limited circumstances, the
Contractor.

C. The Contractor's SDB and VBE participation percentages will apply to Change Orders if the work that is the subject
of the Change Order is the type of work being performed by an SDB or VBE on the Contract.

D. DMVA reserves the right to require SDB or VBE participation on change orders for additional work not already
subject to an SDB or VBE commitment.

E. The Professional is required to provide an opinion as to the reason that the Change Order is required. The
Professional must select one of the causes and provide detailed explanation supporting that choice.

F. The Professional’s cause choice is the opinion of the Professional and may or may not represent the views of
DMVA. DMVA will review the Change Order and make a final determination on cause based upon on all applicable
factors including input provided by the Professional.

G. Professional’'s Cost Guesstimate

1. The Professional must provide their best estimate of the cost to perform the subject Change order work.
DMVA secures Project Funds based on the Professional’s Guesstimate amount, so the Professional should
use whatever means are necessary to provide the most accurate Guesstimate possible.

2. In the event the Professional disagrees with the need or legitimacy of the subject Change Order, they are
still required to provide a Guesstimate cost to perform that work. That Guesstimate shall be based solely
on the cost value of the work. The legitimacy of the Change Order request shall have no bearing on this
Guesstimate cost figure. DMVA reserves the right to secure funds at the Contractor’s cost breakdown figure
in lieu of the Professional’'s Guesstimate cost figure for any Contractor originated Change Order request
disputed by the Professional.

H. A detailed cost breakdown shall be attached to the Change Order by the Contractor for any changes to the Prime
Contractor’s scope of Work utilizing the format established by the sample change order included in this
Administrative Procedure.

1. Material Costs - The Cost Breakdown shall list, as a minimum for each material item used, the material
description, the unit, (U) used to detail quantity, the quantity, (Q) showing the total amount of that unit, the
unit cost, (MU) and the individual cost total, (Q x MU). The Cost Breakdown shall then include the total of
all the individual cost totals which is defined as the pre-mark-up cost total. The Contractor may optionally
provide (but is not required to provide) the applicable labor hours per material unit (HU) and the respective
labor extension for that unit (Q x HU). If the Contractor chooses to provide unit labor information in the
material section, the total hours of labor shown must match the total labor hours shown under the LABOR
section of the cost breakdown. The total material cost will be the sum of the pre-mark-up material cost total
plus the sales tax mark-up plus the overhead, general support and profit mark-up.

i. DMVA will not acknowledge or honor any separate line items in the Cost Breakdown for such freight
charges.

ii. The Contractor is entitled to and may claim the following mark-up for material listed on the Cost
Breakdown:
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a. state and local sales tax equal to the applicable sales tax rate times the pre-mark-up material cost
total listed;

b. mark-up material cost total plus the sales tax mark-up, overhead, general support and profit equal
to 10% times the sum of the pre-markup material costs.

Labor Costs - The Cost Breakdown shall include for each labor classification listed, the number of workers,
duration of work for each worker, the total labor hours (H), the classification description, the hourly base
wage rate paid (BR), the total hourly wage rate paid (WR), the base rate individual cost (H x BR) and the
wage rate individual cost (H x WR). The Cost Breakdown shall then include the total of all the individual
base rate costs (TBR) and the total of all the individual wage rate costs. (TWR) The hourly base wage rate
(BR) is defined as the rate of wages paid by the employer directly to the employee. The total hourly wage
rate (WR) is defined as the total rate of wages paid by the employer including wages paid directly to the
employee (BR) plus any employer participation or contribution to employee benefits paid on behalf of the
employee. DMVA acknowledges that for certain Contractors the base rate (BR) and the wage rate (WR)
are equivalent. The total labor cost will be the sum of the total wage rate cost (TWR) plus the total mandated

burden mark-up (TMB) plus the overhead, general support and profit mark-up.

DMVA will not accept or reimburse line items for travel, lodging and per-diem. Exceptions may be
made on a case-by-case basis for instances including use of a specialty out-of-state, or non-local
Sub-Contractor for Change Order Work, or in the event that the Change Order Work is being issued
after Project Final Completion and the Prime Contractor claims travel and lodging costs in lieu of
remobilization costs.

The Contractor is entitled to and may claim the following mark-up for labor listed on the cost
breakdown:

a. mark-up for mandatory labor burden costs including (and limited to) social security, federal and
state unemployment taxes, workmen’s compensation insurance and public liability insurance. The
allowable mark-up for each is equal to the applicable social security, unemployment
compensation tax, workmen’s comp. insurance, or public liability insurance rate times the total
base rate cost (TBR) not the total wage rate (TWR). DMVA will disallow any excessive burden
mark-up calculated as a percentage of the TWR (excepting those instances where the TBR and
TWR are identical). DMVA will also not honor any mark-up for types of labor burden additional to
those listed;

b. mark-up for overhead, general support and profit equal to 15% times the sum of the total wage
rate cost (TWR) plus the total mandated burden mark-up (TMB). The total mandated burden
mark-up is defined as the total of all the allowable individual burden costs for social security,
unemployment compensation tax, workmen’s compensation insurance and public liability
insurance.

Equipment Costs The Cost Breakdown shall include for each piece of equipment used to perform the
subject work, the description of the piece of equipment used, the quantity of that particular piece used, the
duration the piece of equipment was used, the rental rate for the duration used and the total rental cost.
DMVA expects the Contractor to procure/provide the most economical rental rate available over the
duration of the work performed. For example, if the piece of equipment was used over a four week period,
DMVA will expect a monthly rate in lieu of a daily or weekly rate, if the monthly rate is more economical
than the other two rates.

i. DMVA will not pay equipment costs for any piece of equipment not specifically identified, or for any
tools such as hand tools used in the everyday performance of contract work.

ii. The Contractor may claim sales tax paid for any piece of equipment rented from an outside (non-
Contractor owned) rental agency provided that a receipt showing the sales tax paid amount
accompanies the cost breakdown. DMVA will disallow sales tax for any rental item without such
proper verification.
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iii. The Contractor may claim mark-up for overhead, general support and profit equal to 10% times the
sum of the total rental costs plus the total applicable sales tax. The total rental costs are the sum of
all the individual rental costs. The total applicable sales tax is the sum of all the individual verified
sales taxes

4. Subcontractors — A detailed cost breakdown or acceptable alternate quote from the Subcontractor is
required for any detailed cost breakdown from the Prime Contractor showing that any or all of the Change
Order work is being performed by the Subcontractor. An acceptable alternate quote is defined as a lump
sum cost quotation provided by the Sub-Contractor on Sub-Contractor letterhead paper which details the
exact scope of work to be done by the Contractor including detailed information of quantities and description
of material items installed. DMVA will consider the lump sum cost to be inclusive of all material, labor and
equipment costs including all applicable markups for overhead, profit, general support, total mandated
burden, taxes and bond adjustment to which the Sub-Contractor is entitled as defined within this manual
section. For breakdowns containing work performed by one or more Sub-Contractors and the Prime
Contractor, the Prime is responsible for clarifying somewhere in the breakdown, the exact scope of work
being performed by the Prime and each Sub-Contractor. In the absence of such clear definition of work
scopes, DMVA reserves the right to disallow any Prime Contractor labor hours charged for Change Orders
where it appears that all of the work is being performed by the Sub-Contractor.

i. The Prime Contractor may claim mark-up for overhead, general support and profit equal to 10%
times the sum of the total costs realized by the Prime’s Sub-Contractor in performance of the work.
Any Sub-Contractor receiving work from the Prime Contractor (or another Sub-Contractor) who in
turn subs that work to another Sub-Contractor may claim mark-up for overhead, general support and
profit equal to 10% times the sum of the total costs realized by the Sub’s Sub-Contractor in
performance of the work.

5. Verifications -In order for DMVA to verify the individual wage rates, mandated burden rates and bond rates
claimed by the Contractor, the Contractor will provide the following to be attached to the detailed cost
breakdown accompanying the first Change Order for each Contract: The verification documentation listed
above comprises what DMVA considers to be the standard for verification of a given rate. DMVA will
consider for submittal, alternatives to those standards provided that those alternatives furnish the same
conclusive, independent substantiation provided by the replaced standard. Acceptance of alternative
verification documentation will be made exclusively by the DMVA Contracting Officer and DMVA Project
Manager and will be reviewed on a case-by-case basis.

i. Base Rate - The Prime Contractor shall provide a copy of a Certified Payroll which shows total wages,
hours worked and resulting wage rate being paid directly to the Prime Contractor’'s employee for each
Prime Contractor’s labor classification being used in the performance of the Change Order work. DMVA
considers the Certified Payroll to be the LIPW-128 Form or equivalent. The Prime Contractor has the
option to submit BASE RATE VERIFICATION for all Prime Contractor labor classifications at the time
the first Change Order is submitted or individual BASE RATE VERIFICATIONS may be submitted with
subsequent Change Orders as labor classifications unique to those used in performance of the first
Change Order are required for performance of those subsequent Change Orders. In lieu of proper
verification, DMVA will apply as Contractor's Base Rate, the Prevailing Wage Hourly Rate as
determined in the Specifications.

ii. Wage Rate - The Prime Contractor shall provide to DMVA, written documentation showing the dollar
per hour rate of employer contributions made on behalf of the employee towards the employee’s
benefits. DMVA will accept as such documentation, either a written excerpt from a labor
contract/agreement identifying mandatory benefits, or a certified statement from the Prime Contractor’s
independent Auditor which outlines actual costs for benefits. This Employee Benefit Rate (EBR)
contribution must represent moneys that are not paid directly to the employee but are paid to a separate
source maintaining the benefits. This documentation should itemize all individual benefits contributed
to by the employer. The documentation should list the employer dollar per hour contribution to each
individual benefit and the total dollar per hour contribution for all the benefits combined. The total dollar
per hour contribution is the employee Benefit Rate (EBR). Upon receipt of such acceptable
documentation, DMVA will consider the Prime Contractor's Wage Rate (WR) to be equal to the
Contractor’s verified Base Rate (BR) plus Employee Benefit Rate (EBR). This can be represented
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vi.

Vii.

mathematically as: WR = BR + EBR. In lieu of proper verification, DMVA will apply as Contractor’s
Wage Rate, the Prevailing Wage Total Rate as determined in the Specifications.

Unemployment Tax Rate -To substantiate the State Unemployment Tax (SUTA) employer
contribution rate, the Prime Contractor shall submit a copy of the effective Contribution Rate Notice
issued from the Department of Labor & Industry. Any claimed Federal Unemployment Tax (FUTA)
employer contribution will be consistent with the rate as determined in the current I.R.S. Circular ‘E’,
Employer’s Tax Rate Guide. Since the FUTA employer contribution is applicable only for the first few
thousand dollars of annual employee wages (currently the first $7,000), DMVA reserves the right to ask
for verification of the employee’s annual wage records if FUTA is claimed by the Prime Contractor.

Workmen’s Comp Rate - The Prime Contractor shall submit a copy of the Workmen’s Compensation
Insurance Policy that shall verify the basic rate, all individual discounts (such as premium and payment),
modifier(s) and resulting final adjusted rate.

Public Liability Insurance - The Prime Contractor shall submit a copy of the paid insurance premium
which shows the total premium paid, the total payroll on which the premium was paid and the resulting
rate.

Bond Rate - The Prime Contractor shall submit an invoice from the Surety Company showing the total
bond paid, the total contract amount on which the bond was paid and the resulting bond rate.

Subcontractor’s Rates - Generally, DMVA will not require the Prime or Sub-Contractor to submit
verification of rates claimed (in Sub-Contractor's Cost Breakdown) by any of the Prime’s Sub-
Contractor’s performing work for a given Change Order._However, in the event that a certain Sub-
Contractor is being used continually by the Prime to perform Change Order work and/or if that Sub-
Contractor’s rates appear excessive to DMVA, DMVA reserves the right to ask the Prime Contractor to
procure and submit to DMVA, verification of rates used by the Sub-Contractor in question. This
information shall be submitted to DMVA only upon DMVA request.
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EXAMPLE COMPLETED COST BREAKDOWN

ABC GENERAL CONTRACTORS

MATERIAL LABOR HOURS (OPTIONAL)
QTY.  UNIT DESCRIPTION UNIT COST  COST TOTAL HOURS/UNIT ~ TOTAL HOURS
Q) (L) (MU) (Q x MU) (HU) (Qx HU)
8000  S.F. 1/2” GYPSUM WALL BOARD $0.15 $1,200.00 .008 64
15 EACH DOUBLE HUNG WINDOWS $120.00 $1,800.00 .800 12
PRE-MARK-UP MAT'L. COST TOTAL $3,000.00 TOTAL LABOR HRS. 76
6% SALES TAX $180.00
SUBTOTAL $3,180.00
10% OVERHEAD, GEN. SUPT. & PROFIT(ON $318.00
SUBTOTAL)
TOTAL MATERIAL COST $3,498.00
LABOR
NUMBER HOURLY BASE TOTALHOURLY BASE RATE  WAGE RATE
OF HOURS RATE WAGE RATE COSTS COST
WORKERS DURATION  (H) CLASSIFICATION (BR) (WR) (Hx BR) (Hx WR)
2 38 76 CARPENTER $20.27 $30.59 $1,540.52 $2,324.84
TOTAL LABOR HOURS 76 TOTAL BASE RATE COST (TBR) ~_ $1,540.52
TOTAL WAGE RATE COST (TWR) ~_ $2,324.84
RATE MANDATED BURDEN
7.65% SOCIAL SECURITY (ON TOTAL TBR) $117.85
12.39% UNEMPLOYMENT TAXES (ON TOTAL TBR) $190.87
8.90% WORKMEN’S COMP. INS. (ON TOTAL TBR) $137.11
2.46% PUBLIC LIABILITY INS. (ON TOTAL TBR) $37.90
TOTAL MANDATED BURDEN (TMB) ~ $483.73 $483.73
SUBTOTAL LABOR COSTS (TWR + TMB) $2,808.57
15% OVERHEAD, GEN. SUPT. & PROFIT(ON SUBTOTAL) $421.29
TOTAL LABOR COST ~ $3,229.86
EQUIPMENT
DURATION QTY. EQUIPMENT RENTAL RATE FOR DURATION RENTAL COST
N/A 1 N/A N/A N/A

% SALES TAX (IF RENTED)

SUBTOTAL EQUIPMENT COST

10% OVERHEAD, GEN. SUPT. & PROFIT(ON SUBTOTAL)
TOTAL EQUIPMENT COST $0

SUBCONTRACTORS (IF APPLICABLE)
COMPANY *Total Cost From Attached Sub-Contractor's Detailed Breakdown *TOTAL COST
XYZ Paving $31,973.26
SUBTOTAL $31,973.26
10% OVERHEAD, GEN. SUPT. & PROFIT(ON SUBTOTAL) $3,197.33
TOTAL SUBCONTRACTS $35,170.59

SUMMARY

TOTAL MATERIAL $3,498.00
TOTAL LABOR $3,229.86

TOTAL EQUIPMENT N/A
TOTAL SUBCONTRACTS $35,170.59

LESS DEDUCTS (Explain Separately) N/A
SUBTOTAL $41,898.45
2.0% BOND COST ADJUSTMENT(ON SUBTOTAL) $837.97

TOTAL PROPOSAL $42,736.42

Contractor’s Signature
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XYZ PAVING (SUB-CONTRACTOR)

MATERIAL LABOR HOURS (OPTIONAL)
QTY. UNIT DESCRIPTION UNIT COST COST TOTAL HOURS/UNIT  TOTAL HOURS
Q) V) (MU) (Q x MU) (HU) (Qx HU)
4900 S.Y. 3" BITUM. ASPHALT PAVING $4.50 $22,050.00 .0196 96
PRE-MARK-UP MAT’L. COST TOTAL $22,050.00 TOTAL LABORHRS. 96
6% SALES TAX $1,323.00
SUBTOTAL $23,373.00
10% OVERHEAD, GEN. SUPT. & PROFIT(ON $2,337.30
SUBTOTAL)
TOTAL MATERIAL COST $25,710.30
LABOR
NUMBER HOURLY BASE TOTAL HOURLY BASE RATE WAGE RATE
OF HOURS RATE WAGE RATE COSTS COST
WORKERS  DURATION (H) CLASSIFICATION (BR) (WR) (H x BR) (H x WR)
1 8 8 LAB. FOREMAN $16.91 $24.80 $135.28 $198.40
7 8 56 LABORER $16.16 $24.05 $904.96 $1,346.80
4 8 32 OPERATOR $21.03 $31.69 $672.96 $1,014.08
TOTAL LABOR HOURS 96 TOTAL BASE RATE COST (TBR)  $1,713.20
TOTAL WAGE RATE COST (TWR) $2,559.28
RATE MANDATED BURDEN
7.65% SOCIAL SECURITY (ON TOTAL TBR) $131.06
11.91% UNEMPLOYMENT TAXES (ON TOTAL TBR) $204.04
10.23% WORKMEN’S COMP. INS. (ON TOTAL TBR) $175.26
3.17% PUBLIC LIABILITY INS. (ON TOTAL TBR) $54.31
TOTAL MANDATED BURDEN (TMB) $564.67 $564.67
SUBTOTAL LABOR COSTS (TWR + TMB) $3,123.95
15% OVERHEAD, GEN. SUPT. & PROFIT(ON SUBTOTAL) $468.59
TOTAL LABOR COST $3,592.54
EQUIPMENT
DURATION Qry. EQUIPMENT RENTAL RATE FOR DURATION RENTAL COST
1 DAY 1 ASPHALT PAVER 130 H.P. $1200.00/DAY $1,200.00
1 DAY 2 STEEL WHEEL ROLLERS $230.00/DAY (EACH) $460.00
1 DAY 1 PNEUMATIC WHEEL $225.00/DAY $225.00
ROLLER
6% SALES TAX (IF RENTED) $113.10
SUBTOTAL EQUIPMENT COST $1,998.10
10% OVERHEAD, GEN. SUPT. & PROFIT(ON SUBTOTAL) $199.81
TOTAL EQUIPMENT COST $2,197.91
SUMMARY
TOTAL MATERIAL $25,710.30
TOTAL LABOR $3,592.54
TOTAL EQUIPMENT $2,197.91
LESS DEDUCTS (Explain Separately) N/A
SUBTOTAL $31,500.75
1.5% BOND COST ADJUSTMENT(ON SUBTOTAL) $472.51
TOTAL PROPOSAL $31,973.26

8-5
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A. Force Account Change Orders - Force Account Records are required to substantiate time and material
costs for all Force Account Change Orders which are initiated because quantities, exact scope and unit
costs for work cannot be established prior to the performance of the work. The Prime Contractor and all
Sub-Contractor’s working under the Force Account Change Order must keep written, signed daily records
of labor, material and equipment. Those records will be monitored and signed daily by DMVA Personnel.
The Contractor completing the Force Account work shall identify as a minimum, the date of work
performed, the contract number of DMVA Project, the description (including location) of exact work
performed under Today’s Work. If known, the Contractor may provide as an option, the date the work was
authorized and the person authorizing the work DMVA requires as verification of material unit prices and
equipment use or rental unit prices that the Contractor include receipts, invoices, truck slips, etc., along

with the Force Account Daily Work Record Sheet for each material and equipment item listed on the sheet.
In absence of such individual verification, DMVA reserves the right to make its own determination of proper
unit rate. DMVA will make such a determination based on the most economical rate that can be applied
to the total material quantities or total equipment rental/usage duration accumulated over the duration of
the Change Order work. At the end of each day the Contractor or Sub-Contractor shall submit to the
Assistant Project Manager, the applicable FORCE ACCOUNT DAILY WORK RECORD Sheet(s). This
sheet shall contain all completed information pertaining to duration of labor and equipment usage/rental
and quantities of material. The submitted sheet should be signed by the Contractor.
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ADMINISTRATIVE PROCEDURE NO. 9
REQUEST FOR EXTENSION OF TIME CHANGE ORDER
All Requests for Extensions of Time shall be prepared and submitted by the Contractor.
The Contractor must verbally inform the Department at the first Job Conference after any alleged delay it has
encountered. No forms or correspondence are required at this time, however, the Contractor should verify that the
verbal notification of the alleged delay has been noted in the Job Conference Report. Within ten (10) days after the

end of the alleged delay, the Contractor must submit the EOT electronically.

Failure to submit the form within ten days may constitute a waiver of the request and result in the denial of
the request.

The Contractor must enter all required information including but not limited to, beginning date of delay, the ending date
of delay, number of days delayed, cause of delay, effect on construction progress, the item of work affected, and list
work items that could have been done during the delay. The Contractor must utilize the Master Project Schedule
(updated and approved as of the date of the submission of the EOT request) to establish the critical activities delayed
by the facts submitted with the EOT as discussed in depth in the Scheduling Article of the General Conditions.
Omission of data or failure to answer any of the questions will result in the EOT Change Order being returned to
the Contractor for completion

Only one delay shall be submitted per Change Order.

If explanation of the delay is lengthy, the Contractor may attach additional documentation to the Change Order. ltis
mandatory, however, that as much of a factual synopsis as possible be included with the submission.

Claims for weather related delays must be substantiated by Weather Data, which may be secured from local weather
records and/or the National Oceanic & Atmospheric Administration, National Climatic Center, Asheville, North Carolina
28801.

The Professional will review an extension of time change order request. The Professional will attach any additional
pertinent information and documentation required to justify and support the recommendation.
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ADMINISTRATVIE PROCEDURE NO. 10

SUBMISSION GUIDELINES FOR
STEEL CERTIFICATIONS FOR DMVA PROJECTS
PURSUANT TO THE STEEL PRODUCTS PROCUREMENT ACT
73 P.S. §1881, ET SEQ.

GENERAL INFORMATION CONCERNING THE STEEL PRODUCTS PROCUREMENT ACT AND STEEL
CERTIFICATIONS

A. All Prime Contractors shall submit Steel Certification forms electronically. Only one fully-executed
certification form for each product must be submitted.

B. According to Section 1886 of the Steel Products Procurement Act (the Act), cast iron products are
considered to be steel products. The appropriate certification form, therefore, is required to be submitted
for cast iron products.

C. Aluminum and brass products are not steel products; therefore, steel certification forms are not required
for such items.

D. Pursuant to Section 1884(b)(2) of the Act, DGS has created a list of exempt machinery and equipment steel
products, which is posted on the DGS website at www.dgs.state.pa.us If a product to be utilized on the project
appears on the exemption list, steel certification forms are not required.

E. Modification or alteration of the Steel Certification forms is strictly prohibited.

F. If the entity executing an ST form has a corporate seal, that seal should be impressed in the signature
area of the form. The signatures on the ST forms do not have to be notarized, but they must be original
signatures. Signature stamps are not acceptable; a form submitted with such a stamp will be rejected.

G. Questions regarding steel certification submissions and/or compliance with the Act shall be submitted in
writing to the Assistant Project Manager as soon as possible after the Initial Job Conference. DMVA will
investigate and render a response in a timely fashion.

H. Nothing in this Administrative Procedure should be construed as relieving any prime contractor,
subcontractor, supplier or fabricator from complying with the requirements of the Act. Steel
Certification forms must be submitted and approved by Departmental personnel before a steel
product arrives on site. Any contractor entering into a purchase order for a "steel product” prior to
submitting acceptable steel certifications does so at its own risk and faces penalties which include,
but are not limited to, nonpayment, and/or replacement costs, and/or debarment. If steel products
are incorporated into the project prior to the submission of proper certification, the contractor
assumes the full risk of nonpayment, replacement costs and/or debarment if the products are not
certifiable.

No Invoice containing steel products will be processed until the appropriate steel certification form(s) has
been approved by the Department.

Domestic availability will be determined as of the date the ST-4 form is submitted to DMVA for
approval.

K. The forms that follow ST-1 through ST-4 - have been developed by the Department of General Services for
use on the Department's projects alone. The Department assumes no responsibility or liability for any use
of these forms on the public works projects of any other entity subject to the Act.

L. The North American Free Trade Agreement (NAFTA) does not supersede or preempt the Act.
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ST-1

THIS FORM MUST BE FILLED OUT FOR EACH “STEEL PRODUCT”
ON A DMVA PROJECT UNLESS OTHERWISE NOTED.

SECTION A

Line #1 This is the Prime Contractor’s formal business name. If a sub’s name appears on this form, the form must
be rejected and resubmitted.

Line #2 This is the prime contractor’s business address.

Line #3 This is the prime contractor’s business phone number.

Line #4 This is the date the ST form is submitted to DMVA.

Line #5 This is the DMVA contract number for the project.

Line #6 This is the DMVA project description.

Line #7 This is the “steel product” being certified, such as an I-beam, angle, bolt, channel, etc. The prime

contractor may not fill in the line with a description like “structural steel”, heating unit” or “air
conditioning system”.

LINE #7 IS THE MOST CRITICAL PART OF THE FORM.
FAILURE TO PROPERLY FILL OUT LINE #7 ON EACH ST FORM
MAKES THE ENTIRE FORM INVALID AND A NEW FORM MUST BE SUBMITTED.

NOTE: The prime contractor does not have to submit a form for each piece of steel which is being put into the
project. The prime contractor only has to submit an ST form for each type of steel product. For example, if the
project needs 56 I-Beams of varying lengths, the contractor must submit 1 ST form for “steel I-Beams” with a listing
of the various sizes covered by that ST form. The contractor does not submit 56 ST-1 forms. If, on the other hand,
only 30 of the I-Beams are identifiable (stamped) structural steel, the contractor submits an ST-1 form with Section
B(1) marked off. The other 26 I-Beams are non-identifiable structural steel, so the contractor must also submit an
ST-1 with Section B(2) marked off and attached the appropriate supporting documentation.

If the contractor is using different suppliers, each supplier must submit the appropriate steel form.

Line #8 This is the fabricator or supplier of the product listed on Line #7.

SECTION B
ONLY ONE OF THESE ITEMS CAN BE CHECKED AS APPLICABLE
1. Identifiable Steel Product

This type of steel product is limited to products which are stamped “made in the USA” or otherwise
identifiable as U.S. Steel.

a) supporting documentation: Prime Contractor only needs to submit the ST-1 form. DMVA
field personnel will verify the markings when product arrives on-site.
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2. Non-identifiable Structural Steel Product

This type of steel product is limited to items of structural steel which are not marked as made in
USA.

a) supporting documentation: Prime contractor must also submit, attached to the ST-1 form,
bills of lading, invoices and mill certificates.

3. Non-identifiable, Non-structural Steel Product

This type of steel product is every product which is non-structural steel, including, but not limited
to, doors, door frames, windows, machinery and equipment.

a) supporting documentation: Fully executed ST-2

b) NOTE: A steel product may not appear on any Invoice until such time as the ST-1 and ST-
2 are accepted by DMVA.

SECTION C
1. Language — No modifications, cross-outs or alterations of any type may be made to the language of
this certification paragraph.
2. Signature — Two signatures are required on the ST-1 form. The Prime Contractor's President/Vice

President must sign on one line and the Secretary or Treasurer must sign as a witness. The names should
be typed or printed beneath the signature lines. Failure to type in the names does not invalidate the ST
form.
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ST-1 STEEL ORIGIN CERTIFICATION: PRIME CONTRACTOR

This form must be executed by the Prime Contractor and submitted to the APM within 30 days from the date the
Professional approves a submittal listing a “steel product”. No steel product may be delivered on-site unless
DMVA has received an ST form. A completed form is required for each type of steel product (e.g., beams, columns,
stairways, etc.), from each supplier but not for each piece of steel product.

A. TO BE COMPLETED BY THE PRIME CONTRACTOR:

1. Name of Contractor’s firm

2. Firm’s address:

3. Firm’s phone number: 4. Date submitted:

5. Contract No. 6. Contract Title

7. Steel Product Certified:

8. Name & Address of Supplier:

B. TYPE OF STEEL PRODUCT (Check and complete one (1) applicable category):

9. Identifiable steel product: 100% of the steel in the product is identifiably marked as
manufactured in the United States.
a. Other documentation required: NONE
b. Manner in which steel product is identifiable:

(1) Stamped “Made in U.S.A.”
(2) Stamped “Made in
(3) Other: Explain:
10. Non-identifiable structural steel: Less than 100% of the steel contained in the product is

identifiable as provided above. Structural steel is defined as steel products used as a basic
structural element of a project (i.e., steel beams, columns, decking, stairways, reinforcing bars,
structural lintels, pipes, etc.)

a. Other documentation required: Bills of lading, invoices and mill certificates that certify
that the steel contained in the product was melted and/or manufactured in the United
States.
11. Non-identifiable non-structural steel: all other steel products including door and window
frames, machines, equipment, etc.
a. Other documentation required: Executed Form ST-2

CERTIFICATION: I, the undersigned office of the Contractor, do certify that, to the best of my knowledge, the steel product
listed above complies with the provisions of the Steel Products Procurement Act (73 P.S. § 1881, et seq., as amended). |
understand that by signing this document | certify that the facts contained herein are true. | further understand that this
document is subject to the provision of the Unsworn Falsification to Authorities (18 P.S. § 4904) and the Steel Products
Procurement Act, which provides penalties including, but not limited to, debarment from bidding on any Commonwealth of
Pennsylvania public works project for a period of five years. | agree to provide documentation supporting these facts if
requested by the Commonwealth. The Commonwealth reserves the right to pursue any action deemed necessary to protect
the Commonwealth’s interest and ensure compliance with the laws of the Commonwealth.

WITNESS:

(Seal)
Name: Name:
Secretary or Treasurer President or Vice President
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ST-2
This form must be filled out for non-identifiable, non-structural steel products.
SECTION A To be filled out by the Purchaser, the firm that pays the Fabricator
Line #1 This is the name of the firm that is dealing directly with the Fabricator
Line #2 This is the purchaser’s mailing address.
Line #3 This is the purchaser’s business phone.
Line #4 This is the date the ST-2 form is sent to the fabricator.
Line #5 This is the DMVA contract number or the project.
Line #6 This is the DMVA project description.
Line #7 This is the “steel product” being certified, such as a chiller, condenser, hollow metal doors. The

prime contractor may not fill in the line with a description like “structural steel”, “heating unit” or
“air conditioning Unit”. The model number, if any, of the steel product must be listed as indicated.

LINE #7 IS THE MOST CRITICAL PART OF THE FORM.
FAILURE TO PROPERTY FILL OUT LINE #7 ON EACH ST FORM
MAKES THE ENTIRE FORM INVALID AND A NEW FORM MUST BE
SUBMITTED.

SECTION B  To be filled out by the Fabricator, the firm that assembles the product listed on Line #7.
Line #1 This is the Fabricator’s name.
Line #2 This is the Fabricator's mailing address.
Line #3This is the Fabricator’'s business phone.
Line #4 This is the date the Fabricator receives the ST-2 from the Purchaser.
Line #5 This is the Fabricator’s Federal |.D. number.
SECTION C

1. Language — No modifications, cross-outs or alterations of any type may be made to the language of this
certification paragraph.

2. Signature — Two signatures are required on the ST-1 form. The Prime Contractor’s President/Vice President
must sign on one line and the Secretary or Treasurer must sign as a withess. The names should be typed or
printed beneath the signature lines. Failure to type in the names does not invalidate the ST form.
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ST-2 STEEL ORIGIN CERTIFICATION:
NON-IDENTIFIABLE, NON-STRUCTURAL STEEL

This form must be executed by the Purchaser and the Fabricator of any item containing steel that is not structural
steel. This form must be submitted to the APM within 30 days from the date the Professional approved a submittal
listing a “steel product”. No steel product may be delivered on-site unless DMVA has received the ST form.
Structural steel is defined as steel products used as a basic structural element or a project (i.e. steel beams, columns,
decking stairways, reinforcing bars, pipes, etc.). Purchasers of structural steel products (contractors or subcontractors)
must provide bills of lading, invoices and mill certifications that the steel was manufactured in the United States instead of
this form. The Fabricator shall be herein defined as the firm that assembles the component parts of the product to be
purchased. The Department of Military and Veterans Affairs will accept the certification of firms that are earlier in the chain
of purchase (i.e. manufacturers of components, steel suppliers) in lieu of the Fabricator.

A. TO BE COMPLETED BY THE PURHCASER:

1. Name of purchasing firm:

2. Firm’s address:

3. Firm’s phone number: 4. Date submitted to Fabricator:

5. Contract No. DMVA 6. Contract Title:

7. Steel Product Certified:

Model:

B.TO BE COMPLETED BY THE FABRICATOR/MANUFACTURER:

1. Name of firm:

2 Address of firm:

3. Firms phone number: 4. Date Received:

5. Federal Employer ID. No:

CERTIFICATION: |, the undersigned officer of the Fabricator/Manufacturer, do certify that our firm assembled/fabricated
the components to the steel products listed in Section A, ltem 7, and that all steel components therein are comprised of
steel that is melted and/or fabricated in the United States. | understand that, by signing this document, | certify that | have
received assurances from the suppliers/manufacturers of the components that said components do not contain foreign
manufactured steel. | further understand that this document is subject to the provisions of the Unsworn Falsification to
Authorities Act (18 P.S. § 4904). | also understand that | am subject to the provisions of the Steel Products Procurement
Act (73 P.S. § 1881, et. seq.) which provides penalties including, but not limited to, debarment from supplying any products
for Commonwealth of Pennsylvania Public works projects for a period of five (5) years for violations therein. | agree to
provide documentation supporting these facts if requested by the Commonwealth. The Commonwealth reserves the right
to pursue any action deemed necessary to protect the Commonwealth’s interest and ensure compliance with the laws of
the Commonwealth.

WITNESS:

(Seal)
Name: Name:
Secretary or Treasurer President or Vice President
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ST-3
2-STEP ELIGIBILITY ANAYLSYS:

BEFORE A PRIME CONTRACTOR CAN SUBMIT AN ST-3,
THE FOLLOWING ANALYSIS MUST BE SATISFIED

STEP #1: The contractor must establish that the “product” contains BOTH:
« Steel melted in the USA
AND
* Foreign Steel

Note: Step #1 focuses upon the content of the “product”.

Note: The % need not be close; it can be 99-1, so long as there is both foreign
and domestic steel in the “product”.

STEP #2: The contractor must establish that 75% of the cost of the “product” has been mined,
produced or manufactured in the USA.

Note: Step #2 focuses upon the cost of the entire “product”, not just the steel within it.

SECTION A

Line #1 This is the Prime Contractor’s name.

Line #2 This is the Prime Contractor’s business address.

Line #3 This is the Prime Contractor’s phone number.

Line #4 This is the date the ST-3 is submitted to the fabricator.

Line #5 This is the DMVA contract number for the project.

Line #6 This is the DMVA project description.

Line #7 This is the “steel product” being certified, such as a chiller, condenser, hollow metal doors. The

prime contractor may not fill in the line with a description like “structural steel”, “heating unit” or
“air conditioning unit”. The model number, if any, or the steel product must be listed as indicated.

LINE #7 IS THE MOST CRITICAL PART OF THE FORM.
FAILURE TO PROPERLY FILL OUT LINE #7 ON EACH ST FORM
MAKES THE ENTIRE FORM INVALID AND A NEW FORM MUST BE
SUBMITTED.
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SECTION B To be filled out by the Fabricator/Manufacturer, the firm that fabricates the product listed on Line
AT7.

Line #1 This is the Fabricator's name.

Line #2 This is the Fabricator’s business address.

Line #3 This is the Fabricator’s business phone.

Line #4 This is the date the Fabricator receives the ST-3 from the purchaser.
Line #5 This is the Fabricator’s Federal |.D. Number.

Line #6 The Fabricator must insert the percentage of the cost of the articles, materials and supplies which have
been mined, produced or manufactured in the U.S. for the product listed on Line A7.

SECTION C

1. Language — No modifications, cross-outs or alterations of any type may be made to the language of this
certification paragraph.

2. Signature — Two signatures are required on the ST-3 form. The Fabricator’s President/Vice President must
sign on one line and the Secretary or Treasurer must sign as a witness. The names should be typed or printed
beneath the signature lines. Failure to type in the names does not validate the ST form.

NOTES on ST-3 Forms:
* It is not necessary to submit an ST-1 with the ST-3.

* DMVA reserves the right to request additional documentation to support the percentage specified on
Line 14. If the Fabricator/manufacturer refuses to produce such documentation and/or DMVA deems it
to be in the Commonwealth’s best interests, DMVA may request the Office of Inspector General to
investigate the submission of the ST-3 form.
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ST-3
75% U.S. MANUFACTURE CERTIFICATION

The Steel Products Procurement Act (73 P.S. § 1881, et. seq.) allows the use of steel products with both foreign
and domestic steel if at least 75 percent of the cost of the materials (including steel, rubber, wood, plastics, etc.) in the
product are manufactured or produced, as the case may be, in the United States.

This form must be executed by a Fabricator of any item containing BOTH U.S. AND FOREIGN STEEL. The
fabricator shall hereby be defined as the firm that assembles the component parts of the product to be purchased. The
Department of General Services will accept the certification of firms that are earlier in the chain of purchase (i.e.,
manufacturers of components, steel suppliers) in lieu of the Fabricator.

This form must be submitted to the APM within 30 days from the date the Professional approves a Submittal
listing a “steel product”. No steel product may be delivered on-site unless DMVA has received an ST form.

A. TO BE COMPLETED BY THE PRIME CONTRACTOR (PURCHASER):

1. Name of Contractor:

2. Address of Contractor:

3. Phone Number: 4. Date submitted to Fabricator:

5. Contract No. DMVA: 6. Contract Title:

7. Steel Product Certified:

Model:

e — |
B. TO BE COMPLETED BY THE FABRICATOR/MANUFACTURER:

1. Name of Firm:

2: Address of Firm:

3: Firm’s Phone number: 4. Date Received:

5. Federal Employer ID No.

6 Percentage of the cost of the articles, materials and supplies which have been mined, produced or manufactured
in the U.S. for the product listed above on line A7:

CERTIFICATION: |, the undersigned Officer of the Fabricator/Manufacturer, do certify that our firm
assembled/manufactured the components to the steel product listed in Section 7, that the steel in said product is both
foreign and domestically manufactured, and that all the facts contained in this document are true. | agree to provide
documentation supporting these facts if requested by the Commonwealth. | further understand that this document is
subject to the provisions of the unsworn Falsification to Authorities Act (18 P.S. § 4904) and the Steel products
Procurement Act (73 P.S. §1881, et seq.) which provide penalties including, but not limited to, debarment from supplying
any products for Commonwealth of Pennsylvania public works projects for a period of five (5) years for violations therein.
The Commonwealth reserves the right to pursue any action deemed necessary to protect the Commonwealth’s interest
and ensure compliance with the laws of the Commonwealth.

WITNESS:

(Seal)
Name: Name:
Secretary or Treasurer President or Vice President
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ST-4

This form may be submitted in circumstances where the Prime contractor believes that the “product” on Line #7 is not made
in sufficient quantities to satisfy the requirements of the contract.

The information submitted by a Prime contractor is subject to verification by the Department. Any Prime contractor
who executes a Purchase Order or other type of purchase agreement encompassing a “steel product” prior to
receiving the Department’s written determination that the “steel product” listed on Line #7 of the ST-4 form is not
manufactured in sufficient quantity to meet the requirements of the project does so at its own risk and faces
penalties including, but not limited to, non-payment for the product; removal and replacement of the product at its
own costs; and/or an Office of Inspector General investigation which may lead to debarment.

Domestic availability will be determined as of the date
the ST-4 form is submitted to DMVA for approval

Line #1 this is the Prime Contractor’s formal business name.

Line #2 This is the Prime Contractor’s business address.

Line #3 This is the Prime Contractor’'s business phone.

Line #4 This is the date the ST-4 form is submitted to DMVA.

Line #5 This is the DMVA contract number for the project.

Line #6 This is the DMVA project description.

Line #7 This is the “steel product” being certified, such as a chiller, condenser, hollow metal doors. The prime

contractor may not fill in the line with a description like “structural steel”, “heating unit” or
air conditioning unit”.

LINE #7 IS THE MOST CRITICAL PART OF THE FORM.
FAILURE TO PROPERLY FILL OUT LINE #7 ON EACH ST FORM
MAKES THE ENTIRE FORM INVALID AND A NEW FORM MUST BE
SUBMITTED FOR APPROVAL.

Line #8 These four lines, (a) through (d), are to be filled out completely by the Prime Contractor. At least four
suppliers/manufacturers must be contacted by the Prime Contractor to ascertain if the “product” on Line #7 is manufactured
with domestic steel.

CERTIFICATION

1. Language — No modifications, cross-outs or alterations of any type may be made to the language of
this certification paragraph.
2. Signature — Two signatures are required on the ST-4 form. The Prime Contractor's President/Vice

President must sign on one line and the Secretary or Treasurer must sign as a witness. The names should
be typed or printed beneath the signature line. Failure to type in the names does not invalidate the ST
form.

NOTE ON ST-4 FORMS:

«It is not necessary to submit an ST-1 form with an ST-4 form.
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ST-4 NOT DOMESTICALLY MANUFACTURED: PRIME CONTRACTOR

This form must be executed by the Prime Contractor and submitted to the APM within 30 days from the date the Professional approves a submittal listing a “steel
product”. No steel product may be delivered on-site unless DMVA has received, reviewed and provided written approval of the ST-4 form. An ST-4 form can
only be submitted for approval when a steel product is not domestically produced in sufficient quantities. DMV A will verify the accuracy of the information on
the ST-4 form and will contact additional suppliers/manufacturers to ascertain the availability of a domestic steel product.

1. Prime Contractor: 2. Address:
3. Phone Number: 4. Date Submitted: 5. Contract No. DMVA:
1. Contract Title: 7. Steel Product:

Suppliers/manufacturers contacted by the Prime Contractor that claimed that the above product is not produced/manufactured with U.S. manufactured steel. At
least four Suppliers/Manufacturers are needed. Manufacturers listed in specifications must be contacted.

a. Firm Name: Phone Number:
Address:
Person Contacted: Date Contacted:
b. Firm Name: Phone Number:
Address:
Person Contacted: Date Contacted:
c. Firm Name: Phone Number:
Address:
Person Contacted: Date Contacted:
d. Firm Name: Phone Number:
Address:
Person Contacted: Date Contacted:

CERTIFICATION: I, the undersigned Officer of the Contractor, do certify that I have contacted the firms listed in Section 9, and was informed that said firms do not
produce/manufacture the steel product listed on Line 7 with U.S. Steel in sufficient quantities to complete the above-referenced project. I understand that this document is
subject to the provisions of the Unsworn Falsifications to Authorities Act (18 P.S. § 4904) and the Steel Products Procurement Act, which provide penalties including, but
not limited to, debarment from bidding on any Commonwealth of Pennsylvania public works project for a period of five years. The Commonwealth reserves the right to
pursue any action deemed necessary to protect the Commonwealth’s interest and ensure compliance with the laws of the Commonwealth.

WITNESS:

(SEAL)
Name: Name:
Secretary or Treasurer President or Vice President
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ST-4 FORM FOR DGS USE ONLY — CONTRCTORS - DO NOT WRITE ON THIS SIDE OF ST FORM

A. Field Personnel APM:
1. Date ST-4 submitted by Prime Contractor:
2. Date ST-4 forwarded to Regional Director:
B. Regional Director
1. Date ST-4 forwarded to Harrisburg Bureau of Design:
C. Bureau of Design
1. Date received from the Region:
2. Referred to for review:
3. Additional Suppliers/Manufacturers Contacted to verify domestic availability:
a. Firm Name: Phone:
Address:

Person Contacted:

Date Contacted:

b. Firm Name:

Phone:

Address:

Person Contacted:

Date Contacted:

c. Firm Name:

Phone:

Address:

Person Contacted:

Date Contacted:

D. Office of Chief Counsel Date received:

E. Deputy Secretary Date received:

Action:

Action:
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A

B.

1.

ADMINISTRATIVE PROCEDURE NO. 11

FIELD DISPUTE FORM

General Information on Dispute Process

The Dispute Process is set forth in detail in the Disputes Article of the General Conditions.

2. The Contractor shall use the Field Dispute Resolution Process electronically.

Cure Process

The DMVA Construction Project Manager will issue a formal written request to the DMVA
Contracting Officer for any item that DMVA deems critical to the completion of the project
or that is the cause for any delay. The written request will be provided immediately and
include sufficient documentation and back-up regarding the fault or delay, including how
the Contractor caused the fault. The DMVA Contracting Officer will issue a cure notice to
the Contractor and request a response for all formal written requests with sufficient
documentation.

The DMVA Construction Project Manager will issue a formal written request to the DMVA
Contracting Officer if a Contractor fails to mobilize and/or otherwise maintain satisfactory
construction progress based on the approved Construction Schedule in accordance with
the Construction Contract. The DMVA Construction Project Manager will submit supporting
documentation along with Contractor’s notification of the meetings to the DMVA
Contracting Officer. The DMVA Contracting Officer will issue a cure notice to the Contractor
requiring a completion date and a re-inspection by the DMVA Construction Project
Manager.

The Contractor shall have 10 days to provide a written response to the cure notice. The
cure process does not alleviate the Contractor from meeting any other schedules or
timeframes.

. The use of the cure process does not limit the DMVA from seeking other remedies outlined

in the General Conditions for default.
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ADMINISTRATIVE PROCEDURE NO. 12

UTILIZATION/OCCUPANCY INSPECTION
FINAL INSPECTION
CONCLUSION OF FINAL INSPECTION

A. Utilization/Occupancy Inspection

1.

The Department may use or permit the Client Entity to use or occupy any completed
or partially completed portion(s) of the Work in accordance with the General Conditions
and this Administrative Procedure.

The request for partial occupancy by the Client Entity must be made, in writing, to the
DMVA Construction Project Manager. If permission is granted, by the Department, the
DMVA Construction Project Manager or designee will establish the date and time for
an Occupancy/Utilization Inspection and will notify the following:

Deputy, Facilities and Engineering

Chief, Bureau of Design, Engineering, and Project Management
Professional

Prime Contractor(s), as required

Project Site

Client Entity

Facility

@roop0oTp

The Occupancy/Utilization Inspection will be conducted to evaluate the area(s)
to be occupied or equipment to be utilized for conformity to the Contract
Documents. The use and/or occupancy of the work does not constitute
acceptance of any portion so taken or used. The Occupancy/Utilization
Inspection must be attended by the Department, the Professional, the
Contractor(s) and a representative of the Using Entity.

The Professional shall conduct the inspection, unless another party is designated by
the Department.

B. Occupancy/Utilization

1.

At the conclusion of the Occupancy/Utilization Inspection, the attendees shall review
the responsibilities of the Contractor for maintenance, heat and utilities, the remaining
items to be completed or corrected.

A Punch List, prepared by the Professional or designee, as determined by the
Department, shall be generated and submitted electronically. The Punch List shall
indicate, in detail, all items requiring completion or correction. The failure to include
an item on the Punch List will not relieve the Contractor(s) of its responsibility to
complete all Work in accordance with the Contract Documents.

The Client Entity shall not be permitted to occupy nor utilize any portion of the Work
until directed by the Department.

The date of Occupancy/Utilization by the Client Entity shall be the start date of any
warranties or guarantees associated with the occupied area(s) or utilized
equipment.
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5. Any damage subsequent to the inspection due solely to the use and/or occupancy of

the completed or partially completed portion of the Work shall not be the responsibility
of the Contractor.

C. Final Inspection

1.

The Final Inspection for the contract shall be requested and conducted in accordance
with the General Conditions and this Administrative Procedure. The Contractor’s
request for a Final Inspection must be submitted electronically.

Within five (5) days of receipt of the request, the Department will determine if the
Project is at substantial completion. If determined to be at substantial completion, the
Final Inspection will be conducted within ten (10) days by the Professional and
observed by the Department and the following will be notified:

Director of Bureau of Construction, Design and Project Management
Professional

Prime Contractor(s), as required

Project Site

Client Entity

Facility

"0 Qa0 oW

The Final Inspection must be attended by the Department, the Professional, the
Contractor(s) and a representative of the Client Entity.

The Contractor shall submit, at the Final Inspection, a Final Invoice for Payment to the
Assistant Project Manager. The final Invoice should be completed and submitted in its
entirety and in accordance electronically.

The Professional, in conjunction with the Department shall conduct the Final
Inspection. The inspection shall include all aspects of the Contract(s), including any
areas or equipment previously occupied or utilized by the Client Entity or Department.
If the work is at “substantially completion”, in accordance with the definition set forth in
the General Conditions, a final inspection shall be conducted at which time a punch list
shall be generated and processed electronically.:

If, through the course of the inspection, it is determined by the Professional that the
work is not “substantially complete” in accordance with the definition in the General
Conditions of Contract, the Professional shall notify the Department and the
Contractor, electronically, substantiating the reasons for the denial.

At the Department’s discretion, the Professional shall visit the site for the purpose of
verifying and accepting Punch List work. The Department will be responsible for
managing the punch list completion process and requesting the Professional’s
presence..

Conclusion of Final Inspection

At the conclusion of the Final Inspection, the attendees shall review all of the remaining
responsibilities of the Contractor, the remaining responsibilities of the Professional, the
status of all pending change orders, the status of all pending Requests for Extension
of Time Change Orders, the status of any pending claims against the Department or
any other Prime Contractor and any other obligations of any party necessary to fulfill
the requirements of the Contract Documents. Upon completion of this review the
Contractor, Professional and the Construction Regional Director or designee shall
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approve the punch list containing these items to indicate their concurrence with the
remaining responsibilities of each party.

The Punch List shall indicate, in detail, all items requiring completion or correction and
a reasonable cost of completion plus one and one-half times the aggregate value of
the items.
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ADMINISTRATIVE PROCEDURE NO. 13

SMALL DIVERSE BUSINESS and VETERAN BUSINESS ENTERPRISE PARTICIPATION

A. General Information: The Contractor must meet or exceed the participation percentages
provided in Article 9 Small Diverse Business and Veteran Business Enterprise Participation
in the Contract by the Final Inspection of the Contract on the Project. By entering the
Contract, the Contractor acknowledged that the total percentages committed to Small
Diverse Businesses and Veteran Business Enterprises are contractual obligations.

B. Contractor’s Duty.

a.

The Contractor must meet or exceed the participation percentages provided by the
Final Inspection of the Contract as applied to the Contract Sum. This will be
tracked by BDISBO through the Small Diverse Business / Veteran Business
Enterprise Utilization Report forms (SDB/VBE Utilization Report).

The Contractor shall submit a Small Diverse Business / Veteran Business
Enterprise Utilization Report within 30 days prior to submitting an Invoice. (See

section C below).

C. Small Diverse Business /Veteran Business Enterprise Utilization Report

a.

This report must be submitted electronically within 30 days prior to submission of

each Invoice.

Each SDB/VBE Utilization Report must have current data (totals to date) identifying
at least each element as follows:

1. Detailed information including, but not limited to, any subcontracts and
purchase orders documenting the dollar value commitments to Small
Diverse Business and Veteran Business Enterprise firms to be used
toward the satisfaction of the Contractor’s participation percentages. All
Small Diverse Businesses and Veteran Business Enterprises identified
on the SDB/VBE Utilization Report shall be retained on the SDB/VBE
Utilization Report throughout the duration of the Project.

2. Construction Subcontracts and Purchase Orders:

a.

b.

All Subcontract/Purchase Orders awarded to date are

$
Commitment total to Small Diverse Businesses to date:
i. $
% of Contract

Commitment total to Veteran Business Enterprises to date:

i. $

i. % of Contract

For each subcontract and purchase order awarded since the

previous Invoice the:

i. Identity and status of the Small Diverse Business as a
MBE / WBE / DOBE / LGBTBE / SDVBE that will be
performing the work; and

ii. ldentity Veteran Business Enterprise as a VBE / SDVBE
that will be performing the work; and
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C.

ii. The type of  work/service/material to be
performed/supplied; and

iv. The amount paid to date on each SDB/VBE
subcontract/purchase order this month.

v. The designation of SDB/VBE Stocking Suppliers as either
a MEP (i.e., mechanical, electrical, and plumbing)
Stocking Suppliers or a General Construction Stocking
Supplier.

vi. The fee or commission paid to the Nonstocking Supplier.
No participation credit will be given if the fee or
commission is not listed and, the maximum credit shall not
exceed 10 percent of the purchase order cost.

Failure to submit a SDB/VBE Utilization Report within thirty (30) days prior to
submittal of an Invoice will result in the Invoice not being able to be submitted.

D. The Contractor’'s Commitments Toward Their Participation Goal Percentages will
be Calculated and Credited as follows:

a.

Only DGS-verified Small Diverse Businesses and DGS-verified Veteran Business
Enterprises can be credited toward satisfying the participation percentages.

Small Diverse Business and Veteran Business Enterprise (SDB/VBE)
subcontractors performing at least sixty percent (50%) of the subcontract with their
own employees will be credited toward the participation percentages at 100
percent of the total dollar value of the subcontract/supply contract. Any SDB/VBE
subcontract, where the subcontractor performs less than 50% of the subcontract,
will not be credited toward the participation percentages.

SDB/VBE stocking suppliers are credited at 60 percent of the total cost of the
materials or supplies purchased. A stocking supplier is a regular dealer that owns,
operates, or maintains a store, warehouse, or other establishment, in which the
materials or supplies of the general character described by the specifications and
required under the contract are bought, kept in stock, and regularly sold or leased
to the public in the usual course of business.

SDB/VBE nonstocking suppliers are credited at only the amount of the fee or
commission charged by the SDB/VBE nonstocking supplier for assistance in the
procurement of the materials and supplies provided the fees are reasonable and
not excessive as compared with fees customarily allowed for similar services and
under no circumstances shall the credit, for a SDB/VBE nonstocking supplier,
exceed 10% of the purchase order cost. A nonstocking supplier does not carry
inventory but orders materials from a manufacturer, manufacturer’s representative
or a stocking supplier. In order for a nonstocking supplier to receive credit, it must
perform a useful business function by engaging in meaningful work (i.e.,
negotiating price; AND determining quality and quantity; AND ordering materials;
AND paying for the materials) and the fee or commission must be provided with
the purchase order and the Small Diverse Business / Small Business Utilization
Report. Industry practices and other relevant factors will be considered.

SDB/VBE manufacturers are credited at 100 percent of the total cost of the
materials or supplies purchased from the SDB/VBE manufacturer.
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A Contractor’'s Small Diverse Business participation percentage is calculated by
adding all the dollar commitments (as described in this section D) to DGS-verified
Small Diverse Business subcontractors, DGS-verified Small Diverse Business
manufacturers, DGS-verified Small Diverse Business stocking suppliers, and the
fee or commission paid to the DGS-verified Small Diverse Business nonstocking
supplier and dividing that total amount by the total contract award price.

A Contractor’s Veteran Business Enterprise participation percentage is calculated
by adding all the dollar commitments (as described in this section D) to DGS-
verified Veteran Business Enterprise subcontractors, DGS-verified Veteran
Business Enterprise manufacturers, DGS-verified Veteran Business Enterprise
stocking suppliers, and the fee or commission paid to the DGS-verified Veteran
Business Enterprise nonstocking supplier and dividing that total amount by the
total contract award price.

E. Remedies

a.

If the SDB / VBE Utilization Report is not submitted within thirty (30) days prior to
the submittal of an Invoice, the Invoice will not be able to be submitted.

If after the first three months following Contract execution, the Contractor fails to
progress in achieving the minimum participation percentages (based upon the data
supplied in the SDB / VBE Utilization Report), the DMVA may withhold payments
until the Contractor and DGS discuss the reasons for lack of progress and achieve
a resolution. The Contractor is not entitled to interest on any funds withheld due
to their failure to submit a properly completed SDB / VBE Utilization Report or their
failure to progress in achieving the participation percentages.

The Contractor’'s compliance with requirements of the SDB / VBE participation
component, including the fulfilment of any Small Diverse Business or Veteran
Business Enterprise commitments in all subcontracts and purchase orders is
material to the contract between the Contractor and the DMVA. Any failure to
comply with these requirements constitutes a substantial breach of the Contract.
It is further understood and agreed that in the event the DMVA determines that the
Contractor has failed to comply with these requirements, the DMVA may, in
addition to any other rights and remedies the DMVA may have under the contract,
any bond filed in connection therewith, or at law or in equity, impose remedies as
applicable on the Contractor. Remedies for breach of this component may include,
but are not limited to, withholding of payments; termination of the contract along
with consequential damages; revocation of the prime contractor’'s SB, SDB, and/or
VBE status; a determination that the Contractor's SDB or VBE participation
submittal be deemed non-responsible in future procurements; and/or any actions
under the Commonwealth’'s Contractor Responsibility Program, up to and
including suspension or debarment from future contracting opportunities with the
Commonwealth. The remedies enumerated herein are for the sole benefit of the
DMVA and the DMVA’s enforcement of any provision or the DMVA'’s indulgence
of any non-compliance with any provision hereunder shall not operate as a waiver
of any of the DMVA'’s rights in connection with the Contract, nor shall it give rise to
actions by any third parties, including any Small Diverse Businesses or Veteran
Business Enterprises.

Administrative Procedures
2022 Edition



	ORIENTATION MEETING
	A. Scheduling of Orientation Meeting-Optional
	B. Agenda for Orientation Meeting
	JOB CONFERENCES

	A. General Information Concerning Job Conferences
	B. Initial Job Conference
	C. Regular Job Conference
	D. Special Job Conferences
	ADMINISTRATIVE PROCEDURE NO. 4

	A. General Information on Project Scheduling
	E. High Voltage Cable Field Test Report
	F. HVAC Systems Balancing Report
	A. Each Prime Contractor shall prepare and submit to the Lead Contractor a Draft Submittal Schedule showing all items requiring submission including, but not limited to the items listed on the Submittal Register. The Submittal Schedule shall be prepar...
	B. Each Prime Contractor’s draft Submittal Schedule (to be submitted to the Lead Contractor) shall include the following as a minimum:
	A. General Information

	B. Prevailing Minimum Wage Certificate or Davis-Bacon WH-347
	C. Invoice for Work Completed
	F. Small Diverse Business and Veteran Business Enterprise Utilization Report
	G. For Each Invoice
	D. Pursuant to Section 1884(b)(2) of the Act, DGS has created a list of exempt machinery and equipment steel products, which is posted on the DGS website at www.dgs.state.pa.us  If a product to be utilized on the project appears on the exemption list,...
	A. General Information on Dispute Process

	B. Occupancy/Utilization
	C. Final Inspection
	Conclusion of Final Inspection

