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GROUND FLOOR PHASING PLAN

SCALE: 1/16" = 1'-0"
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SUB-PHASING LEGEND
PHASE DESCRIPTION TIMELINE REMARKS
PHASE 1A NOV 4 - 15, 2024 CEILING REMOVAL IN PHASE 1
PHASE 1B DEC 30, 2024 - JAN 10,2025  |CEILING REMOVAL IN PHASE 1
PHASE 1C MAR 31 - APR 11, 2025 CEILING REMOVAL IN PHASE 1
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CORRIDOR SUB-PHASING PLANS

SCALE:1:50

KINDERGARTEN

MIN. 5' CLEAR AREA TO BE
MAINTAINED UNTIL ALL WORK BY
ALL TRADES IS COMPLETED IN
THIS AREA.

CLASSROOM

PHASING LEGEND

GENERAL PHASING NOTES:

A) EGRESS PATHS SHALL BE MAINTAINED THROUGHOUT THE
PROJECT. TEMPORARY PARTITIONS AND WALKWAYS SHALL
BE INSTALLED AS REQUIRED. MAINTAIN MINIMUM CLEAR
WIDTH OF 6'-8" FOR EGRESS (BASED ON ASSUMED
OCCUPANT LOAD OF 350.) REFER TO DETAIL 1/PH-1 FOR
TYPICAL TEMPORARY PARTITION CONSTRUCTION. EGRESS
PATHS SHALL BE SEPARATED FROM CONSTRUCTION AREAS.

B) ALL MEP SYSTEMS (NEW AND EXISTING) SHALL BE
MAINTAINED IN AN OPERABLE CONDITION IN OCCUPIED
BUILDING AREAS.

C) CONSTRUCT TEMPORARY PARTITIONS TO ISOLATE WORK
AREAS FROM OCCUPIED PORTIONS OF THE SCHOOL AS
REQUIRED FOR EACH PHASE OF CONSTRUCTION.
APPROXIMATE LOCATIONS FOR TEMPORARY PARTITIONS
ARE DENOTED BY smmimmmms . REFER TO DETAIL 1/ PH-1.

D) PHASING BORDERS ARE APPROXIMATE AND DO NOT
NECESSARILY INDICATE THE SPECIFIC LIMIT(S) OF
CONSTRUCTION AREA(S). REFER TO ALL DOCUMENTS TO
DETERMINE THE EXACT EXTENT OF THESE AREAS.

E) LIGHTING CONTROL SYSTEMS SHALL BE OPERATIONAL
AND PROGRAMMING COMPLETE PRIOR TO THE COMPLETION
OF EACH PHASE AND AS NOTED IN THE SPECIFICATIONS.
THIS DOES NOT APPLY TO SUBPHASES.

PHASE DESCRIPTION TIMELINE REMARKS DRAWING
PHASE 1 CORRIDORS AND CIRCULATION AREAS NOV.6, 2023 - APR. 11,2025 [REFER TO CORRIDOR SUBPHASING [ PH-1
PHASE2  [[[[[]]]]|NEW OFFICE RENOVATIONS FEB. 5, 2024 - JUNE 28, 2024 |- PH-1
PHASE 2A STORAGE 290 ALT SERIES 100 FEB.5,2024-AUG. 9,202 |REMAINS FOR CONTRACTOR STAGING | PH-1
IF ALT. SERIES 100 IS ACCEPTED
PHASE 3A MULTI-PURPOSE ROOM JUNE 10,2024 - AUG. 23, 2024 |- PH-1
PHASE 3B STAGE / STORAGE JUNE 10,2024 - SEPT. 27, 2024 |- PH-1
PHASE 4 SUMMER 2024 MISC. WORK JUNE 10,2024 -AUG. 9, 2024 |- PH-1
PHASE 5 NEW LIBRARY RENOVATIONS JULY 8, 2024 - DEC. 13,2024 |- PH-1
PHASE 6 CLASSROOM RENOVATIONS SEPT. 3, 2024- OCT. 4,2024 | ALL WORK ON 2ND SHIFT PH-1
PHASE 7 CLASSROOM RENOVATIONS OCT.7,2024-NOV. 1,2024 | ALL WORK ON 2ND SHIFT PH-1
PHASE 8 | IR CLASSROOM RENOVATIONS NOV. 4,2024 - NOV. 29, 2024 _|ALL WORK ON 2ND SHIFT PH-1
PHASE 9 CLASSROOM RENOVATIONS DEC. 2, 2024 - DEC. 27, 2024 | ALL WORK ON 2ND SHIFT PH-1
PHASE 10 CLASSROOM RENOVATIONS JAN. 6, 2025 - JAN. 31,2025 | ALL WORK ON 2ND SHIFT PH-1
PHASE 11 CLASSROOM RENOVATIONS FEB.3, 2025 - FEB. 28, 2025 | ALL WORK ON 2ND SHIFT PH-1
PHASE 12 CLASSROOM RENOVATIONS AND MISC. MAR. 3, 2025 - MAR. 28, 2025 | ALL WORK ON 2ND SHIFT PH-1
PHASE 13 MECHANICAL / ELECTRICAL SPACES JUNE 10,2024 - JAN. 31, 2025 |REFER TO PHASING NARRATIVEFOR | PH-1

SUB PHASING REQUIREMENT

PHASE 14

MDF

DEC. 26, 2023 - FEB. 2, 2024

PH-1
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ROOF OR FLOOR
STRUCTURE

MINERAL WOOL INSULATION OR
SAFING INSULATION AND
FIRE SEALANT (BOTH SIDES)

5/8" GYP. BOARD ON

2X4 WOOD STUDS AT 16" O.C.

- LEVEL ONE FINISH REQUIRED ON
BOTH SIDES OF WALL.
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ACOUSTICAL INSULATION
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OCCUPIED/CORRIDOR SIDE CONSTRUCTION SIDE

NOTE:

ALL TEMPORARY PARTITIONS SHALL BE
CONSTRUCTED TO PREVENT SMOKE AND
DUST FROM ENTERING THE OCCUPIED
AREAS OF THE SCHOOL. MINIMUM STC
RATING FOR PARTITION CONSTRUCTION
SHALL BE 38.

‘1"()"

7/16" OSB

FLOOR
(PROTECT EX;%BI:AGDZI;\;)A%FES) —\
TYPICAL TEMPORARY

/1 PARTITION CONSTRUCTION
W SCALE: 3/4" = 1'-0"

*THIS DRAWING IS INTENDED TO BE PRINTED AND VIEWED IN COLOR*

REFER TO DRAWING A-3 FOR FIRE RATING LOCATIONS
REFER TO DRAWING A-0 FOR TYPICAL LEGENDS AND RENOVATION NOTES
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www.aem-arch.com

Fax: 610.779.9022

3700 PERKIOMEN AVENUE, READING, PA 19606-2795

Phone: 610.779.3220

AEM‘ ARCHITECTS e

SOUTH REAMSTOWN ROAD, EAST COCALICO TOWNSHIP, LANCASTER COUNTY, PA

REAMSTOWN ELEMENTARY SCHOOL FOR
COCALICO SCHOOL DISTRICT

116" BUILDING PHASING PLANS

RENOVATIONS TO THE

All DIMENSIONS and EXISTING CONDITIONS
shall be CHECKED and VERIFIED
by the CONTRACTOR at the SITE.

JOB NO.: 22011.00
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