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SECTION 011200 - MULTIPLE CONTRACT SUMMARY 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this 
Section. 

1.2 SUMMARY 

A. Section includes a summary of each contract, including responsibilities for coordination 
and temporary facilities and controls. 

B. Specific requirements for Work of each contract are also indicated in individual 
Specification Sections and on Drawings. 

C. Related Requirements: 

1. Section 011000 "Summary" for the Work covered by the Contract Documents, 
restrictions on use of Project site, coordination with occupants, and work 
restrictions. 

2. Section 013100 "Project Management and Coordination" for general coordination 
requirements. 

1.3 PROJECT COORDINATOR 

A. Project coordinator shall be responsible for coordination between the General 
Construction Contract, Plumbing Contract, HVAC Contract, and Electrical Contract, 
(The Aquatics Contractor shall be a subcontractor to the General Contractor) 
1. The General Contractor shall be the full-time Project Coordinator and shall be 

experienced in administration and supervision of building construction activities, 
including HVAC, plumbing, electrical, fire protections, and Aquatics work. 

B. Mechanical/Electrical/Plumbing (MEP) coordinator, who shall be under the direction of 
Project coordinator, shall be responsible for coordination between the Plumbing 
Contract, HVAC Contract, and Electrical Contract. 

1. The HVAC Contractor shall act as mechanical/electrical/plumbing/fire protection 
coordinator.  The MEP Coordinator shall be experienced in coordination of 
HVAC, electrical, plumbing, and fire protection activities required for this Project. 
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1.4 PROJECT COORDINATOR RESPONSIBILITIES 

A. Project coordinator shall perform Project coordination activities for the multiple 
contracts, including, but not limited to, the following: 

1. Provide typical overall coordination of the Work. 
2. Coordinate shared access to workspaces. 
3. Coordinate product selections for compatibility. 
4. Provide overall coordination of temporary facilities and controls. 
5. Coordinate, schedule, and approve interruptions of permanent and temporary 

utilities, including those necessary to make connections for temporary services. 
6. Coordinate construction and operations of the Work with work performed by each 

Contract. 
7. Prepare coordination drawings in collaboration with each contractor to coordinate 

work by more than one contract. 
8. Coordinate sequencing and scheduling of the Work. Include the following: 

a. Initial Coordination Meeting: At earliest possible date, arrange and conduct 
a meeting with contractors for sequencing and coordinating the Work; 
negotiate reasonable adjustments to schedules. 

b. Prepare combined Contractors' Construction Schedule for entire Project. 
Base schedule on preliminary construction schedule. Secure time 
commitments for performing critical construction activities from contractors. 
Show activities of each contract on a separate sheet. Prepare a simplified 
summary sheet indicating combined construction activities of contracts. 

1) Submit schedules for approval. 
2) Distribute copies of approved schedules to contractors. 

9. Provide photographic documentation. 
10. Provide quality-assurance and quality-control services  
11. Coordinate sequence of activities to accommodate tests and inspections, and 

coordinate schedule of tests and inspections. 
12. Provide information necessary to adjust, move, or relocate existing utility 

structures affected by construction. 
13. Locate existing permanent benchmarks, control points, and similar reference 

points, and establish permanent benchmarks on Project site. 
14. Provide field surveys of in-progress construction and site work and final property 

survey. 
15. Provide progress cleaning of common areas and coordinate progress cleaning of 

areas or pieces of equipment where more than one contractor has worked. 
16. Coordinate cutting and patching. 
17. Coordinate protection of the Work. 
18. Coordinate firestopping. 
19. Coordinate completion of interrelated punch list items. 
20. Coordinate progress and final cleaning. 
21. Coordinate preparation of Project Record Documents if information from more 

than one contractor is to be integrated with information from other contractors to 
form one combined record. 

22. Print and submit Record Documents if installations by more than one contractor 
are indicated on the same Contract Drawing or Shop Drawing. 
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23. Collect record Specification Sections from contractors, collate Sections into 
numeric order, and submit complete set. 

24. Coordinate preparation of operation and maintenance manuals if information 
from more than one contractor is to be integrated with information from other 
contractors to form one combined record. 

B. Mechanical/Electrical/Plumbing (MEP) Coordinator: Coordination activities of 
mechanical/electrical/plumbing coordinator include, but are not limited to, the following: 

1. Schedule and sequence mechanical and electrical activities. 
2. Coordinate sharing access to workspaces by mechanical and electrical 

contractors. 
3. Coordinate integration of mechanical, plumbing, and electrical work into limited 

spaces. 
4. Coordinate protection of mechanical, plumbing and electrical contractors' work. 
5. Coordinate cutting and patching for mechanical and electrical work. 
6. Prepare mechanical, plumbing, and electrical coordination drawings. 
7. Coordinate tests and inspections for mechanical, plumbing and electrical work. 
8. Coordinate mechanical, plumbing and electrical temporary services and facilities. 

1.5 GENERAL REQUIREMENTS OF CONTRACTS 

A. Extent of Contract: Unless the Agreement contains a more specific description of the 
Work of each Contract, requirements indicated on Drawings and in Specification 
Sections determine which contract includes a specific element of Project. 

1. Unless otherwise indicated, the work described in this Section for each contract 
shall be complete systems and assemblies, including products, components, 
accessories, and installation required by the Contract Documents. 

2. Trenches and other excavation for the work of each contract shall be by the 
General Contractor.  Final grading and seeding shall be by General Contractor. 

3. Blocking, backing panels, sleeves, and metal fabrication supports for the work of 
each contract shall be the work of each contract for its own work. 

4. Furnishing of access panels for the work of each contract shall be the work of 
each contract for its own work. Installation and finishing of access panels shall be 
the work of the General Construction Contract. 

5. Ground-mounted equipment pads for the work of each contract shall be the work 
of the General Construction Contract. 

6. HVAC Contractor shall furnish mechanical curbs and General Contractor shall 
install mechanical curbs.  General Contractor shall provide supplemental steel 
and blocking as required for each penetration. 

7. Painting for the work of each contract shall be the work of the General 
Construction Contract. 

8. Cutting and Patching: Provided under each contract for its own work.  Exterior 
patching of penetrations shall be by General Contractor. 

9. Through-penetration firestopping for the work of each contract shall be provided 
by each contract for its own work. 

10. Contractors' Startup Construction Schedule: Within ten working days after startup 
horizontal bar-chart-type construction schedule submittal has been received from 
Project coordinator, submit a matching startup horizontal bar-chart schedule 
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showing construction operations sequenced and coordinated with overall 
construction. 

B. Substitutions: Each contractor shall cooperate with other contractors involved to 
coordinate approved substitutions with remainder of the work. 

1. The General Construction Contract shall coordinate substitutions. 

C. Temporary Facilities and Controls: In addition to specific responsibilities for temporary 
facilities and controls indicated in this Section and in Section 015000 "Temporary 
Facilities and Controls," each contractor is responsible for the following: 

1. Installation, operation, maintenance, and removal of each temporary facility 
necessary for its own normal construction activity, and costs and use charges 
associated with each facility, except as otherwise provided for in this Section. 

2. Plug-in electric power cords and extension cords, supplementary plug-in task 
lighting, and special lighting necessary exclusively for its own activities. 

3. Its own field office, complete with necessary furniture, utilities, and telephone 
service if required by Prime Contractor. 

4. Its own storage and fabrication sheds. 
5. Temporary enclosures for its own construction activities. 
6. Staging and scaffolding for its own construction activities. 
7. General hoisting facilities for its own construction activities, up to 2 tons. 
8. Waste disposal facilities, including collection and legal disposal of its own 

hazardous, dangerous, unsanitary, or other harmful waste materials. 
9. Progress cleaning of work areas affected by its operations on a daily basis. 
10. Secure lockup of its own tools, materials, and equipment. 
11. Construction aids and miscellaneous services and facilities necessary exclusively 

for its own construction activities. 

D. Temporary Heating, Cooling, and Ventilation: General Contractor is responsible for 
temporary heating, cooling, and ventilation including fuel/utility usage charges before 
Permanent Enclosure of building addition is complete. The Mechanical Contractor is 
responsible for temporary heating, cooling, and ventilation after permanent enclosure 
of building addition is complete and Owner will pay utility-use charges. 

1.6 GENERAL CONSTRUCTION CONTRACT 

A. Work of the General Construction Contract includes site work, architectural 
construction, Aquatics Construction, and other activities traditionally recognized as 
general construction required by an of the Contract Documents including, but is not 
limited to, the architectural, aquatics, and structural drawings, and specifications except 
when specifically assigned to another Contract for construction.  Work in the General 
Construction Contract includes, but is not limited to the following: 

1. Remaining work not identified as work under other contracts. 
2. Site preparation, including clearing and earthwork. 
3. Site improvements, including roadways, parking lots, pedestrian paving, site 

development furnishings and equipment, and landscaping. 
4. Selective demolition as required. 
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5. Foundations, including footings, foundation walls, and piles. 
6. Slabs-on-grade, including earthwork, subdrainage systems, and insulation.  

Coordinate underslab utilities with MEP Contracts. 
7. Below-grade building construction, including excavation, backfill, and insulation 

and waterproofing/dampproofing. 
8. Superstructure, including floor and roof construction.  Include all supplemental 

steel and blocking that is required for installation of garage doors, roof curbs, and 
penetrations. Mechanical Contractor shall furnish mechanical curbs and General 
Contractor shall install mechanical curbs. General Contractor shall provide 
supplemental steel and block as required for each penetration. 

9. Exterior closure, including walls, parapets, doors, windows, and louvers.  Include 
caulking and sealing all penetrations, expansion joints and transitions between 
dissimilar materials. 

10. Roofing, including roof insulation, coverings, flashings, roof specialties, and roof 
accessories. 

11. Interior construction, including partitions, doors, interior glazed openings, and 
fittings. 

12. Interior finishes, finish carpentry, architectural woodwork, interior specialties, and 
floor and ceiling finishes. 

13. Miscellaneous items, including concrete equipment bases and painting of 
mechanical and electrical work. 

14. Aquatics scope work shown on the AQ drawings. 
15. Excavation and backfill of all site and utility trenches unless noted as 

responsibility of other contractors.  

B. Temporary facilities and controls in the General Construction Contract include, but are 
not limited to, the following: 

1. Temporary facilities and controls that are not otherwise specifically assigned to 
the Plumbing Contract, HVAC Contract, and Electrical Contract. 

2. Sediment and erosion control. 
3. Unpiped sewers and drainage, including drainage ditches, dry wells, stabilization 

ponds, and containers. 
4. Stormwater control. 
5. Unpiped temporary toilet fixtures, wash facilities, and drinking water facilities, 

including disposable supplies. 
6. Temporary enclosure for building exterior, except as indicated. 
7. Temporary roads and paved areas. 
8. Dewatering facilities and drains. 
9. Excavation support and protection, unless required solely for the Work of another 

contract. 
10. Special or unusual hoisting requirements for construction activities, including 

hoisting loads in excess of 2 tons, hoisting material or equipment into spaces 
below grade, and hoisting requirements outside building enclosure. 

11. Project identification and temporary signs. 
12. General waste disposal facilities. 
13. Pest control. 
14. Barricades, warning signs, and lights. 
15. Environmental protection. 
16. Snow removal in the areas of Contractor parking and storage. 
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1.7 PLUMBING CONTRACT 

A. The Work under the Plumbing Construction Contract includes all construction and 
other activities traditionally recognized as plumbing work required by any of the 
Contract Documents including, but is not limited to, the plumbing drawings, and 
specifications except when specifically assigned to another contract for construction.  

1.8 HVAC CONTRACT 

A. The Work under the HVAC Construction Contract includes all construction and other 
activities traditionally recognized as HVAC/mechanical work required by any of the 
Contract Documents including, but is not limited to, the HVAC drawings and 
specifications except when specifically assigned to another contract for construction. 

1.9 ELECTRICAL CONTRACT 

A. The Work under the Electrical Construction Contract includes all construction and other 
activities traditionally recognized as electrical work required by any of the Contract 
Documents including, but is not limited to, the electrical drawings and specifications 
except when specifically assigned to another contract for construction.  

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01 1200 




