SECTION 011200 - MULTIPLE CONTRACT SUMMARY

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

1.2 SUMMARY

A.  Section includes a summary of each contract, including responsibilities for coordination
and temporary facilities and controls.

B. Specific requirements for Work of each contract are also indicated in individual
Specification Sections and on Drawings.

C. Related Requirements:

1. Section 011000 "Summary" for the Work covered by the Contract Documents,
restrictions on use of Project site, coordination with occupants, and work
restrictions.

2. Section 013100 "Project Management and Coordination" for general coordination
requirements.

1.3 PROJECT COORDINATOR

A. Project coordinator shall be responsible for coordination between the General
Construction Contract, Plumbing Contract, HVAC Contract, and Electrical Contract,
(The Aquatics Contractor shall be a subcontractor to the General Contractor)

1.  The General Contractor shall be the full-time Project Coordinator and shall be
experienced in administration and supervision of building construction activities,
including HVAC, plumbing, electrical, fire protections, and Aquatics work.

B.  Mechanical/Electrical/Plumbing (MEP) coordinator, who shall be under the direction of
Project coordinator, shall be responsible for coordination between the Plumbing
Contract, HVAC Contract, and Electrical Contract.

1. The HVAC Contractor shall act as mechanical/electrical/plumbing/fire protection
coordinator. The MEP Coordinator shall be experienced in coordination of
HVAC, electrical, plumbing, and fire protection activities required for this Project.
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1.4 PROJECT COORDINATOR RESPONSIBILITIES

A. Project coordinator shall perform Project coordination activities for the multiple
contracts, including, but not limited to, the following:

1. Provide typical overall coordination of the Work.

2. Coordinate shared access to workspaces.

3. Coordinate product selections for compatibility.

4. Provide overall coordination of temporary facilities and controls.

5. Coordinate, schedule, and approve interruptions of permanent and temporary
utilities, including those necessary to make connections for temporary services.

6. Coordinate construction and operations of the Work with work performed by each
Contract.

7. Prepare coordination drawings in collaboration with each contractor to coordinate
work by more than one contract.

8.  Coordinate sequencing and scheduling of the Work. Include the following:

a. Initial Coordination Meeting: At earliest possible date, arrange and conduct
a meeting with contractors for sequencing and coordinating the Work;
negotiate reasonable adjustments to schedules.

b. Prepare combined Contractors' Construction Schedule for entire Project.
Base schedule on preliminary construction schedule. Secure time
commitments for performing critical construction activities from contractors.
Show activities of each contract on a separate sheet. Prepare a simplified
summary sheet indicating combined construction activities of contracts.

1)  Submit schedules for approval.
2) Distribute copies of approved schedules to contractors.

9. Provide photographic documentation.

10. Provide quality-assurance and quality-control services

11. Coordinate sequence of activities to accommodate tests and inspections, and
coordinate schedule of tests and inspections.

12. Provide information necessary to adjust, move, or relocate existing utility
structures affected by construction.

13. Locate existing permanent benchmarks, control points, and similar reference
points, and establish permanent benchmarks on Project site.

14. Provide field surveys of in-progress construction and site work and final property
survey.

15. Provide progress cleaning of common areas and coordinate progress cleaning of
areas or pieces of equipment where more than one contractor has worked.

16. Coordinate cutting and patching.

17. Coordinate protection of the Work.

18. Coordinate firestopping.

19. Coordinate completion of interrelated punch list items.

20. Coordinate progress and final cleaning.

21. Coordinate preparation of Project Record Documents if information from more
than one contractor is to be integrated with information from other contractors to
form one combined record.

22. Print and submit Record Documents if installations by more than one contractor
are indicated on the same Contract Drawing or Shop Drawing.
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23.

24.

Collect record Specification Sections from contractors, collate Sections into
numeric order, and submit complete set.
Coordinate preparation of operation and maintenance manuals if information
from more than one contractor is to be integrated with information from other
contractors to form one combined record.

B. Mechanical/Electrical/Plumbing (MEP) Coordinator: Coordination activities of
mechanical/electrical/plumbing coordinator include, but are not limited to, the following:

1.

w
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Schedule and sequence mechanical and electrical activities.

Coordinate sharing access to workspaces by mechanical and electrical
contractors.

Coordinate integration of mechanical, plumbing, and electrical work into limited
spaces.

Coordinate protection of mechanical, plumbing and electrical contractors' work.
Coordinate cutting and patching for mechanical and electrical work.

Prepare mechanical, plumbing, and electrical coordination drawings.

Coordinate tests and inspections for mechanical, plumbing and electrical work.
Coordinate mechanical, plumbing and electrical temporary services and facilities.

1.5 GENERAL REQUIREMENTS OF CONTRACTS

A.  Extent of Contract: Unless the Agreement contains a more specific description of the
Work of each Contract, requirements indicated on Drawings and in Specification
Sections determine which contract includes a specific element of Project.

1.

Unless otherwise indicated, the work described in this Section for each contract
shall be complete systems and assemblies, including products, components,
accessories, and installation required by the Contract Documents.

2. Trenches and other excavation for the work of each contract shall be by the
General Contractor. Final grading and seeding shall be by General Contractor.

3. Blocking, backing panels, sleeves, and metal fabrication supports for the work of
each contract shall be the work of each contract for its own work.

4. Furnishing of access panels for the work of each contract shall be the work of
each contract for its own work. Installation and finishing of access panels shall be
the work of the General Construction Contract.

5. Ground-mounted equipment pads for the work of each contract shall be the work
of the General Construction Contract.

6. HVAC Contractor shall furnish mechanical curbs and General Contractor shall
install mechanical curbs. General Contractor shall provide supplemental steel
and blocking as required for each penetration.

7. Painting for the work of each contract shall be the work of the General
Construction Contract.

8. Cutting and Patching: Provided under each contract for its own work. Exterior
patching of penetrations shall be by General Contractor.

9. Through-penetration firestopping for the work of each contract shall be provided
by each contract for its own work.

10. Contractors' Startup Construction Schedule: Within ten working days after startup
horizontal bar-chart-type construction schedule submittal has been received from
Project coordinator, submit a matching startup horizontal bar-chart schedule
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showing construction operations sequenced and coordinated with overall
construction.

B. Substitutions: Each contractor shall cooperate with other contractors involved to
coordinate approved substitutions with remainder of the work.

1. The General Construction Contract shall coordinate substitutions.

C. Temporary Facilities and Controls: In addition to specific responsibilities for temporary
facilities and controls indicated in this Section and in Section 015000 "Temporary
Facilities and Controls," each contractor is responsible for the following:

1. Installation, operation, maintenance, and removal of each temporary facility
necessary for its own normal construction activity, and costs and use charges
associated with each facility, except as otherwise provided for in this Section.

2. Plug-in electric power cords and extension cords, supplementary plug-in task

lighting, and special lighting necessary exclusively for its own activities.

Its own field office, complete with necessary furniture, utilities, and telephone

service if required by Prime Contractor.

Its own storage and fabrication sheds.

Temporary enclosures for its own construction activities.

Staging and scaffolding for its own construction activities.

General hoisting facilities for its own construction activities, up to 2 tons.

Waste disposal facilities, including collection and legal disposal of its own

hazardous, dangerous, unsanitary, or other harmful waste materials.

9. Progress cleaning of work areas affected by its operations on a daily basis.

10. Secure lockup of its own tools, materials, and equipment.

11. Construction aids and miscellaneous services and facilities necessary exclusively
for its own construction activities.

w
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D. Temporary Heating, Cooling, and Ventilation: General Contractor is responsible for
temporary heating, cooling, and ventilation including fuel/utility usage charges before
Permanent Enclosure of building addition is complete. The Mechanical Contractor is
responsible for temporary heating, cooling, and ventilation after permanent enclosure
of building addition is complete and Owner will pay utility-use charges.

1.6 GENERAL CONSTRUCTION CONTRACT

A. Work of the General Construction Contract includes site work, architectural
construction, Aquatics Construction, and other activities traditionally recognized as
general construction required by an of the Contract Documents including, but is not
limited to, the architectural, aquatics, and structural drawings, and specifications except
when specifically assigned to another Contract for construction. Work in the General
Construction Contract includes, but is not limited to the following:

1. Remaining work not identified as work under other contracts.

2. Site preparation, including clearing and earthwork.

3 Site improvements, including roadways, parking lots, pedestrian paving, site
development furnishings and equipment, and landscaping.

4. Selective demolition as required.
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10.

11.

12.

13.

14.
15.

Foundations, including footings, foundation walls, and piles.

Slabs-on-grade, including earthwork, subdrainage systems, and insulation.
Coordinate underslab utilities with MEP Contracts.

Below-grade building construction, including excavation, backfill, and insulation
and waterproofing/dampproofing.

Superstructure, including floor and roof construction. Include all supplemental
steel and blocking that is required for installation of garage doors, roof curbs, and
penetrations. Mechanical Contractor shall furnish mechanical curbs and General
Contractor shall install mechanical curbs. General Contractor shall provide
supplemental steel and block as required for each penetration.

Exterior closure, including walls, parapets, doors, windows, and louvers. Include
caulking and sealing all penetrations, expansion joints and transitions between
dissimilar materials.

Roofing, including roof insulation, coverings, flashings, roof specialties, and roof
accessories.

Interior construction, including partitions, doors, interior glazed openings, and
fittings.

Interior finishes, finish carpentry, architectural woodwork, interior specialties, and
floor and ceiling finishes.

Miscellaneous items, including concrete equipment bases and painting of
mechanical and electrical work.

Aquatics scope work shown on the AQ drawings.

Excavation and backfill of all site and utility trenches unless noted as
responsibility of other contractors.

B. Temporary facilities and controls in the General Construction Contract include, but are
not limited to, the following:

1.

Temporary facilities and controls that are not otherwise specifically assigned to
the Plumbing Contract, HVAC Contract, and Electrical Contract.

2. Sediment and erosion control.

3. Unpiped sewers and drainage, including drainage ditches, dry wells, stabilization
ponds, and containers.

4. Stormwater control.

5 Unpiped temporary toilet fixtures, wash facilities, and drinking water facilities,
including disposable supplies.

0. Temporary enclosure for building exterior, except as indicated.

7. Temporary roads and paved areas.

8. Dewatering facilities and drains.

9. Excavation support and protection, unless required solely for the Work of another
contract.

10. Special or unusual hoisting requirements for construction activities, including
hoisting loads in excess of 2 tons, hoisting material or equipment into spaces
below grade, and hoisting requirements outside building enclosure.

11.  Project identification and temporary signs.

12. General waste disposal facilities.

13. Pest control.

14. Barricades, warning signs, and lights.

15. Environmental protection.

16. Snow removal in the areas of Contractor parking and storage.
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1.7

1.8

1.9

PLUMBING CONTRACT

The Work under the Plumbing Construction Contract includes all construction and
other activities traditionally recognized as plumbing work required by any of the
Contract Documents including, but is not limited to, the plumbing drawings, and
specifications except when specifically assigned to another contract for construction.

HVAC CONTRACT

The Work under the HVAC Construction Contract includes all construction and other
activities traditionally recognized as HVAC/mechanical work required by any of the
Contract Documents including, but is not limited to, the HVAC drawings and
specifications except when specifically assigned to another contract for construction.

ELECTRICAL CONTRACT

The Work under the Electrical Construction Contract includes all construction and other
activities traditionally recognized as electrical work required by any of the Contract
Documents including, but is not limited to, the electrical drawings and specifications
except when specifically assigned to another contract for construction.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 01 1200

MULTIPLE CONTRACT SUMMARY 01 1200 - 6 of 6
Hampden Township Aquatics Center MKSD Project No. 22.226





