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SECTION 01 10 00 - SUMMARY 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 

Supplementary Conditions and other Division 01 Specification Sections, apply to 

this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Project information. 

2. Work covered by Contract Documents. 

3. Phased construction. 

4. Work performed by Owner. 

5. Work under Owner's separate contracts. 

6. Owner's product purchase contracts. 

7. Contractor-furnished/Owner-installed (CFOI) products. 

8. Contractor's use of site and premises. 

9. Coordination with occupants. 

10. Work restrictions. 

11. Specification and Drawing conventions. 

12. Miscellaneous provisions. 

B. Related Requirements: NA 

1.3 DEFINITIONS 

A. Work Package: A group of specifications, drawings, and schedules prepared 

by the design team to describe a portion of the Project Work for pricing, 

permitting, and construction. 

1.4 PROJECT INFORMATION 

A. Project Identification: Harrisburg Area Community College J. Evans Physical 

Education Building-Swimming Pool Decommissioning  

B. Project Location: J. Evans Physical Education Building. Site address is One HACC 

Drive, Harrisburg, PA  17110. 

C. Owner: Harrisburg Area Community College. 

1. Owner's Representative: Kathleen M. Brickner (Pronouns: she, her, hers)  

Assistant Vice President, Facilities and Real Estate 
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HACC  

One HACC Drive,  

Harrisburg, PA 17110 

Email: kmbrickn@hacc.edu 

Telephone: (717) 801-3208 X513208 

Fax: (717) 236-0709 

D. Architect: Wallover Architects, Inc. 

1. Architect's Representative: Mr. Edwin M. (Ted) Wallover, III AIA (717) 295-

7754; ewallover@walloverarchitects.com. Brian Zaleski, Project Manager, 

bzaleski@walloverarchitects.com 

1.5 WORK COVERED BY CONTRACT DOCUMENTS 

A. The Work of Project is defined by the Contract Documents and includes, but is 

not limited to, the following: 

1. The decommissioning of the J. Evans Physical Education Building 

swimming pools including filling the teaching competition pool and the 

deep-water diving pool with lean concrete demolition and removal of  all 

associated aquatic components including filtration, sanitation, and 

recirculation systems including pool system distribution piping, potable 

water supply piping and all electrical circuitry associated with the pool 

equipment within the designated pool mechanical area. All decayed, or 

loose architectural ceramic tile on horizontal deck surfaces within the 

natatorium space is to be removed and discarded along with the 

ceramic tile setting bed material. All structurally sound ceramic tile is to 

remain in place and prepped for the subsequent placement of a new 

structural concrete floor system. No restoration or replacement of finishes 

and other architectural surfaces impacted by the decommissioning is to 

be performed within this contract. This project is specifically related to the  

decommissioning of  J. Evans Physical Education Building’s swimming pool 

facilities, and other Work indicated in the Contract Documents. 

B. Type of Contract: 

1. Project will be performed under a coordinated, single contract.  

1.6 PHASED CONSTRUCTION 

A. Not required. 

1.7 WORK PERFORMED BY OWNER 

A. Work related to this Project to be performed by Owner (previously completed) 

relates to Owner supplied labor to remove specific stainless-steel rail goods, 

spectator seating, and specific pool equipment identified and removed by the 

College. Any and all elements remaining in the natatorium space or in the pool 

mailto:ewallover@walloverarchitects.com
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mechanical room are considered to be elements to be demolished and 

removed for the site. Salvage value of any remining equipment shall become 

the property of the contractor; HACC retains no control or requests no 

compensation for salvaged materials.  

B. Preceding Work: All preceding work related to this Project has been performed 

by Owner. 

C. Concurrent Work: Limited work by Owner may be performed on site concurrent 

with the Project. 

1. Limited interior cleaning of the surrounding architectural space is to be 

performed by the contractor if construction dust and debris is noted after 

the removal contractor furnished dust partitions. 

D. Subsequent Work: Limited work may be performed on site, after Substantial 

Completion, by Owner. 

1.8 CONTRACTOR'S USE OF SITE AND PREMISES 

A. Unrestricted Use of Site: Each Contractor shall have full use of Project site for 

construction operations during construction period. Contractor's use of Project 

site is limited only by  

1. Owner's right to perform work or to retain other contractors on portions of 

Project. 

2. Contractor shall access the aquatic facility only from exterior entrances. 

3. Contractor shall not enter the J. Evans Physical Education Building halls or 

any other location outside of the existing aquatic facility without prior 

approval and coordination with Architect and Owner. 

B. Limits on Use of Site: Limit use of Project site to areas within the Contract limits 

indicated. Do not disturb portions of Project site beyond areas in which the 

Work is indicated. 

1. Limits on Use of Site: Confine construction operations to the aquatic 

facility and its mechanical room. 

2. Driveways, Walkways and Entrances: Keep driveways, loading areas, and 

entrances serving premises clear and available to Owner, Owner's 

employees, and emergency vehicles at all times. Do not use these areas 

for parking or for storage of materials, except where shown on the 

Drawings. 

a. Schedule deliveries to minimize use of driveways and entrances by 

construction operations. 

b. Schedule deliveries to minimize space and time requirements for 

storage of materials and equipment on-site. 

C. Condition of Existing Building: Maintain portions of existing building affected by 

construction operations in a weathertight condition throughout construction 

period. Repair damage caused by construction operations. 



HARRISBURG AREA COMMUNITY COLLEGE                                                                                     23849 

J. Evans Physical Education Building - Pool Decommissioning 

BIDDING/CONSTRUCTION SUBMISSION                                                                     13 NOVEMBER 2023 

 

SUMMARY - BIDDING / CONSTRUCTION SUBMISSION 01 10 00 - 4 

1. The Owner will take pre-construction photographs to document existing 

building conditions to use as a basis for comparison to post-construction 

conditions. Any Contractor that damages the building, including the 

exterior and roof, when compared to the pre-construction photographs, 

shall be responsible for repairing the damage to the original condition, or 

better. 

D. Condition of Existing Grounds: Maintain portions of existing grounds, 

landscaping, and hardscaping affected by construction operations throughout 

construction period. Repair damage caused by construction operations. 

1. Owner will take pre-construction photographs to document existing 

grounds conditions to use as a basis for comparison to post-construction 

conditions. Any Prime Contractor that damages the grounds, including 

the pavement, sidewalks, and turf, when compared to the pre-

construction photographs, shall be responsible for repairing the damage 

to the original condition, or better. 

1.9 COORDINATION WITH OCCUPANTS 

A. Partial Owner Occupancy: Owner will occupy the premises during entire 

construction period, with the exception of areas under construction. Cooperate 

with Owner during construction operations to minimize conflicts and facilitate 

Owner usage. Perform the Work so as not to interfere with Owner's operations. 

Maintain existing exits unless otherwise indicated. 

1. Maintain access to existing walkways, corridors, and other adjacent 

occupied or used facilities. Do not close or obstruct walkways, corridors, or 

other occupied or used facilities without written permission from Owner. 

Excluded from this requirement are the parking and sidewalk areas noted 

in the Drawings. 

2. Provide not less than three working days’ notice to Owner of activities that 

will affect Owner's operations. 

3. Adjacent areas of the J. Evans Physical Education Building, the site and 

grounds, and other parts of the campus will be occupied during entire 

construction period. 

4. Crane Use: not anticipated. 

1.10 WORK RESTRICTIONS 

A. Comply with restrictions on construction operations. 

1. Comply with limitations on use of public streets, work on public streets, 

rights of way, and other requirements of authorities having jurisdiction. 

B. On-Site Work Hours: Limit work to between 7:00 a.m. to 5:00 p.m., Monday 

through Friday, unless otherwise indicated. Work hours may be modified to 

meet Project requirements if approved by Owner. 
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1. The Work Hours are set to follow the College’s normal work week of five 8-

hour days, Monday through Friday. 

2. Weekend Hours: Only with prior approval by Owner, and in accordance 

with the College’s Noise Restrictions. 

3. Work in Existing Building: Any work performed outside of the Aquatic 

Facility shall be scheduled with Architect and Owner. 

4. Hours for Utility Shutdowns: All utility shutdowns or interruptions performed 

outside of the Aquatic Facility shall be scheduled with Owner. 

C. Noise, Vibration, Dust, and Odors: Coordinate operations that may result in high 

levels of noise and vibration, dust, odors, or other disruption to Owner 

occupancy with Owner. 

1. Notify Owner not less than two working days in advance of proposed 

disruptive operations. 

2. Obtain Owner's written permission, through the Architect and Owner’s 

representative, before proceeding with disruptive operations. 

D. Smoking and Controlled Substance Restrictions: Use of tobacco 

products, alcoholic beverages, and other controlled substances on Owner's 

property is not permitted. 

E. Employee Screening: Comply with Owner's requirements for background 

screening of Contractor personnel working on Project site. 

1. Maintain list of approved screened personnel with Owner's representative. 

2. Act 34 - PA Criminal History Reports required for all employees accessing 

the Project site. 

3. Act 151 - PA Child Abuse History Clearances required for all employees 

accessing the Project site. 

4. Act 114 - Arrest or Conviction Report (PDE form #6004) required for all 

employees accessing the Project site. 

1.11 SPECIFICATION AND DRAWING CONVENTIONS 

A. Specification Content: The Specifications use certain conventions for the style 

of language and the intended meaning of certain terms, words, and phrases 

when used in particular situations. These conventions are as follows: 

1. Imperative mood and streamlined language are generally used in the 

Specifications. The words "shall," "shall be," or "shall comply with," 

depending on the context, are implied where a colon (:) is used within a 

sentence or phrase. 

2. Text Color: Text used in the Specifications, including units of measure, 

manufacturer and product names, and other text may appear in multiple 

colors or underlined as part of a hyperlink; no emphasis is implied by text 

with these characteristics. 

3. Hypertext: Text used in the Specifications may contain hyperlinks. 

Hyperlinks may allow for access to linked information that is not residing in 



HARRISBURG AREA COMMUNITY COLLEGE                                                                                     23849 

J. Evans Physical Education Building - Pool Decommissioning 

BIDDING/CONSTRUCTION SUBMISSION                                                                     13 NOVEMBER 2023 

 

SUMMARY - BIDDING / CONSTRUCTION SUBMISSION 01 10 00 - 6 

the Specifications. Unless otherwise indicated, linked information is not 

part of the Contract Documents. 

4. Specification requirements are to be performed by Contractor unless 

specifically stated otherwise. 

B. Division 00 Contracting Requirements: General provisions of the Contract, 

including General and Supplementary Conditions, apply to all Sections of the 

Specifications. 

C. Division 01 General Requirements: Requirements of Sections in Division 01 apply 

to the Work of all Sections in the Specifications. 

D. Definitions of Key Terms. 

1. Furnish: The purchase or procurement, and delivery to the Project site, 

F.O.B. 

2. Install: To put into place or assemble into the Project. 

3. Provide: To both Furnish and Install. 

E. Drawing Coordination: Requirements for materials and products identified on 

Drawings are described in detail in the Specifications. One or more of the 

following are used on Drawings to identify materials and products: 

1. Terminology: Materials and products are identified by the typical generic 

terms used in the individual Specifications Sections. 

2. Abbreviations: Materials and products are identified by abbreviations. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01 10 00 

 

 

 




