HARRISBURG AREA COMMUNITY COLLEGE 23849
J. Evans Physical Education Building - Pool Decommissioning
BIDDING/CONSTRUCTION SUBMISSION 13 NOVEMBER 2023

SECTION 01 10 00 - SUMMARY

PART 1 - GENERAL

1.1

A.

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to
this Section.

SUMMARY

Section Includes:

Project information.

Work covered by Contract Documents.
Phased construction.

Work performed by Owner.

Work under Owner's separate contracts.
Owner's product purchase contracts.
Contractor-furnished/Owner-installed (CFOI) products.
Conftractor's use of site and premises.

. Coordination with occupants.

10.  Work restrictions.

11.  Specification and Drawing conventions.
12.  Miscellaneous provisions.

VWO NOO WD~

Related Requirements: NA

DEFINITIONS

Work Package: A group of specifications, drawings, and schedules prepared
by the design team to describe a portion of the Project Work for pricing,
permitting, and construction.

PROJECT INFORMATION

Project Identification: Harrisburg Area Community College J. Evans Physical
Education Building-Swimming Pool Decommissioning

Project Location: J. Evans Physical Education Building. Site address is One HACC
Drive, Harrisburg, PA 17110.

Owner: Harrisburg Area Community College.
1. Owner's Representative: Kathleen M. Brickner (Pronouns: she, her, hers)
Assistant Vice President, Facilities and Real Estate
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1.5

1.6

1.7

HACC

One HACC Drive,

Harrisburg, PA 17110

Email: kmbrickn@hacc.edu
Telephone: (717) 801-3208 X513208
Fax: (717) 236-0709

Architect: Wallover Architects, Inc.

1.

Architect's Representative: Mr. Edwin M. (Ted) Wallover, Il AIA (717) 295-
7754; ewallover@walloverarchitects.com. Brian Zaleski, Project Manager,
bzaleski@walloverarchitects.com

WORK COVERED BY CONTRACT DOCUMENTS

The Work of Project is defined by the Contract Documents and includes, but is
not limited to, the following:

1.

The decommissioning of the J. Evans Physical Education Building
swimming pools including filling the teaching competition pool and the
deep-water diving pool with lean concrete demolition and removal of all
associated aquatic components including filtration, sanitation, and
recirculation systems including pool system distribution piping, potable
water supply piping and all electrical circuitry associated with the pool
equipment within the designated pool mechanical area. All decayed, or
loose architectural ceramic ftile on horizontal deck surfaces within the
natatorium space is to be removed and discarded along with the
ceramic tile setting bed material. All structurally sound ceramic tile is to
remain in place and prepped for the subsequent placement of a new
structural concrete floor system. No restoration or replacement of finishes
and other architectural surfaces impacted by the decommissioning is to
be performed within this contfract. This project is specifically related to the
decommissioning of J. Evans Physical Education Building's swimming pool
facilities, and other Work indicated in the Contract Documents.

Type of Contract:

1.

Project will be performed under a coordinated, single contract.

PHASED CONSTRUCTION

Not required.

WORK PERFORMED BY OWNER

Work related to this Project to be performed by Owner (previously completed)
relates to Owner supplied labor to remove specific stainless-steel rail goods,
spectator seating, and specific pool equipment identified and removed by the
College. Any and all elements remaining in the natatorium space or in the pool
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mechanical room are considered to be elements to be demolished and
removed for the site. Salvage value of any remining equipment shall become
the property of the contractor; HACC retains no control or requests no
compensation for salvaged materials.

B.  Preceding Work: All preceding work related to this Project has been performed
by Owner.

C. Concurrent Work: Limited work by Owner may be performed on site concurrent
with the Project.
1. Limited interior cleaning of the surrounding architectural space is to be
performed by the contractor if construction dust and debris is noted after
the removal contractor furnished dust partitions.

D. Subsequent Work: Limited work may be performed on site, after Substantial
Completion, by Owner.

1.8 CONTRACTOR'S USE OF SITE AND PREMISES

A. Unrestricted Use of Site: Each Confractor shall have full use of Project site for
construction operations during construction period. Contractor's use of Project
site is limited only by
1. Owner's right to perform work or to retain other contractors on portions of
Project.

2. Conftractor shall access the aquatic facility only from exterior entrances.

3.  Contractor shall not enter the J. Evans Physical Education Building halls or
any other location outside of the existing aquatic facility without prior
approval and coordination with Architect and Owner.

B. Limifts on Use of Site: Limit use of Project site to areas within the Contract limits
indicated. Do not disturb portions of Project site beyond areas in which the
Work is indicated.

1. Limits on Use of Site: Confine construction operations to the aquatic
facility and its mechanical room.

2. Driveways, Walkways and Entrances: Keep driveways, loading areas, and
enfrances serving premises clear and available to Owner, Owner's
employees, and emergency vehicles at all times. Do not use these areas
for parking or for storage of materials, except where shown on the
Drawings.

a. Schedule deliveries to minimize use of driveways and entrances by
construction operations.

b. Schedule deliveries o minimize space and fime requirements for
storage of materials and equipment on-site.

C. Condition of Existing Building: Maintain portions of existing building affected by

construction operations in a weathertight condition throughout construction
period. Repair damage caused by construction operations.
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1.  The Owner will take pre-construction photographs to document existing
building conditions to use as a basis for comparison to post-construction
conditions. Any Confractor that damages the building, including the
exterior and roof, when compared to the pre-construction photographs,
shall be responsible for repairing the damage to the original condition, or
better.

D. Condition of Existing Grounds: Maintain portions of existing grounds,
landscaping, and hardscaping affected by construction operations throughout
construction period. Repair damage caused by construction operations.

1. Owner will take pre-construction photographs to document existing
grounds conditions to use as a basis for comparison to post-construction
conditions. Any Prime Contractor that damages the grounds, including
the pavement, sidewalks, and turf, when compared to the pre-
construction photographs, shall be responsible for repairing the damage
to the original condition, or better.

1.9 COORDINATION WITH OCCUPANTS

A. Partial Owner Occupancy: Owner will occupy the premises during entire
construction period, with the exception of areas under construction. Cooperate
with Owner during construction operations to minimize conflicts and facilitate
Owner usage. Perform the Work so as not to interfere with Owner's operations.
Maintain existing exits unless otherwise indicated.

1. Maintain access to existing walkways, corridors, and other adjacent
occupied or used facilities. Do not close or obstruct walkways, corridors, or
other occupied or used facilities without written permission from Owner.
Excluded from this requirement are the parking and sidewalk areas noted
in the Drawings.

2. Provide not less than three working days’ notice to Owner of activities that
will affect Owner's operations.

3. Adjacent areas of the J. Evans Physical Education Building, the site and
grounds, and other parts of the campus will be occupied during entire
construction period.

4.  Crane Use: not anticipated.

1.10 WORK RESTRICTIONS

A. Comply with restrictions on construction operations.
1. Comply with limitations on use of public streets, work on public streets,
rights of way, and other requirements of authorities having jurisdiction.

B. On-Site Work Hours: Limit work to between 7:.00 a.m. to 5:00 p.m., Monday

through Friday, unless otherwise indicated. Work hours may be modified to
meet Project requirements if approved by Owner.
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1. The Work Hours are set to follow the College’s normal work week of five 8-
hour days, Monday through Friday.

2. Weekend Hours: Only with prior approval by Owner, and in accordance
with the College’s Noise Restrictions.

3.  Work in Existing Building: Any work performed outside of the Aquatic
Facility shall be scheduled with Architect and Owner.

4, Hours for Utility Shutdowns: All utility shutdowns or interruptions performed
outside of the Aquatic Facility shall be scheduled with Owner.

C. Noise, Vibration, Dust, and Odors: Coordinate operations that may result in high
levels of noise and vibration, dust, odors, or other disruption to Owner
occupancy with Owner.

1. Notify Owner not less than two working days in advance of proposed
disruptive operations.

2. Obtain Owner's written permission, through the Architect and Owner’s
representative, before proceeding with disruptive operations.

D. Smoking and Confrolled Substance Restrictions: Use of tobacco
products, alcoholic beverages, and other controlled substances on Owner's
property is not permitted.

E. Employee Screening: Comply with Owner's requirements for background

screening of Contractor personnel working on Project site.

1. Maintain list of approved screened personnel with Owner's representative.

2.  Act 34 - PA Criminal History Reports required for all employees accessing
the Project site.

3. Act 151 - PA Child Abuse History Clearances required for all employees
accessing the Project site.

4, Act 114 - Arrest or Conviction Report (PDE form #6004) required for all
employees accessing the Project site.

1.11 SPECIFICATION AND DRAWING CONVENTIONS

A. Specification Content: The Specifications use certain conventions for the style
of language and the intended meaning of certain terms, words, and phrases
when used in particular situations. These conventions are as follows:

1. Imperative mood and streamlined language are generally used in the
Specifications. The words "shall,” "shall be," or "shall comply with,"
depending on the context, are implied where a colon (:) is used within a
sentence or phrase.

2. Text Color: Text used in the Specifications, including units of measure,
manufacturer and product names, and other text may appear in multiple
colors or underlined as part of a hyperlink; no emphasis is implied by text
with these characteristics.

3. Hypertext: Text used in the Specifications may contain hyperlinks.
Hyperlinks may allow for access to linked information that is not residing in
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the Specifications. Unless otherwise indicated, linked information is not
part of the Contract Documents.

4.  Specification requirements are to be performed by Contractor unless
specifically stated otherwise.

B. Division 00 Confracting Requirements: General provisions of the Confract,
including General and Supplementary Conditions, apply to all Sections of the
Specifications.

C. Division 01 General Requirements: Requirements of Sections in Division 01 apply
to the Work of all Sections in the Specifications.

D. Definitions of Key Terms.
1. Furnish: The purchase or procurement, and delivery to the Project site,
F.O.B.
2. Install: To put into place or assemble into the Project.
3.  Provide: To both Furnish and Install.

E. Drawing Coordination: Requirements for materials and products identified on
Drawings are described in detail in the Specifications. One or more of the
following are used on Drawings to identify materials and products:

1. Terminology: Materials and products are identified by the typical generic

terms used in the individual Specifications Sections.
2. Abbreviations: Materials and products are identified by abbreviations.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 01 10 00
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