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SECTION 01 3100 

PROJECT MANAGEMENT AND COORDINATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative provisions for coordinating construction operations on Project, 
including, but not limited to, the following: 

1. General coordination procedures. 
2. Coordination drawings. 
3. RFIs. 
4. Digital project management procedures. 
5. Web-based Project management software package. 
6. Project meetings. 

B. Each contractor shall participate in coordination requirements. Certain areas of responsibility 
are assigned to a specific contractor. 

C. Related Requirements: 

1. Section 013200 "Construction Progress Documentation" for preparing and submitting 
Contractor's construction schedule. 

2. Section 017300 "Execution" for procedures for coordinating general installation and 
field-engineering services, including establishment of benchmarks and control points. 

3. Section 017700 "Closeout Procedures" for coordinating closeout of the Contract. 
4. Section 019113 "General Commissioning Requirements" for coordinating the Work with 

Owner's Commissioning Authority. 

1.3 DEFINITIONS 

A. BIM: Building Information Modeling. 

B. RFI: Request for Information. Request from Owner, Architect, or Contractor seeking information 
required by or clarifications of the Contract Documents. 

1.4 INFORMATIONAL SUBMITTALS 

A. Subcontract List: Prepare a written summary identifying individuals or firms proposed for each 
portion of the Work, including those who are to furnish products or equipment fabricated to a 
special design. Include the following information in tabular form: 

1. Name, address, telephone number, and email address of entity performing subcontract or 
supplying products. 

2. Number and title of related Specification Section(s) covered by subcontract. 
3. Drawing number and detail references, as appropriate, covered by subcontract. 

B. Key Personnel Names: Within 15 days of starting construction operations, submit a list of key 
personnel assignments, including superintendent and other personnel in attendance at Project 
site. Identify individuals and their duties and responsibilities; list addresses, cellular telephone 
numbers, and e-mail addresses. Provide names, addresses, and telephone numbers of 
individuals assigned as alternates in the absence of individuals assigned to Project. 
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1. Post copies of list in Project meeting room, in temporary field office, in web-based Project 
software directory, and in prominent location in built facility. Keep list current at all times. 

1.5 GENERAL COORDINATION PROCEDURES 

A. Coordination: Coordinate construction operations included in different Sections of the 
Specifications to ensure efficient and orderly installation of each part of the Work. Coordinate 
construction operations included in different Sections that depend on each other for proper 
installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results, where 
installation of one part of the Work depends on installation of other components, before 
or after its own installation. 

2. Coordinate installation of different components to ensure maximum performance and 
accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

B. Coordination of Multiple Contracts: Each contractor shall cooperate with Project coordinator, 
who shall coordinate its construction operations with those of other contractors and entities to 
ensure efficient and orderly installation of each part of the Work. Each contractor shall 
coordinate its own operations with operations included in different Sections that depend on 
each other for proper installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results, where 
installation of one part of the Work depends on installation of other components, before 
or after its own installation. 

2. Coordinate installation of different components with other contractors to ensure maximum 
performance and accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

C. Prepare memoranda for distribution to each party involved, outlining special procedures 
required for coordination. Include such items as required notices, reports, and list of attendees 
at meetings. 

1. Prepare similar memoranda for Owner and separate contractors if coordination of their 
Work is required. 

D. Administrative Procedures: Coordinate scheduling and timing of required administrative 
procedures with other construction activities and scheduled activities of other contractors and 
direction of Project coordinator to avoid conflicts and to ensure orderly progress of the Work. 
Such administrative activities include, but are not limited to, the following: 

1. Preparation of Contractor's construction schedule. 
2. Preparation of the schedule of values. 
3. Installation and removal of temporary facilities and controls. 
4. Delivery and processing of submittals. 
5. Progress meetings. 
6. Preinstallation conferences. 
7. Project closeout activities. 
8. Startup and adjustment of systems. 

1.6 COORDINATION DRAWINGS 

A. Coordination Drawings, General: Prepare coordination drawings according to requirements in 
individual Sections, and additionally where installation is not completely indicated on Shop 
Drawings, where limited space availability necessitates coordination, or if coordination is 
required to facilitate integration of products and materials fabricated or installed by more than 
one entity. 
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1. Content: Project-specific information, drawn accurately to a scale large enough to 
indicate and resolve conflicts. Do not base coordination drawings on standard printed 
data. Include the following information, as applicable: 

a. Use applicable Drawings as a basis for preparation of coordination drawings. 
Prepare sections, elevations, and details as needed to describe relationship of 
various systems and components. 

b. Coordinate the addition of trade-specific information to coordination drawings by 
multiple contractors in a sequence that best provides for coordination of the 
information and resolution of conflicts between installed components before 
submitting for review. 

c. Indicate functional and spatial relationships of components of architectural, 
structural, civil, mechanical, and electrical systems. 

d. Indicate space requirements for routine maintenance and for anticipated 
replacement of components during the life of the installation. 

e. Show location and size of access doors required for access to concealed dampers, 
valves, and other controls. 

f. Indicate required installation sequences. 
g. Indicate dimensions shown on Drawings. Specifically note dimensions that appear 

to be in conflict with submitted equipment and minimum clearance requirements. 
Provide alternative sketches to Architect indicating proposed resolution of such 
conflicts. Minor dimension changes and difficult installations will not be considered 
changes to the Contract. 

h. Provide drawings indicting all exposed to view materials, services, and proposed 
routing. 

B. Coordination Drawing Organization: Organize coordination drawings as follows: 

1. Floor Plans and Reflected Ceiling Plans: Show architectural and structural elements, and 
mechanical, plumbing, fire-protection, fire-alarm, and electrical Work. Show locations of 
visible ceiling-mounted devices relative to acoustical ceiling grid. Supplement plan 
drawings with section drawings where required to adequately represent the Work. 

2. Plenum Space: Indicate subframing for support of ceiling and wall systems, mechanical 
and electrical equipment, and related Work. Locate components within plenums to 
accommodate layout of light fixtures and other components indicated on Drawings. 
Indicate areas of conflict between light fixtures and other components. 

3. Mechanical Rooms: Provide coordination drawings for mechanical rooms, showing plans 
and elevations of mechanical, plumbing, fire-protection, fire-alarm, and electrical 
equipment. 

4. Structural Penetrations: Indicate penetrations and openings required for all disciplines. 
5. Slab Edge and Embedded Items: Indicate slab edge locations and sizes and locations of 

embedded items for metal fabrications, sleeves, anchor bolts, bearing plates, angles, 
door floor closers, slab depressions for floor finishes, curbs and housekeeping pads, and 
similar items. 

6. Mechanical and Plumbing Work: Show the following: 

a. Sizes and bottom elevations of ductwork, piping, and conduit runs, including 
insulation, bracing, flanges, and support systems. 

b. Dimensions of major components, such as dampers, valves, diffusers, access 
doors, cleanouts and electrical distribution equipment. 

c. Fire-rated enclosures around ductwork. 

7. Electrical Work: Show the following: 

a. Runs of vertical and horizontal conduit. 
b. Light fixture, exit light, emergency battery pack, smoke detector, and other 

fire-alarm locations. 
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c. Panel board, switchboard, switchgear, transformer, busway, generator, and 
motor-control center locations. 

d. Location of pull boxes and junction boxes, dimensioned from column center lines. 

8. Fire-Protection System: Show the following: 

a. Locations of standpipes, mains piping, branch lines, pipe drops, and sprinkler 
heads. 

9. Review: Architect will review coordination drawings to confirm that, in general, the Work 
is being coordinated, but not for the details of the coordination, which are Contractor's 
responsibility. If Architect determines that coordination drawings are not being prepared 
in sufficient scope or detail, or are otherwise deficient, Architect will so inform Contractor, 
who shall make suitable modifications and resubmit. 

10. Coordination Drawing Prints: Prepare coordination drawing prints according to 
requirements in Section 013300 "Submittal Procedures." 

C. Coordination Drawing Process: Prepare coordination drawings in the following manner: 

1. Schedule submittal and review of Fire Sprinkler, Plumbing, HVAC, and Electrical Shop 
Drawings to make required changes prior to preparation of coordination drawings. 

2. Commence routing of coordination drawing files with HVAC Installer, who will provide 
drawing plan files denoting approved ductwork. HVAC Installer will locate ductwork and 
piping on a single layer, using orange color. Forward drawings to Plumbing Installer. 

3. Plumbing Installer will locate plumbing and equipment on a single layer, using blue color. 
4. Fire Sprinkler Installer will locate piping and equipment, using red color. Fire Sprinkler 

Installer shall forward drawing files to Electrical Installer. 
5. Electrical Installer will indicate service and feeder conduit runs and equipment in green 

color. Electrical Installer shall forward drawing files to Communications and Electronic 
Safety and Security Installer. 

6. Communications and Electronic Safety and Security Installer will indicate cable trays and 
cabling runs and equipment in purple color. Communications and Electronic Safety and 
Security Installer shall forward completed drawing files to Contractor. 

7. Contractor shall perform the final coordination review. As each coordination drawing is 
completed, Contractor will meet with Architect to review and resolve conflicts on the 
coordination drawings. 

D. Coordination Digital Data Files: Prepare coordination digital data files according to the following 
requirements: 

1. File Preparation Format: 

a. Same digital data software program, version, and operating system as original 
Drawings. 

b. Revit, Version 2020, operating in Microsoft Windows operating system. 

2. File Submittal Format: Submit or post coordination drawing files using format same as file 
preparation format and PDF format. 

3. BIM File Incorporation: Comply with Owner’s BIM requirements and BIM execution plan 
during construction.  Develop and incorporate coordination drawing files into BIM 
established for Project. 

a. Perform three-dimensional component conflict analysis as part of preparation of 
coordination drawings. Resolve component conflicts prior to submittal. Indicate 
where conflict resolution requires modification of design requirements by Architect. 

4. Architect will furnish Contractor one set of digital data files of Drawings for use in 
preparing coordination digital data files. 

a. Architect makes no representations as to the accuracy or completeness of digital 
data files as they relate to Drawings. 

b. Digital Data Software Program: Drawings are available in Revit Version 2020. 
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c. Contractor shall execute a data licensing agreement in the form of Agreement form 
acceptable to Owner and Architect. 

1.7 REQUEST FOR INFORMATION (RFI) 

A. General: Immediately on discovery of the need for additional information, clarification, or 
interpretation of the Contract Documents, Contractor shall prepare and submit an RFI in the 
form specified. 

1. Architect will return without response those RFIs submitted to Architect by other entities 
controlled by Contractor. 

2. Coordinate and submit RFIs in a prompt manner to avoid delays in Contractor's work or 
work of subcontractors. 

B. Content of the RFI: Include a detailed, legible description of item needing information or 
interpretation and the following: 

1. Project name. 
2. Owner name. 
3. Owner's Project number. 
4. Name of Architect. 
5. Architect's Project number. 
6. Date. 
7. Name of Contractor. 
8. RFI number, numbered sequentially. 
9. RFI subject. 
10. Specification Section number and title and related paragraphs, as appropriate. 
11. Drawing number and detail references, as appropriate. 
12. Field dimensions and conditions, as appropriate. 
13. Contractor's suggested resolution. If Contractor's suggested resolution impacts the 

Contract Time or the Contract Sum, Contractor shall state impact in the RFI. 
14. Contractor's signature. 
15. Attachments: Include sketches, descriptions, measurements, photos, Product Data, Shop 

Drawings, coordination drawings, and other information necessary to fully describe items 
needing interpretation. 

a. Include dimensions, thicknesses, structural grid references, and details of affected 
materials, assemblies, and attachments on attached sketches. 

C. RFI Forms: Software-generated form with substantially the same content as indicated above, 
acceptable to Architect. 

1. Attachments shall be electronic files in PDF format. 

D. Architect's Action: Architect will review each RFI, determine action required, and respond. Allow 
seven days for Architect's response for each RFI. RFIs received by Architect after 1:00 p.m. will 
be considered as received the following working day. 

1. The following Contractor-generated RFIs will be returned without action: 

a. Requests for approval of submittals. 
b. Requests for approval of substitutions. 
c. Requests for approval of Contractor's means and methods. 
d. Requests for coordination information already indicated in the Contract Documents. 
e. Requests for adjustments in the Contract Time or the Contract Sum. 
f. Requests for interpretation of Architect's actions on submittals. 
g. Incomplete RFIs or inaccurately prepared RFIs. 

2. Architect's action may include a request for additional information, in which case 
Architect's time for response will date from time of receipt by Architect of additional 
information. 
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3. Architect's action on RFIs that may result in a change to the Contract Time or the 
Contract Sum may be eligible for Contractor to submit Change Proposal according to 
Section 012600 "Contract Modification Procedures." 

a. If Contractor believes the RFI response warrants change in the Contract Time or 
the Contract Sum, notify Architect in writing within 5 days of receipt of the RFI 
response. 

E. RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number. 
Submit log weekly. Use software log that is part of web-based Project management software. 
Include the following: 

1. Project name. 
2. Name and address of Contractor. 
3. Name and address of Architect. 
4. RFI number, including RFIs that were returned without action or withdrawn. 
5. RFI description. 
6. Date the RFI was submitted. 
7. Date Architect's response was received. 
8. Identification of related Minor Change in the Work, Construction Change Directive, and 

Proposal Request, as appropriate. 
9. Identification of related Field Order, Work Change Directive, and Proposal Request, as 

appropriate. 

F. On receipt of Architect's action, update the RFI log and immediately distribute the RFI response 
to affected parties. Review response and notify Architect within seven days if Contractor 
disagrees with response. 

1.8 DIGITAL PROJECT MANAGEMENT PROCEDURES 

A. Use of Architect's Digital Data Files: Digital data files of Architect's BIM model will be provided 
by Architect for Contractor's use during construction. 

1. Digital data files may be used by Contractor in preparing coordination drawings, Shop 
Drawings, and Project Record Drawings. 

2. Architect makes no representations as to the accuracy or completeness of digital data 
files as they relate to Contract Drawings. 

3. Digital Drawing Software Program: Contract Drawings are available in Revit <Insert 
version of digital drawing software program and operating system>. 

4. Contractor shall execute a data licensing agreement in the form of Agreement form 
acceptable to Owner and Architect. 

a. Subcontractors and other parties granted access by Contractor to Architect's digital 
data files shall execute a data licensing agreement in the form of Agreement 
acceptable to Owner and Architect. 

5. The following digital data files will be furnished for each appropriate discipline: 

a. Floor plans. 
b. Reflected ceiling plans. 

B. Web-Based Project Management Software Package: Use Owner's web-based Project 
management software package for purposes of hosting and managing Project communication 
and documentation until Final Completion. 

1. Web-based Project management software includes, at a minimum, the following features: 

a. Compilation of Project data, including Contractor, subcontractors, Architect, 
Architect's consultants, Owner, and other entities involved in Project. Include 
names of individuals and contact information. 

b. Access control for each entity for each workflow process, to determine entity's 
digital rights to create, modify, view, and print documents. 
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c. Document workflow planning, allowing customization of workflow between project 
entities. 

d. Creation, logging, tracking, and notification for Project communications required in 
other Specification Sections, including, but not limited to, RFIs, submittals, Minor 
Changes in the Work, Construction Change Directives, and Change Orders. 

e. Track status of each Project communication in real time, and log time and date 
when responses are provided. 

f. Procedures for handling PDFs or similar file formats, allowing markups by each 
entity. Provide security features to lock markups against changes once submitted. 

g. Processing and tracking of payment applications. 
h. Processing and tracking of contract modifications. 
i. Creating and distributing meeting minutes. 
j. Document management for Drawings, Specifications, and coordination drawings, 

including revision control. 
k. Management of construction progress photographs. 
l. Mobile device compatibility, including smartphones and tablets. 

2. At completion of Project, provide digital archive in format that is readable by common 
desktop software applications in format acceptable to Architect. Provide data in locked 
format to prevent further changes. 

C. PDF Document Preparation: Where PDFs are required to be submitted to Architect, prepare as 
follows: 

1. Assemble complete submittal package into a single indexed file, incorporating submittal 
requirements of a single Specification Section and transmittal form with links enabling 
navigation to each item. 

2. Name file with submittal number or other unique identifier, including revision identifier. 
3. Certifications: Where digitally submitted certificates and certifications are required, 

provide a digital signature with digital certificate on where indicated. 

1.9 PROJECT MEETINGS 

A. General: Architect will schedule and conduct meetings and conferences at Project site unless 
otherwise indicated. 

1. Attendees: Inform participants and others involved, and individuals whose presence is 
required, of date and time of each meeting. Notify Owner and Architect of scheduled 
meeting dates and times a minimum of seven days prior to meeting. 

2. Agenda: Prepare the meeting agenda. Distribute the agenda to all invited attendees. 
3. Minutes: Entity responsible for conducting meeting will record significant discussions and 

agreements achieved. Distribute the meeting minutes to everyone concerned, including 
Owner and Architect, within three days of the meeting. 

B. Preconstruction Conference: Architect will schedule and conduct a preconstruction conference 
before starting construction, at a time convenient to Owner and Architect, but no later than 15 
days after execution of the Agreement. 

1. Attendees: Authorized representatives of Owner, Owner's Commissioning Authority, 
Architect, and their consultants; Contractor and its superintendent; major subcontractors; 
suppliers; and other concerned parties shall attend the conference. Participants at the 
conference shall be familiar with Project and authorized to conclude matters relating to 
the Work. 

2. Agenda: Discuss items of significance that could affect progress, including the following: 

a. Responsibilities and personnel assignments. 
b. Tentative construction schedule. 
c. Phasing. 
d. Critical work sequencing and long lead items. 
e. Designation of key personnel and their duties. 
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f. Lines of communications. 
g. Use of web-based Project software. 
h. Procedures for processing field decisions and Change Orders. 
i. Procedures for RFIs. 
j. Procedures for testing and inspecting. 
k. Procedures for processing Applications for Payment. 
l. Distribution of the Contract Documents. 
m. Submittal procedures. 
n. Sustainable design requirements. 
o. Preparation of Record Documents. 
p. Use of the premises. 
q. Work restrictions. 
r. Working hours. 
s. Owner's occupancy requirements. 
t. Responsibility for temporary facilities and controls. 
u. Procedures for moisture and mold control. 
v. Procedures for disruptions and shutdowns. 
w. Construction waste management and recycling. 
x. Parking availability. 
y. Office, work, and storage areas. 
z. Equipment deliveries and priorities. 
aa. First aid. 
bb. Security. 
cc. Progress cleaning. 

3. Minutes: Entity responsible for conducting meeting will record and distribute meeting 
minutes. 

C. Sustainable Design Requirements Coordination Conference: Not Used. 

 

 

D. Preinstallation Conferences: Conduct a preinstallation conference at Project site before each 
construction activity when required by other Sections and when required for coordination with 
other construction. 

1. Attendees: Installer and representatives of manufacturers and fabricators involved in or 
affected by the installation and its coordination or integration with other materials and 
installations that have preceded or will follow, shall attend the meeting. Advise 
Architect, and Owner's Commissioning Authority of scheduled meeting dates. 

2. Agenda: Review progress of other construction activities and preparations for the 
particular activity under consideration, including requirements for the following: 

a. Contract Documents. 
b. Options. 
c. Related RFIs. 
d. Related Change Orders. 
e. Purchases. 
f. Deliveries. 
g. Submittals. 
h. Sustainable design requirements. 
i. Review of mockups. 
j. Possible conflicts. 
k. Compatibility requirements. 
l. Time schedules. 
m. Weather limitations. 
n. Manufacturer's written instructions. 
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o. Warranty requirements. 
p. Compatibility of materials. 
q. Acceptability of substrates. 
r. Temporary facilities and controls. 
s. Space and access limitations. 
t. Regulations of authorities having jurisdiction. 
u. Testing and inspecting requirements. 
v. Installation procedures. 
w. Coordination with other work. 
x. Required performance results. 
y. Protection of adjacent work. 
z. Protection of construction and personnel. 

3. Record significant conference discussions, agreements, and disagreements, including 
required corrective measures and actions. 

4. Reporting: Distribute minutes of the meeting to each party present and to other parties 
requiring information. 

5. Do not proceed with installation if the conference cannot be successfully concluded. 
Initiate whatever actions are necessary to resolve impediments to performance of the 
Work and reconvene the conference at earliest feasible date. 

E. Project Closeout Conference: Contractor will schedule and conduct a project closeout 
conference, at a time convenient to Owner and Architect, but no later than 90 days prior to the 
scheduled date of Substantial Completion. 

1. Conduct the conference to review requirements and responsibilities related to Project 
closeout. 

2. Attendees: Authorized representatives of Owner, Owner's Commissioning Authority, 
Architect, and their consultants; Contractor and its superintendent; major subcontractors; 
suppliers; and other concerned parties shall attend the meeting. Participants at the 
meeting shall be familiar with Project and authorized to conclude matters relating to the 
Work. 

3. Agenda: Discuss items of significance that could affect or delay Project closeout, 
including the following: 

a. Preparation of Record Documents. 
b. Procedures required prior to inspection for Substantial Completion and for final 

inspection for acceptance. 
c. Procedures for completing and archiving web-based Project software site data 

files. 
d. Submittal of written warranties. 
e. Requirements for completing sustainable design documentation. 
f. Requirements for preparing operations and maintenance data. 
g. Requirements for delivery of material samples, attic stock, and spare parts. 
h. Requirements for demonstration and training. 
i. Preparation of Contractor's punch list. 
j. Procedures for processing Applications for Payment at Substantial Completion and 

for final payment. 
k. Submittal procedures. 
l. Coordination of separate contracts. 
m. Owner's partial occupancy requirements. 
n. Installation of Owner's furniture, fixtures, and equipment. 
o. Responsibility for removing temporary facilities and controls. 

4. Minutes: Entity conducting meeting will record and distribute meeting minutes. 

F. Progress Meetings: Architect will conduct progress meetings at biweekly intervals. 

1. Coordinate dates of meetings with preparation of payment requests. 
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2. Attendees: In addition to representatives of Owner, Owner's Commissioning Authority 
and Architect, each contractor, subcontractor, supplier, and other entity concerned with 
current progress or involved in planning, coordination, or performance of future activities 
shall be represented at these meetings. All participants at the meeting shall be familiar 
with Project and authorized to conclude matters relating to the Work. 

3. Agenda: Review and correct or approve minutes of previous progress meeting. Review 
other items of significance that could affect progress. Include topics for discussion as 
appropriate to status of Project. 

a. Contractor's Construction Schedule: Review progress since the last meeting. 
Determine whether each activity is on time, ahead of schedule, or behind schedule, 
in relation to Contractor's construction schedule. Determine how construction 
behind schedule will be expedited; secure commitments from parties involved to do 
so. Discuss whether schedule revisions are required to ensure that current and 
subsequent activities will be completed within the Contract Time. 

1) Review schedule for next period. 

b. Review present and future needs of each entity present, including the following: 

1) Interface requirements. 
2) Sequence of operations. 
3) Resolution of BIM component conflicts. 
4) Status of submittals. 
5) Status of sustainable design documentation. 
6) Deliveries. 
7) Off-site fabrication. 
8) Access. 
9) Site use. 
10) Temporary facilities and controls. 
11) Progress cleaning. 
12) Quality and work standards. 
13) Status of correction of deficient items. 
14) Field observations. 
15) Status of RFIs. 
16) Status of Proposal Requests. 
17) Pending changes. 
18) Status of Change Orders. 
19) Pending claims and disputes. 
20) Documentation of information for payment requests. 

4. Minutes: Entity responsible for conducting the meeting will record and distribute the 
meeting minutes to each party present and to parties requiring information. 

a. Schedule Updating: Revise Contractor's construction schedule after each progress 
meeting, where revisions to the schedule have been made or recognized. Issue 
revised schedule concurrently with the report of each meeting. 

G. Coordination Meetings: Contractor will conduct Project coordination meetings at biweekly 
intervals. Project coordination meetings are in addition to specific meetings held for other 
purposes, such as progress meetings and preinstallation conferences. 

1. Attendees: In addition to representatives of Owner, Owner's Commissioning Authority, 
and Architect, each contractor, subcontractor, supplier, and other entity concerned with 
current progress or involved in planning, coordination, or performance of future activities 
shall be represented at these meetings. All participants at the meetings shall be familiar 
with Project and authorized to conclude matters relating to the Work. 
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2. Agenda: Review and correct or approve minutes of the previous coordination meeting. 
Review other items of significance that could affect progress. Include topics for 
discussion as appropriate to status of Project. 

a. Combined Contractor's Construction Schedule: Review progress since the last 
coordination meeting. Determine whether each contract is on time, ahead of 
schedule, or behind schedule, in relation to combined Contractor's construction 
schedule. Determine how construction behind schedule will be expedited; secure 
commitments from parties involved to do so. Discuss whether schedule revisions 
are required to ensure that current and subsequent activities will be completed 
within the Contract Time. 

b. Schedule Updating: Revise combined Contractor's construction schedule after 
each coordination meeting, where revisions to the schedule have been made or 
recognized. Issue revised schedule concurrently with report of each meeting. 

c. Review present and future needs of each contractor present, including the 
following: 

1) Interface requirements. 
2) Sequence of operations. 
3) Resolution of BIM component conflicts. 
4) Status of submittals. 
5) Deliveries. 
6) Off-site fabrication. 
7) Access. 
8) Site use. 
9) Temporary facilities and controls. 
10) Work hours. 
11) Hazards and risks. 
12) Progress cleaning. 
13) Quality and work standards. 
14) Status of RFIs. 
15) Proposal Requests. 
16) Change Orders. 
17) Pending changes. 

3. Reporting: Record meeting results and distribute copies to everyone in attendance and to 
others affected by decisions or actions resulting from each meeting. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 




